

F. No. NA-110/14/2020-NA  
Government of India  
Ministry of Coal  
Office of Nominated Authority

\*\*\*\*\*

120, 1st Floor, F Wing, Shastri Bhawan New Delhi,  
Dated: July 04th, 2024

**OFFICE MEMORANDUM**

Subject: Minutes of the Review Meeting on operational captive/commercial coal blocks under the chairmanship of AS & NA (Coal) on 01.07.2024 at 10:00 A.M.

\*\*\*\*

The undersigned is directed to refer to the subject mentioned above and circulate the minutes of the above-mentioned meeting for the kind information and necessary action.



(Alok Verma)

Under Secretary to the Govt. of India  
Tel: 011 23384106

To.

1. Director (NA)
2. Director (Tech./NA)
3. PPS to AS & NA

Copy to:

1. Secretary, Ministry of Power, Government of India for kind information please.
2. All the allottees of operational mines and to be operational mines in FY 2024-25

**Minutes of the Meeting chaired by Additional Secretary and Nominated Authority, Ministry of Coal on 1<sup>st</sup> July 2024, at 10 AM to review the captive/commercial coal blocks which are Producing or are Expected to Produce Coal in the current Financial Year.**

**The list of participants is in Annexure – I.**

At the outset, the Additional Secretary and Nominated Authority welcomed all the participants.

A company-wise and mine-wise presentation was made on coal production achieved till June 25<sup>th</sup>, 2024, and expected production in the remainder of FY25 was discussed.

**The details of the discussion are as under:**

**1. Dulanga (NTPC)**

The committed coal production for the year 2024-25 is 7 MT. It was observed that 1.72 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 1.51 MT and the achievement is 114%.

The allottee informed that they are confident of achieving the committed target of 7 MT in this FY.

**2. Talaipalli (NTPC)**

The committed coal production for the year 2024-25 is 10 MT. It was observed that 2.28 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 2.36 MT and the achievement is 97%.

The allottee informed that they are confident of achieving the committed target of 10 MT in this FY.

**3. Pakri-Barbadih (NTPC)**

The committed coal production for the year 2024-25 is 17 MT. It was observed that 4 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 3.87 MT and the achievement is 104%.

The allottee informed that they are confident of achieving the committed target of 17 MT in this FY.

**4. & 5. Chatti Bariatu and Chhatti Bariatu South (NTPC)**

The committed coal production for the year 2024-25 is 4.5 MT. It was observed that 0.95 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 1.08 MT and the achievement is 89%.

The allottee informed that they are confident of achieving the committed target of 4.5 MT in this FY. However, they highlighted that dispatch constraints still exist due to law-and-order problems and that officials from the Ministry of Power will be meeting the Chief Minister on the 7<sup>th</sup> of July to discuss ways to resolve the issue.

#### **6. Kerandari (NTPC)**

The committed coal production for the year 2024-25 is 1.50 MT. It was observed that 0.23 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 0.26 MT and the achievement is 92%.

The allottee informed that they are confident of achieving the committed target of 1.5 MT in this FY. However, they highlighted that since Kerandari shares the same dispatch corridor as CB and CB South mines, the dispatch constraints due to law-and-order problems exist for both mines.

#### **7. Pachhwara North (WBDCL)**

The committed coal production for the year 2024-25 is 15 MT. It was observed that 0.77 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 3.32 MT and the achievement is 23%.

The allottee informed that they are confident of achieving the committed target of 15 MT in this FY. They attributed the reason for low achievement to having high coal stock at the mine at the start of this FY. They further informed that the shortfall in production will be compensated for in the next 2 months, and dispatch will increase by the end of July as Kurba railway siding is expected to become operational.

#### **8. Barjora North (WBDCL)**

The committed coal production for the year 2024-25 is 0.75 MT. It was observed that 0.11 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 0.17 MT and the achievement is 65%.

The allottee informed that they are confident of achieving the committed target of 0.75 MT in this FY. They highlighted that land issues still exist and any shortfall in production will be compensated for in Q3 and Q4 of this FY. They further informed that the application for Forest Land has been forwarded by the state to MoEFCC and a FAC meeting is expected soon.

#### **9. &10. Tara East and West (WBDCL)**

The committed coal production for the year 2024-25 is 1.5 MT. It was observed that 0.136 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 0.27 MT and the achievement is 51%.

The allottee informed that they will certainly produce 1 MT and will try to produce the committed target of 1.5 MT in this FY, as this is a relatively new mine and has only become operational in January, 2024.

#### **11. & 12. Gangaramchak and Gangaramchak Bhadulia (WBPDCCL)**

The committed coal production for the year 2024-25 is 2 MT. It was observed that 0.52 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 0.51 MT and the achievement is 102%.

The allottee informed that they are confident of achieving the committed target of 2 MT in this FY.

#### **13. Trans Damodar (The Durgapur Projects Ltd.)**

The committed coal production for the year 2024-25 is 1 MT. It was observed that 0 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 0.21 MT and the achievement is 0%.

The allottee informed that they are confident of achieving the committed target of 1 MT in this FY. They attributed the reason for the low achievement to high coal stock at the mine and power plant and affirmed that production will pick up in Q3 of this FY.

#### **14. Sarisatolli (CESC Ltd.)**

The committed coal production for the year 2024-25 is 1 MT. It was observed that 0.21 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 0.23 MT and the achievement is 93%.

The allottee informed that they are confident of achieving the committed target of 1 MT in this FY. However, they highlighted an issue with the DFO not allowing them to cut trees on the side of the road despite the FC saying they can. They further informed that a meeting is scheduled in this regard, and they might have to approach the Ministry of Coal if a favorable decision is not made.

#### **15. Manoharpur (OCPL)**

The committed coal production for the year 2024-25 is 13 MT. It was observed that 1.94 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 3.19 MT and the achievement is 61%.

The allottee informed that the demand for coal is low in their area due to which they are unable to dispatch high quantities of coal. They further informed that they have arranged for short-term linkages of 2 MT and are in discussions with NTPC to offtake a higher quantity of coal. The allottee is confident of achieving the committed target and they are having plan of having agreements for dispatch commensurate with production.

#### **16. Talabira-II & III (NLC)**

The committed coal production for the year 2024-25 is 16.1 MT. It was observed that 2.64 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 3.57 MT and the achievement is 74%.

The allottee attributed the reason for underperformance to high coal stock at mine and low demand. They further informed that they have inked an MoU with DVC to offtake 2 MT of coal and are also pursuing NTPC to offtake higher quantities. They also mentioned that plans are in place to compensate for the shortfall and ramp up production in the coming quarters. They also highlighted an issue regarding CTO for their new railway siding.

#### **17. Amelia North (Jaiprakash Power Ventures Ltd.)**

The committed coal production for the year 2024-25 is 3.92 MT. It was observed that 0.88 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 0.78 MT and the achievement is 114%.

The allottee informed that they are confident of achieving the committed target of 3.92 MT in this FY.

#### **18. Tadicherla-I (TSPGCL)**

The committed coal production for the year 2024-25 is 2.5 MT. It was observed that 0.57 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 0.62 MT and the achievement is 92%.

The allottee informed that they are confident of achieving the committed target of 2.5 MT in this FY.

#### **19. - 24. Baranj I, Baranj II, Baranj III, Baranj IV, Manora Deep &Kiloni (KPCL)**

The committed coal production for the year 2024-25 is 3 MT. It was observed that 1.01 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 0.69 MT and the achievement is 147%.

The allottee informed that they are confident of achieving the committed target of 3 MT in this FY.

#### **25. Gare Palma Sector III (CSPGCL)**

The committed coal production for the year 2024-25 is 4 MT. It was observed that 0.28 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 0.96 MT and the achievement is 30%.

The allottee attributed the reason for low achievement to high coal stock at mine at the start of the FY. They further informed that a new transporter has been finalized on the 28<sup>th</sup> of June, the road also is expected to be completed by 15<sup>th</sup> July, and that they are confident of compensating for the shortfall in production in the coming quarters.

#### **26. & 27. Parsa East, Kanta Basan (RRVUNL)**

The committed coal production for the year 2024-25 is 18 MT. It was observed that 3.3 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 4.93 MT and the achievement is 67%.

The allottee informed that while a part of land was handed over to them, they will still need more land to continue production. They requested the Ministry of Coal to assist in the handover of 108 ha land from the state government.

#### **28. Parsa (RRUVNL)**

The mine was allotted on 08.09.15, and the scheduled date of operationalization was 08.05.29. The Mine is yet to start production.

The allottee informed that while they have received permission for tree cutting, the land is yet to be handed over to them. They further informed that the permission for road is also pending and sought the intervention of the Ministry of Coal to help expedite the process.

#### **29. &30. Moher & Moher Amlohri (Sasan Power Ltd.)**

The committed coal production for the year 2024-25 is 17 MT. It was observed that 4.05 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 3.65 MT and the achievement is 111%.

The allottee informed that they are confident of achieving the committed target of 17 MT in this FY.

### **31. Pachhwara Central (PSPCL)**

The committed coal production for the year 2024-25 is 7 MT. It was observed that 1.36 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 1.43 MT and the achievement is 95%.

The allottee informed that they are confident of achieving the committed target of 7 MT in this FY.

### **32. Amelia (THDC)**

The committed coal production for the year 2024-25 is 2.75 MT. It was observed that 0.67 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 0.53 MT and the achievement is 127%.

The allottee informed that they are confident of producing 3.23 MT of coal against the committed target of 2.75 MT in this FY. The allottee further informed that they expect their permanent siding to become operational in December, 2024 which will help ease dispatch. The allottee also highlighted an issue related to NTPC diversion.

### **33. Tubed (DVC)**

The committed coal production for the year 2024-25 is 4 MT. It was observed that 0.33 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 0.79 MT and the achievement is 42%.

The allottee attributed the reasons for low achievement to high coal stock at mine at the start of the FY, and an irregular supply of rakes by the railways. They highlighted that while they need close to 3 rakes a day, they were only getting 1.5 rakes a day, which resulted in spontaneous heating of the stock forcing them to contain production. They further mentioned that they have identified a private siding and have had discussions with EC Railways who have agreed in principle.

### **34. Naini (SCCL)**

The mine was allotted on 13.08.15, and the scheduled date of operationalization was 13.02.21. The Mine has received Mine Opening Permission, and only Transfer of Forest Land is pending.

The allottee informed that they received WLMP and SMC approvals and have made all payments in this regard. They highlighted that the transfer of forest land is still pending, and that Chairman, SCCL met with the PCCF on the 24<sup>th</sup> of June. The allottee expects the mine to begin operations in October 2024.

### **35. Gare Palma Sector II (MAHAGENCO)**

The mine was allotted on 13.08.15, and the scheduled date of operationalization was 30.04.19. The Mine is yet to complete Land Acquisition.

The allottee informed that a fresh EC application was submitted and is expected by end of July. As for LA, the allottee informed that the forest diversion land is yet to be handed over to them, and that they have had a meeting with the SDM regarding private land. The allottee expects the mine to begin operations by November 2024.

### **36. Gare Palma IV/8 (Ambuja Cements Ltd.)**

The committed coal production for the year 2024-25 is 1.44 MT. It was observed that 0.12 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 0.32 MT and the achievement is 37%.

The allottee informed that they are confident of achieving the committed target of 1.44 MT in this FY. They attributed the reason for low achievement to their Open Cast MDO contract getting expired, forcing them to produce from the UG part only. They further informed that production will pick up from July as a new MDO is in place.

### **37. Utkal D&E (NALCO)**

The committed coal production for the year 2024-25 is 2 MT. It was observed that 1.17 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 0.5 MT and the achievement is 235%.

The allottee informed that they are confident of achieving the committed target of 2 MT in this FY. They further informed that if Utkal E gets all clearances, production will increase to 4 MT this FY.

### **38. Gare Palma IV/4 (Hindalco Industries Ltd.)**



The committed coal production for the year 2024-25 is 0.84 MT. It was observed that 0.09 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 0.19 MT and the achievement is 49%.

The allottee mentioned that they are hopeful of achieving the committed target of 0.84 MT and will compensate for the shortfall in production in Q3 and Q4 of this FY.

#### **39. Kathautia (Hindalco Industries Ltd.)**

The committed coal production for the year 2024-25 is 0.1 MT. It was observed that 0 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 0.02 MT and the achievement is 0%.

The allottee informed that they are unable to produce since they are yet to get the required land. They further informed that they are hopeful of getting the needed land as a favorable decision is expected for the same, following which production can be resumed.

#### **40. Bicharpur (UltraTech Cements)**

The committed coal production for the year 2024-25 is 0.60 MT. It was observed that 0.08 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 0.14 MT and the achievement is 57%.

The allottee informed that they will be only able to produce 0.4 MT in the current FY against the committed target of 0.6 MT.

#### **41. Marki Mangli III (BS Ispat Ltd.)**

The allottee was absent.

#### **42. Jamkhani (Vedanta)**

The allottee was absent.

#### **43. Chotia (BALCO)**

The allottee was absent.

#### **44. Sial Ghogri (RCCPL)**

The committed coal production for the year 2024-25 is 0.3 MT. It was observed that 0.07 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 0.07 MT and the achievement is 97%.

The allottee informed that they are confident of achieving the committed target of 0.3 MT in this FY.

#### **45. Belgaon (SunFlag Iron and Steel)**

The committed coal production for the year 2024-25 is 0.15 MT. It was observed that 0.026 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 0.03 MT and the achievement is 77%.

The allottee informed that they are facing 2 issues, one, coal dispatch, and two, the SPCB not allowing them to release the underground mine water in a nearby river, despite treating the water. The allottee mentioned that the SPCB has asked them to dispose of the water inside their mine boundary.

#### **46. Tasra (SAIL)**

The committed coal production for the year 2024-25 is 0.25 MT. It was observed that 0.06 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 0.06 MT and the achievement is 105%.

The allottee informed that they are confident of achieving the committed target of 0.25 MT in this FY. They further informed that the mine is under development stage, and the LA process was delayed due to general elections.

#### **47. Bikram (Birla Corporation Ltd.)**

The mine was allotted on 13.08.15, and the scheduled date of operationalization was 30.04.19. The Mine is yet to complete FCII, ML and Land Acquisition.

The allottee informed that they expect to receive FCII by the end of July, following which they will apply for ML. As for LA, the allottee informed that the PF notification has been done for 2 out of the 4 villages and the remaining will be done soon. They further informed that they have already been granted CTO and will soon apply for CTO and MoP. The allottee expects to break ground in October 2024 and has already finalized an MDO.

#### **48. Suliyari (APMDCL)**

The committed coal production for the year 2024-25 is 6 MT. It was observed that 1.19 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 1.48 MT and the achievement is 81%.

The allottee informed that they are confident of achieving the committed target of 6 MT in this FY. They further requested the Ministry of Coal to allow them a relaxation in EC condition that mandates them to switch to Rail mode for transportation after 5 years of operation.

#### **49. Gare Palma IV/1 (Jindal Power Ltd.)**

The committed coal production for the year 2024-25 is 8.4 MT. It was observed that 1.26 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 2.0 MT and the achievement is 63%.

The allottee informed that they are confident of achieving the committed target of 8.4 MT in this FY. AS & NA asked the allottee about their mine closure plans, to which the allottee replied they will begin with it once they extract coal from the bottom most seam.

#### **50. &51. Gare Palma IV/2 and IV/3 (Jindal Power Ltd.)**

The committed coal production for the year 2024-25 is 6.25 MT. It was observed that 0.78 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 1.48 MT and the achievement is 53%.

The allottee informed that they are confident of achieving the committed target of 6.25 MT in this FY. They further informed that they have plans to enhance the capacity to 8.75 MT and will produce 8.75 MT in this FY if possible.

#### **52. Gare Palma IV/6 (Jindal Steel and Power Ltd.)**

The committed coal production for the year 2024-25 is 4 MT. It was observed that 1.08 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 0.87 MT and the achievement is 124%.

The allottee informed that they are confident of achieving the committed target of 4 MT in this FY. However, they highlighted an issue relating to OB dumping. The allottee mentioned that they have to dump the OB inside the block boundary, which makes it difficult to enhance the capacity of the mine, and sought permission to use the neighboring void of another mine of the same allottee to dump the OB.

### **53. Utkal C(Jindal Steel and Power Ltd.)**

The committed coal production for the year 2024-25 is 3.37 MT. It was observed that 1.25 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 0.77 MT and the achievement is 162%.

The allottee informed that they are confident of achieving the committed target of 3.37 MT in this FY. They further requested the Ministry of Coal to approve their Mine Plan for 5 MT, following which the allottee will enhance production to 5 MT. The allottee also highlighted that a gas pipeline belonging to GAIL passes through the block.

April to June 25 of FY25 against the pro-rata target of 0.03 MT and the achievement is 75.91%.

### **54. Gare Palma IV/7 (Sarda Energy & Minerals Ltd.)**

The committed coal production for the year 2024-25 is 1.68 MT. It was observed that 0.58 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 0.39 MT and the achievement is 151%.

The allottee informed that they are confident of achieving the committed target of 1.68 MT in this FY.

### **55. &56. Gotitoria (East) and Gotitoria (West) (Boulder Stone Mart Private Ltd.)**

The committed coal production for the year 2024-25 is 0.225 MT. It was observed that 0.04 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 0.07 MT and the achievement is 79%.

The allottee informed that they are confident of achieving the committed target of 0.225 MT in this FY.

### **57. Takli Jena (Aurobindo Realty and Infrastructure Pvt. Ltd.)**

The committed coal production for the year 2024-25 is 0.75 MT. It was observed that 0.19 MT of coal has been produced during the period April to June 25 of FY25 against the pro-rata target of 0.17 MT and the achievement is 113%.

The allottee informed that they are confident of achieving the committed target of 0.75 MT in this FY. However, they also highlighted that they are experiencing difficulties as they have discovered an unforeseen fault in the mine of 50-60 meters, and further exploratory drilling is taking place.

### **58. Bhaskarpara (Prakash Industries)**

The mine was allotted on 18.11.121, and the scheduled date of operationalization was 18.02.26. The Mine is yet to complete FCII, ML and Land Acquisition.

The allottee informed that they expect to get FCII in a couple of days, following which ML will be granted. As for LA, the allottee informed that they have sufficient land to start production. The allottee expects to ground break in August 2024 and produce 0.4 MT in the current FY.

### **59. & 60. Kotre Basantpur & Pachmo (CCL)**

The mine was allotted on 19.04.18, and the scheduled date of operationalization was 18.03.22. Mine is yet to get MoP.

The allottee informed that all clearances are in place, and they expect to get MoP by next week.

### **61. Mandla North (Dalmia Cement (Bharat) Ltd.)**

The mine was allotted on 08.06.23, and the scheduled date of operationalization is 07.03.24. Mine is yet to apply for CTO and MoP.

The allottee informed that they obtained CTE on 8<sup>th</sup> May 2024, and are on track to operationalize the mine by October 2024. They highlighted an issue that they are yet to get the possession of Mandla mine campus from JPVL.

### **62. Bhramadiha (APMDCL)**

The mine was allotted on 02.03.21, and the scheduled date of operationalization is 01.09.25. Mine is yet to complete LA.

The allottee informed that the proposal for Government land is pending with Collector, Giridih, since 24<sup>th</sup> May 2024. As for MoP, the allottee informed that they expect to receive it by the end of the week, following which they can ground break in August 2024.

### **63. Rajhara North (Central and Eastern) (Fairmine Carbons Pvt. Ltd.)**

The mine was allotted on 03.03.21, and the scheduled date of operationalization is 02.09.25. Mine is yet to get ML and complete LA.

The allottee informed that their proposal for ML is pending with the O/o Mines Minister, GoJH, from 20<sup>th</sup> February 2024. As for LA, the allottee explained that they are in the process of acquiring land through direct purchase with CNT permission. Further, transfer of land from CCL is pending.

#### **64. Lohari (Aranya Mines Pvt. Ltd.)**

The mine was allotted on 22.04.15, and the scheduled date of operationalization was 22.12.18. Mine is yet to complete LA and receive MoP.

The allottee informed that they submitted online applications for mutation of land deeds in February 2024, and the same is in process with CO, Pandwa. They further informed that the online uploading of revisional survey land records has started from March 2024, and that the issue of revised stamp duty remains pending.

**The meeting ended with vote of thanks.**

**PARTICIPANTS:****List of Officials from Ministry of Coal**

| S. No | Name                           | Designation                                |
|-------|--------------------------------|--|
| 1.    | Shri.M Nagaraju                | Additional Secretary & Nominated Authority |
| 2.    | Shri. Ajitesh Kumar            | Director, O/o NA                           |
| 3.    | Shri. Marapally Venkateshwarlu | Director (T), O/o NA                       |
| 4.    | Shri. Jitendra Kumar           | Chief Manager, O/o NA                      |
| 5.    | Shri. Alok Verma               | Under Secretary, O/o NA                    |
| 6.    | Shri. Komirineni               | Additional Manager, O/o NA                 |
| 7.    | Shri. Prince Kumar             | Deputy Executive Engineer, O/o NA          |
| 8.    | Shri. Harishchand              | Manager, O/o NA                            |
| 9.    | Ms. Harpreet Kaur              | Manager, O/o NA                            |
| 10.   | Shri. Jaibant Kishore          | Deputy Manager, O/o NA                     |
| 11.   | Shri. Arvind Mehta             | Deputy Manager, O/o NA                     |
| 12.   | Shri. Annurag Khemka           | Team Leader, PMU                           |
| 13.   | Shri. Tanmay Talreja           | Team Member, PMU                           |
| 14.   | Shri. Bijay Sinha              | SME – Land, PMU                            |

**List of Coal Block Allottees**

| S. No | Name of Mine                          | Allottee  | Participants Name  |
|-------|---------------------------------------|-----------|--|
| 1     | Dulanga                               | NTPC Ltd. | Mr. Animesh Jain, RED, Coal Mining   |
| 2     | Talaipalli                            |           | Mr. Shrikande, GM, TS  |
| 3     | Pakri Barwadih                        |           | Mr. Faiz Tayyab, HOP, Pakri Barwadih   |
| 4&5   | Chatti Bariatu & Chatti Bariatu South |           | Mr. Naveen Gupta, HOP, CB  |
| 6     | Kerandari                             |           | Mr. Brij Prason, HOP, Dulanga<br>Mr. A S Yadav, HOP, Talaipalli<br>Mr. Shiv Prasad, HOP, Kerandari |
| 7     | Pachhwara North                       | WBPDCI    | Mr. Chanchal Goswami<br>Director, Mining   |
| 8     | Barjora (North)                       |           |  |
| 9&10  | Gangaramchak & Gangaramchak Bhadulia  |           |  |
| 11&12 | Tara East & West                      |           |  |
| 13    | Trans Damodar                         | TDPL      | Mr. Anirban Ray, GM, Minig   |
| 14    | Sarisatolli                           | CESC Ltd. | Mr. Debopriya Sen  |

| S. No | Name of Mine                               | Allottee                     | Participants Name   |
|-------|--|------------------------------|---|
| 15    | Manoharpur                                 | OCPL                         | Mr. LRC Reddy, Head of Mines  |
| 16    | Talabira II & III                          | NLCIL                        | Mr. Cheruku Dayanand, CGM   |
| 17    | Amelia North                               | JPVL                         | Mr. Rajneesh Gaur, Executive (Joint) SVP  |
| 18    | Tadicherla                                 | TSGENCO                      | Mr. P Balraju, Chief Engineer, Coal   |
| 19-24 | Baranj I - Baranj IV, Manora Deep & Kiloni | KPCL                         | Mr. Yatiraj, SE, Mines<br>Mr. Satnarayan Sharma, Resident Officer                             |
| 25    | Gare Palma Sector III                      | CSPGCL                       | Mr. MR Bagade, ED, Civil<br>Mr. Devendra Nath, Additional CE                                  |
| 26&27 | Parsa East & Kanta Basan                   | RRVUNL                       | Mr. Devendra Shrinigi, CMD<br>Mr. Sanjay Baheti, DY CE, Fuel                                  |
| 28    | Parsa                                      |                              |   |
| 29&30 | Moher & Moher Amlohri                      | Sasan Power Ltd.             | Mr. Muddu Srinivas, AVP   |
| 31    | Pachawara Central                          | PSPGCL                       | Er. Sarvjit Singh, CE, Fuel<br>Er. S. M. Chopra, DY CE, Fuel                                  |
| 32    | Amelia                                     | THDC                         | Mr. AK Sharma, CGM  |
| 33    | Naini                                      | SCCL                         | Mr. NVK Srinivas, Director  |
| 34    | Tubed                                      | DVC                          | Mr. Amitranajan Nandi, ED, Mining   |
| 35    | Gare Palma IV/8                            | Ambuja Cements Ltd.          | Mr. Venkatareddy Vennapareddy, Site Head  |
| 36    | Utkal D                                    | NALCO                        | Dr. Ashutosh Roul, GM, Mines<br>Mr. Anil Panda, GGM, T&C                                      |
| 37    | Gare Palma IV/4                            | HIL                          | Mr. Rajeev Kumar, Assistant Vice President  |
| 38    | Kathautia                                  |                              | Mr. Yogesh Dwivedi, Assistant Manager (Safety)<br>Mr. Raju Singh, Mines Agent                 |
| 39    | Bicharpur                                  | Ultratech Cement             | Mr. Syed Khadry   |
| 40    | Marki Mangli-III                           | B S ISPAT Ltd.               | Mr. Sagar Kasangottuwar, VP   |
| 41    | Jamkhani                                   | Vedanta Ltd.                 | Mr. Vivek Uplanchiwar, COO, Mines   |
| 42    | Chotia                                     |                              |   |
| 43    | Sial Ghoghri                               | RCCPL Private Ltd.           | Dr. Sharad Singh, GM<br>Mr. Ramesh Mishra, GM, Mines  |
| 44    | Bikram                                     | Birla Corporation            |   |
| 45    | Belgaon                                    | Sunflag Iron & Steel Co Ltd. | Dr. Ganesh Manekar, Chief Advisor, Mining<br>Mr. Pavan Kumar, Section Head, Corporate Affairs |
| 46    | Suliyari                                   | APMDCL                       | Mr. Bipin Kumar, VP, Coal<br>Mr. Bhanwar Singh, GM, Coal                                      |



| S. No | Name of Mine             | Allottee                             | Participants Name   |
|-------|--------------------------|--------------------------------------|---|
| 47    | Brahmadiha               |                                      | Mr. MV Satyanarayana  |
| 48    | Tasra                    | SAIL                                 | Mr. Sibram Banerjee, GM   |
| 49    | Gare Palma IV/1          | Jindal Power Ltd.                    | Mr. Kapil Dhagat<br>Mr. Om Prakash  |
| 50&51 | Gare Palma IV/2 and IV/3 |                                      |   |
| 52    | Gare Palma IV/6          | Jindal Steel and Power Ltd.          |   |
| 53    | Utkal C                  |                                      |   |
| 54    | Gare Palma IV/7          | Sarda Energy & Minerals Ltd.         | Mr. A Baid, Manager, Mines  |
| 55    | Takli Jena Bellora       | Aurobindo Realty and Infra Pvt. Ltd. | Mr. Rajesh Chaudhary, Senior Advisor, Mining<br>Mr. A Lakshmana Rao, Senior GM, Mining  |
| 56&57 | Gotitoria East and West  | Boulder Stone Mart Pvt. Ltd.         | Mr. Raghu Sharma, Director  |
| 58    | Bhaskarpara              | Prakash Industries                   | Mr. AK Chaturvedi, Director   |
| 59&60 | Kotre Basantpur & Pachmo | CCL                                  | Mr. Rajiv Hui, GM   |
| 61    | Mandla North             | Dalmia Cement (Bharat) Ltd.          | Mr. Shiva Shankar Mahto, Project Head<br>Mr. Mukesh Kumar, DMG<br>Mr. Sushil Kumar, AGM |
| 62    | Rajhara North            | Fairmine Carbon Pvt. Ltd.            | Mr. Rajeev Singh, Director  |
| 63    | GP Sector II             | MAHAGENCO                            | Mr. Nitin Wagh, ED  |
| 64    | Lohari                   | Aaranya Mining Pvt. Ltd.             | Dr. Arvind Kumar, Director<br>Mr. GS Bhati, Head, Coal                                  |