

File No. NA-610/2/2022-NA  
Government of India  
Ministry of Coal  
Nominated Authority

\*\*\*\*\*

120 -F, Shastri Bhawan, New Delhi  
Dated : January 09, 2024

**OFFICE MEMORANDUM**

Subject: Minutes of meeting chaired by Additional Secretary & Nominated Authority (AS&NA), Ministry of Coal, on 03.01.2024 at 03:00 PM to review the operational coal mines allocated by Ministry of Coal.

.....

The undersigned is directed to refer the subject mentioned above and to forward herewith the minutes of meeting held on 03.01.2023 at 03:00 PM under the chairmanship of Additional Secretary & Nominated Authority (AS&NA), to review the operational coal mines allocated by Ministry of Coal.

(Alok Verma)  
Under Secretary to the Govt. of India  
Tel: 011 23384106

To,

Allottees of coal mines mentioned in enclosed Annexure.

Copy to:-

1. PPS to Additional Secretary & NA
2. Director (NA)/ Director (Tech/NA)
3. Concerned staff of O/o NA

**Minutes of the meeting chaired by Additional Secretary and Nominated Authority, Ministry of Coal on 3<sup>rd</sup> January 2024, at 03:00PM to review the captive/commercial coal blocks which are operational and are expected to become operational in the current financial year.**

**The list of participants is in Annexure – I.**

At the outset, the Additional Secretary and Nominated Authority welcomed all the participants. In his opening remarks, AS & NA wished Happy New Year to the Allottees and thanked them for their efforts in increasing domestic coal production.

A company-wise and mine-wise presentation was made on coal production achieved till December 31<sup>st</sup>, 2023, and future expected production in remaining period of FY 2023-24. The Allottees were asked to state the expectation of production from their mines till March 2024.

**The details of the discussion are as under:**

**1. Dulanga (NTPC)**

The committed coal production for the year 2023-24 is 8.50 MT. It was observed that 5.49 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 6.18 MT and the achievement is 89%.

The Allottee informed about the challenges they are facing in obtaining EC enhancement. They will certainly produce 7.0 MT coal which is equal to PRC, however, they assured that if EC capacity enhancement is received from MoEF&CC by end of February, they will produce 8.0 MT by end of March 2024. NTPC also assured that any shortfall in production will be compensated through additional production in Talaipalli.

**2. Talaipalli (NTPC)**

The committed coal production for the year 2023-24 is 6 MT. It was observed that 4.56 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 4.36 MT and the achievement is 104%.

The Allottee stated that they are confident of production of 8 MT in the current financial year. They also mentioned that efforts will be made to compensate any shortfall in production from Chhati Bariatu, and other NTPC mines from increase in production in this mine.

**3. Pakri-Barbadih (NTPC)**

The committed coal production for the year 2023-24 is 17 MT. It was observed that 12.51 MT of coal has been produced during the period April to December of FY 2023-24 against the pro-rata target of 12.36 MT and the achievement is 101%.

The Allottee informed that the EC is available for 15 MT and Jharkhand Govt has given EC for 3 MT for north west quarry . NTPC has made a request to MoEF&CC for amalgamation of these 2 ECs to achieve 17.0 MT. However , the proposal is yet to be put for consideration in the EAC Agenda. They mentioned that in the event the EC enhancement is not granted, production will be halted upon reaching the 15 MT thresholds by 15 February 2024.

#### **4. & 5. Chatti Bariatu and Chhatti Bariatu South (NTPC)**

The committed coal production for the year 2023-24 is 6 MT. It was observed that 2.13 MT of coal has been produced during the period April to December of FY 2023-24 against the pro-rata target of 4.09 MT and the achievement is 52%.

The Allottee mentioned that they are on track to achieve 4 MT of Coal Production as promised in the last review meeting and will attempt to compensate for this shortfall by increasing production from Talaipalli mine.

#### **6. Kerandari (NTPC)**

The Mine was allotted on 8.09.15 and the scheduled date of operationalization was 8.11.18. The Mine received Mine Opening Permission on 13.01.20, and OB removal started on 5.04.23. CHP work has not yet been completed.

The Allottee informed that constraint is in coal evacuation through road. To resolve this, construction of 2.2 KM road is going on. NOC from CCL is required for coal evacuation though Chadragupta mine boundary and it will help in coal production also. The coal production is likely to start by February 2024 and they will produce 0.4 MT of Coal by March 2024.

AS &NA advised to co-ordinate with CCL for grant of NOC and advised to ask for the intervention of MoC in case of any delay.

#### **7. Pachhwara North (WBPDC)**

The committed coal production for the year 2023-24 is 15 MT. It was observed that 5.67 MT coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 10.91 MT and the achievement is 52%.

The Allottee conveyed that presently they are not facing any challenge in coal dispatch and they will produce additional 6.0 MT during Jan-March 2024 at rate of 2.0 MT per month. They are hopeful to produce about 12.5 MT by March this year.

#### **8. Barjora North (WBPDCCL)**

The committed coal production for the year 2023-24 is 1.50 MT. It was observed that 0.84 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 1.09 MT and the achievement is 77%.

The Allottee stated that due to ongoing challenges related to land availability, they anticipate coal production of 1.2 MT for the current year as it seems tough to achieve target production of 1.5 MT.

Regarding FC stage-II ,Allottee stated that EDS has been raised .They are in process of arrangement of 42 ha land for CA purpose and it will be done in next 15 days.

#### **10.&11. Tara East and West (WBPDCCL)**

The Allottee stated that the mine started coal production in late December 2023 and is on track to achieve 0.5 MT of Coal Production by March this year, which will be increased to 2 MT in the next year. They may even try to produce 1.0 MT by March 24.

#### **12. & 13. Gangaramchak and Gangaramchak Bhadulia (WBPDCCL)**

The committed coal production for the year 2023-24 is 3 MT. It was observed that 2.12 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 2.25 MT and the achievement is 94%.

The Allottee informed that the EC capacity has already been enhanced to 3.0 MTPA and they will produce 3.0 MT in the current year.

#### **14. Trans Damodar (The Durgapur Projects Ltd.)**

The committed coal production for the year 2023-24 is 1 MT. It was observed that 0.39 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 0.73 MT and the achievement is 53%.

The Allottee informed that due to challenges associated with land acquisition, the anticipated coal production for the current year is 0.7 MT.

#### **15. Sarisatolli (CESC Ltd.)**

The committed coal production for the year 2023-24 is 1.7 MT. It was observed that 1.13 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 1.24 MT and the achievement is 92%.

The Allottee informed that due to issues related to land, road diversion, and fire in a part of the mine, they will only be able to produce 1.2 MT of coal this year.

#### **16. Manoharpur (OCPL)**

The committed coal production for the year 2023-24 is 10 MT. It was observed that 6.80 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 7.27 MT and the achievement is 94%.

The Allottee informed that they have received FC Stage 1 for Manoharpur Dipside . The proposal for grant of EC was considered in EAC meeting on 22.12.23 and the minutes of EAC is awaited. They have already applied for CTE and on grant of CTE, they will apply for CTO . They are expected to produce 9.0 MT by March 2024.

AS & NA asked the Allottee to take steps for removing constraints once production increases.

#### **17. Talabira-II & III (NLC)**

The committed coal production for the year 2023-24 is 13 MT. It was observed that 8.22 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 9.45 MT and the achievement is 87%.

The Allottee informed that they will ramp up production to 54000 tons/ day and they are on track to achieve 13 MT of Coal production this year. They further mentioned that there are no dispatch constraints.

#### **18. Amelia North (Jaiprakash Power Ventures Ltd.)**

The committed coal production for the year 2023-24 is 3.92 MT. It was observed that 2.75 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 2.85 MT and the achievement is 96%.

The Allottee informed that EC capacity was enhanced to 3.92 MT, and they are confident of achieving 3.92 MT of Coal production by March this year.

#### **19. Tadicherla-I (TSPGCL)**

The committed coal production for the year 2023-24 is 2.5 MT. It was observed that 1.87 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 1.82 MT and the achievement is 103%.

The Allottee informed that they will achieve their committed target of 2.5 MT in this FY.

**20. - 25. Baranj I, Baranj II, Baranj III, Baranj IV, Manora Deep &Kiloni (KPCL)**

The committed coal production for the year 2023-24 is 2.5 MT. It was observed that 1.69 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 1.82 MT and the achievement is 93%.

The Allottee informed that they will produce 2.5 MT of coal this year. It was also informed that MoEF&CC has advised them to revise the Mine Plan by excluding the area of ordinance factory that falls within the block area.

**26. Gare Palma Sector III (CSPGCL)**

The committed coal production for the year 2023-24 is 5 MT. It was observed that 2.37 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 3.64 MT and the achievement is 65%.

The Allottee informed that transport constraints have eased since the previous meeting. However, they anticipate a coal production of 4 MT for the current year.

AS & NA asked the Allottee to submit details pertaining to transport constraints and assured that it will be taken up with the Chief Secretary of Chhattisgarh for his necessary intervention.

**27. & 28. Parsa East, Kanta Basan (RRVUNL)**

The committed coal production for the year 2023-24 is 15 MT. It was observed that 4.79 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 10.91 MT and the achievement is 44%.

The Allottee informed that production was stopped due to non-availability of the forest land and protest by the local villagers. However, recently coal production has resumed as tree felling has been done on 17 ha forest area, however, still a large part of the forest land has not been handed over to them . They have started OB removal on existing land and production will start from this new patch by mid-February. They further mentioned that they are hopeful of producing 7.3 MT of coal this year.

**29. &30. Moher & Moher Amlohri (Sasan Power Ltd.)**

The committed coal production for the year 2023-24 is 18 MT. It was observed that 13.08 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 13.09 MT and the achievement is 100%.

The Allottee stated that they will achieve the committed coal production target of 18 MT in the current year.

**31. Pachhwara Central (PSPCL)**

The committed coal production for the year 2023-24 is 7 MT. It was observed that 2.98 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 5.25 MT and the achievement is 57%.

The Allottee stated that they are not having any problem in production and the challenge is only in coal dispatch. However, they informed that the transport situation improved in December and that they will achieve a production of 5 MT against the committed target of 7 MT in the current year.

**32. Amelia (THDC)**

The committed coal production for the year 2023-24 is 2 MT. It was observed that 0.41 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 1.51 MT and the achievement is 27%.

The Allottee stated that due to challenges related to the non-availability of rakes for dispatch, they anticipate a coal production of 1.6 MT for the current year. However, they assured that with an increase in the availability of rakes, they will make every effort to achieve the committed target of 2 MT.

**33. Tubed (DVC)**

The committed coal production for the year 2023-24 is 2.10 MT. It was observed that 0.79 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 1.42 MT and the achievement is 56%.

The Allottee informed that they are confident of achieving their committed target of 2.1 MT of coal production this year. However, they highlighted that dispatch due to non-availability of rakes is a constraint.

AS & NA asked the Allottee to submit the details of problems faced in dispatch and assured that necessary steps will be taken with the railways to make more rakes available.

#### **34. Naini (SCCL)**

The Allottee was absent.

#### **35. Gare Palma Sector II (MAHAGENCO)**

The Allottee mentioned that FC-II was granted on 27.01.2023, and forest land has not yet been transferred by Govt. of Chhattisgarh to MAHAGENCO. However, it was informed that now Allottee is receiving a good response from the new government following the elections in the state and hopeful that the forest land will be transferred to M/s MAHAGENCO by end of January 2024. They further mentioned that they are in the process of going for execution of Mining Lease and targeting to start coal production from April 2024. Allottee also mentioned the pending issue of transfer of 23 ha land from railway .

#### **36. Gare Palma IV/7 (Sarda Energy & Minerals Ltd.)**

The committed coal production for the year 2023-24 is 1.80 MT. It was observed that 1.13 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 1.31 MT and the achievement is 86%.

The Allottee mentioned that they will achieve a production of 1.44 MT this year as EC for this much coal is presently with them. They further informed that if EC capacity is enhanced, they will attempt to produce 1.68 MT of coal by March this year.

#### **37. Gare Palma IV/1 (Jindal Steel and Power Ltd.)**

The committed coal production for the year 2023-24 is 8.40 MT. It was observed that 5.61 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 5.09 MT and the achievement is 110%.

The Allottee informed that they are waiting on the minutes of the EAC meeting held on 22<sup>nd</sup> December 2023 and are confident that their EC capacity will be enhanced by 20% from 6.0 MT to 7.2 MT. They assured that they will produce 7.2 MT of coal in the current year, with a possibility of producing 8.4 MT of coal if their EC capacity is increased to 8.4 MT.

#### **38. Gare Palma IV/6 (Jindal Steel and Power Ltd.)**

The Mine started production on 28th September 2023. The Allottee informed that due to time constraints and issues related to land availability, they will only be able to produce 2 MT of coal this year. They further said they will ramp it up to 4 MT in the next year, and 5 MT in the subsequent years.

**39. &40. Gare Palma IV/2 and IV/3 (Jindal Steel and Power Ltd.)**

The Mine was allotted on 2.05.23 and the scheduled date of operationalization is 2.02.24. The Mine Opening Permission was obtained on 20.07.23, and EC was transferred on 14.11.23. Mine is expected to start production by February 2024.

The Allottee mentioned that they are confident of achieving 3 MT of coal production this year, if relaxation is provided under section 6(B) of the MMDR Act.

**41. Utkal C (Jindal Steel and Power Ltd.)**

The Mine started production in November, 2023. The Allottee informed that they are hopeful of achieving 1.5 MT of coal production this year and are in the process of acquiring land for the same. They highlighted an issue relating to a gas pipeline of GAIL that passes through the block and the possibility of diverting it, which in turn will help both Utkal C, and Utkal B1 and B2 Mines.

**42. & 43. Utkal B1 and B2(Jindal Steel and Power Ltd.)**

The Mine was allotted on 10.10.22 and the scheduled date of operationalization is 10.01.27. The Allottee mentioned that they are working towards starting coal production from Utkal B1 Mine first and are targeting a production of 0.55 MT this year.

**44. Jamkhani (Vedanta Ltd.)**

The committed coal production for the year 2023-24 is 2.6 MT. It was observed that 1.42 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 1.95 MT and the achievement is 73%.

The Allottee stated that they are confident of achieving their committed coal production target of 2.6 MT this year.

**45. Chotia (BALCO)**

The committed coal production for the year 2023-24 is 1 MT. It was observed that 0.77 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 0.73 MT and the achievement is 105%.

The Allottee mentioned that they are confident of achieving their committed coal production target of 1 MT this year.

**46. Suliyari (APMDCL)**

The committed coal production for the year 2023-24 is 5.0 MT. It was observed that 3.17 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 3.75 MT and the achievement is 85%.

The Allottee mentioned that they are confident of achieving their committed coal production target of 5 MT this year.

**47. SialGhogri (RCCPL Private Ltd.)**

The committed coal production for the year 2023-24 is 0.3 MT. It was observed that 0.24 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 0.26 MT and the achievement is 90%.

The Allottee mentioned that they are confident of achieving their committed coal production target of 0.3 MT this year.

**48. Kathautia (Hindalco Industries Ltd.)**

The committed coal production for the year 2023-24 is 0.3 MT. It was observed that 0.19 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 0.23 MT and the achievement is 83%.

The Allottee stated that they are constantly facing the problem of land acquisition due to which they will only be able to produce an additional 50000 ton of coal this year .

AS & NA has asked the Allottee to submit the details and assured that they will look into the matter for necessary intervention.

**49. Gare Palma IV/4 (Hindalco Industries Ltd.)**

The committed coal production for the year 2023-24 is 0.56 MT. It was observed that 0.38 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 0.41 MT and the achievement is 94%.

The Allottee stated that they are confident that they will achieve 0.56 MT of coal production this year, and will make all out efforts to produce 0.84 MT.

**50. Bicharpur (Ultratech Cement)**

The committed coal production for the year 2023-24 is 0.75 MT. It was observed that 0.54 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 0.56 MT and the achievement is 96%.

The Allottee stated that they are confident of achieving their committed coal production target of 0.75 MT this year.

**51. Belgaon (Sunflag Iron and Steel Co. Ltd.)**

The committed coal production for the year 2023-24 is 0.27 MT. It was observed that 0.11 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 0.196 MT and the achievement is 57%.

The Allottee informed that they will only be able to produce only 0.16 MT of coal this year against the target of 0.27 MT as still they are facing some problems in stowing work.

**52. Gare Palma IV/8 (Ambuja Cements Ltd.)**

The committed coal production for the year 2023-24 is 1.20 MT. It was observed that 0.837 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 0.872 MT and the achievement is 96%.

The allottee informed that they are confident of achieving 1.8 MT of coal production by March this year.

**53. Marki Mangli - III (B.S. Ispat Ltd.)**

The committed coal production for the year 2023-24 is 0.21 MT. It was observed that 0.008 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 of FY 2023-24 against the pro-rata target of 0.152 MT and the achievement is 6%.

The Allottee mentioned that there are ongoing issues relating to agitation by villagers, however, despite this, they are confident of achieving their target of 0.21 MT of coal production this year.

**54. &55. Utkal D & E (NALCO)**

The committed coal production for the year 2023-24 is 2 MT. It was observed that 1.36 MT of coal has been produced during the period April to December 31<sup>st</sup> of FY 2023-24 against the pro-rata target of 0.56 MT and the achievement is 242%.

The Allottee stated that they are on track to produce 2 MT of coal by March this year. They further informed that as advised by MoEFCC, they are now going for a combined EC and FC for Utkal D and E Coal Blocks.

**56. &57. Gotitoria (East) and Gotitoria (West) (Boulder Stone Mart Private Ltd.)**

The Allottee informed that they will achieve the target production of 0.2 MT coal by March 24.

**58. Takli Jena (Aurobindo Realty and Infrastructure Pvt. Ltd.)**

The Mine was allotted on 3.03.21 and the scheduled date of operationalization is 3.06.25. The Mine Opening Permission was obtained on 15.07.23.

The Allottee informed that they will start coal production in the second week of January and they are confident of producing 0.3 MT of coal by March this year.

**59. Bikram (Birla Corporation Ltd.)**

The Mine was allotted on 10.02.20 and the scheduled date of operationalization is 10.05.24.

The Allottee informed that due to the delay in grant of FC Stage 2, they will start coal production in the next FY.

The meeting ended with vote of thanks.

**PARTICIPANTS:****List of Officials of Ministry of Coal**

S. No	Name	Designation
1.	Shri. M Nagaraju	Additional Secretary & Nominated Authority
2.	Shri. Ajitesh Kumar	Director, O/o NA
3.	Shri Marapally Venkateshwarlu	Director (T), O/o NA
4.	Shri. Jitendra Kumar	Chief Manager, O/o NA
5.	Shri. Alok Verma	Under Secretary, O/o NA
6.	Shri. Komirineni	Additional Manager, O/o NA
7.	Shri. Prince Kumar	Executive Engineer, O/o NA
8.	Shri. Harishchand	Manager, O/o NA
9.	Shri. Jaibant Kishore	Deputy Chief Manager, O/o NA
10.	PMU Team	

**List of Coal Block Allotees**

S.No.	Name of Mine	Allottee	Name and Designation of Attendee
1	Dulanga	NTPC	Shri. Animesh Jain, RED (Coal Mining)
2	Talaipalli		Shri Kanungo, HOP Talaipalli
3	Pakri		Shri Faiz Taiyab, HOP IC Kerandari and Chhatti,
4&5	Chhatti Bariatu		Shri Navin Gupta, HOP Chhatti
6	Kerandari		Shri Shiv Prasad, HOP Kerandari
			Shri Sanjay Kumar Dubey GM (Infra) PB CMP Shri Brij Raj Prasoon GM (Infra), Dulanga CMP Shri. D Shrikhande GM (TS) CMHQ
7	Pachwara North	WBPDCCL	Shri Chanchal Goswami, Director mining
8	Barjora (North)		
9&10	Gangaramchak		
11&12	Tara East and West		
14	Trans Damodar	DPL	Shri Anirban Raychaudhury, GM (Mining)
15	Sarisatoli	CESC Limited	Shri Deb Priyo Sen
16	Manoharpur	OCPL	Shri. Sariputta Mishra, CEO
17	Talabira II and III	NLC	Mr. Abay Bhagat, GM/ Mining
18	Amelia North	JPVL	SN Chawla, DY GM Coal
19	Tadicherla - I	TSGENCO	Shri. P Balraju Chief Engineer, Coal
20-25	Baranj	KPCL	Shri Yatiraj

S.No.	Name of Mine	Allottee	Name and Designation of Attendee
			Superintendent Engineer (Mines)
26	GP III	CSPGCL	Shri M R Bagade ED Civil Project Shri Sanjiv Kumar Katiyar MD
27&28	Parsa East and Kanta Basan	RRVUNL	Shri. Devendra Shringi, Director technical
29&30	Moher	Sasan	Shri. MudduShriniwas, Assistant Vice President
31	Pachwara Central	PSPGCL	Er. Sarvjit Singh, Chief Engineer/ Fuel, PSPCL Er. S.M Chopra, Dy. Chief Engineer/Fuel, PSPC
32	Amelia	THDC	A. K.Sharma (CGM) THDCIL
33	Tubed	DVC	Shri Mandiye
34	Naini	SCCL	The allottee was absent
35	GP Sector II	MAHAGENCO	Shri Nitin Wagh, Executive Director Dr. Dhananjay Salwalkar
36	GP IV/7	Sarda	Shri. SK Shome, Agen GP IV/7
37	GP IV/1	JPL	Shri Kapil Dhagat, EVP Shri Om Prakash, EVP
38	GP IV/6	JSPL	Shri Kapil Dhagat, EVP Shri Neeraj Kalla
39&40	GP IV/2 and IV/3	JSPL	Shri Kapil Dhagat, EVP Shri Neeraj Kalla
41	Utkal C	JSPL	Shri Kapil Dhagat, EVP Shri Neeraj Kalla
42&43	Utkal B1 and B2	JSPL	Shri Kapil Dhagat, EVP Shri Neeraj Kalla
44	Jamkhani	Vedanta	Shri Shrikant, CEO Mines
45	Chotia II	BALCO	Shri Shrikant, CEO Mines
46	Suliyari	APMDCL	Shri Bipin Kumar, VP/Director APMDC
47	Sial Ghogri	RCCPL	Mr. PM Vartak, GM
48	Kathautia	Hindalco	Shri Mainak Chakravarty, Head of Project
49	GP IV/4	Hindalco	Shri Rajeev Kumar, Head of Project
50	Bicharpur	Utratech	Shri Syyed Khadry
51	Belgaon	Sunflag	Shri Ganesh Manekar, Chief Advisor Mining Shri Pavan Kumar, Head Corporate Affairs
52	GP IV/8	Ambuja	Shri VenkatareddyVennapareddy, Site Head, Agent
53	Marki Mangli 3	BS Ispat	Shri Sagar Kasangottuwar, VP (Finance & Accounts)
54&55	Utkal D & E	NALCO	Tapan Patnaik, GGM Coal Mines Smruti Mohanty, ED I/C P&T
56 & 57	Gotitoria	Boulder Stone	The allottee was absent
58	Takli Jena	ARIPL	Shri Sanjay Vinod Mishra

S.No.	Name of Mine	Allottee	Name and Designation of Attendee
59	Bikram	Birla Corporation	Shri Ramesh Mishra, GM Shri BS Chaudhury