

**F.No-NA-610/2/2022-NA**  
**Government of India**  
**Ministry of Coal**  
**O/o Nominated Authority**  
\*\*\*\*\*

120-F, Shastri Bhawan, New Delhi

Dated: 31 October, 2022

**OFFICE MEMORANDUM**

**Subject :** Issuance of minutes of Review Meeting held on 21.10.2022 under the chairmanship of Additional Secretary (MN) and Nominated Authority to review coal production status from Captive/Commercial Coal Blocks for the FY 2022-23 and FY 2023-24-reg.

.....

The undersigned is directed to convey that Additional Secretary (MN) and Nominated Authority have taken the captioned meeting on 21<sup>st</sup> October 2022 at 11:00 AM at the conference room of MoC [Room No. 321-A, Shastri Bhawan, New Delhi]. Minutes of Meeting is enclosed herewith as Annexure for information and necessary action, if any, please.



(Manish Uniyal)

Under Secretary to the Government of India

Tel: 23384104

To,

1. Block allocates concerned as per Meeting Notice dated 18.10.2022

Copy to:

1. PPS to AS & NA.
2. Director (NA)
3. Director(T)/NA
4. Staff Members of O/o Nominated Authority.

## ANNEXURE

### Minutes of meeting chaired by Additional Secretary (MN) and Nominated Authority on 21<sup>st</sup> Oct 2022 at 11:00 AM to review coal production and target coal production from Captive/Commercial Coal Blocks.

*The list of participants is in Annexure-I.*

At the outset, Additional Secretary (MN) and Nominated Authority welcomed all the participants. It was stated that 48 coal blocks have got mine opening permission, out of which 37 coal blocks are under coal production and about 10 additional coal blocks are expected to start coal production during FY 2022-23.

It was also informed that 55.39 MT coal has been produced till 20.10.2022 against annual coal production target of 141.78 MT committed by Project Proponents for current financial year. It is expected that at least 70 MT additional coal will be produced during remaining period of FY 2022-23. Allottees were asked to give their estimate for coal production for remaining period of current financial year and for next financial year against each coal block. It was informed that about 162.14 MT is expected to be produced in FY 2022-23. Mine-wise discussions were held:

#### **1. Pachhwara North (M/s WBPDCCL)**

5.09 MT coal has been produced during April-September 2022 against pro rata target of 6.07 MT and the achievement is only 83.73%. Allottee informed that Director General of Forests has forwarded the FC Stage-II proposal to the Hon'ble Minister of MoEF&CC for approval and the FC-II will be obtained within a week. It is expected that all formalities including tree-cutting, forest land transfer etc. will take 3-4 months after approval of FC Stage-II. Allottee further informed that the revised Mine Plan for entire area will be uploaded on the portal today. It was also informed that 3MT coal was available in non-forest land and they will excavate this in next 2-3 months and further production will be dependent on transfer of forest land. Coal evacuation problem has been resolved with the start of Dumka rail siding. The commitment made by Allottee for coal production is given below:-

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
12	15

Regarding SPV, Allottee informed that the proposal has been submitted to Railway and a meeting is scheduled with Railway after Diwali festival. AS (MN) and NA asked Allottee to submit a detailed note on SPV and ministry will take up the issue with Railway.

#### **2. Barjora (M/s WBPDCCL)**

0.11 MT coal has been produced during April-September 2022 against pro rata target of 0.08 MT and the achievement is 148.80 %. Allottee informed that coal reserve is already exhausted, and they will take out the remaining 40 to 50 thousand ton coal in current year.



### 3. Barjora North (M/s WBPDCCL)

0.94 MT coal has been produced during April-September 2022 against pro rata target of 0.77 MT and the achievement is 121.88%. Allottee informed that till now 50 % CA land has been arranged and efforts are being made for arrangement of balance CA land. It was informed that as per a circular of MoEF&CC, SPSU can make payment of compensation amount instead of arrangement of CA land, however, certificate of Chief Secretary of the state regarding non-availability of CA land is required. AS (MN) and NA advised Allottee to speed up the process of CA land arrangement. Allottee informed that they will produce 1.26 MT coal in remaining period of 2022-23, but due to CA land issue only 1.5 MT coal will be produced next year.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
2.2	1.5

### 4&5. Gangaramchak & Gangaramchak Bhadulia (M/s WBPDCCL)

0.97 MT coal has been produced during April-September, 2022 against pro rata target of 0.39 MT and the achievement is 247.17%. Allottee informed that the PRC of the mine is 1.0 MT and they have almost achieved it and therefore stopped production. They applied to CCO for revised mining plan for PRC of 3.0 MT. Allottee also informed that their proposal to MoEF&CC for 50 % enhancement in EC capacity has been deferred and they have been asked to submit the Mine Plan approved by MoC. Director (Tech)/NA apprised that in a recently held meeting, MoEF&CC has agreed to accept the proposal for EC enhancement in accordance with MoC's guideline dated 29.05.2020 for Mine Plan.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
1	1.5

### 6-7. Tara East & Tara West (M/s WBPDCCL)

It was observed that coal production has not yet started while mine opening permission was granted on 17.03.2020. Allottee informed that MDO appointment has been cleared by their Board and the proposal has been sent to finance department of State Govt for approval. The life of mine is only 3 to 4 years and MDO has agreed to work for 3 to 4 years.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
0	1

#### 8. Trans Damodar (M/s DPL)

0.19 MT coal has been produced during April-September,2022 against pro rata target of 0.37 MT and the achievement is 52.28%. The allottee informed that the land acquisition is under process and the shortage in production was due to heavy rainfall. It was informed that they will produce 8 LT in next two quarters, 3.6LT in Q3 and 4.4LT in Q4. Also, Allottee is in process to enhance 20% EC capacity and revision of Mining Plan which is expected to be completed this year.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
1	1.2

#### 9. Dulanga (M/s NTPC)

2.96 MT coal has been produced during April-September,2022 against pro rata target of 3.25 MT and the achievement is 90.85%.

Allottee informed that overall NTPC produced 50% more coal in first half of current financial in comparison to last year. They will produce 7 MT in FY2022-23 which is the PRC of the mine. Allottee requested Ministry to help in facilitating evacuation of some families from the mine. They are in process of revising Mine Plan with 10.5 MT capacity and revised Mine Plan will be ready by first week of November. Allottee has committed to achieve 8.5 MT coal production in FY 2023-24.

Director (T)/NA asked Allottee to send the month wise scheduled coal production target for the Oct-March 2023 period.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
7	8.5

#### 10. Talaipalli (M/s NTPC)

0.35 MT coal has been produced during April-September,2022 against pro rata target of 0.71 MT and the achievement is only 48.68%. Allottee informed that they will be able to produce 2MT coal in this financial year and committed to produce 6 MT coal in next FY 2023-24.

Regarding evacuation infrastructure, Allottee informed that 60 KM MGR is ready. MGR passes through SECL mines and SECL has given permission for that.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
2	6



### 11. Pakri Barwadih (M/s NTPC)

5.46 MT coal has been produced during April-September 2022 against pro rata target of 6.08 MT and the achievement is 89.82%. Allottee informed that the coal production is 60 % more over previous year for the same period. Shortage in coal production was due to local habitation and R&R issues. The allottee has requested help from Ministry for expediting evacuation of family of 7 villages. It was also informed that the coal evacuation is a challenge in this mine and the wharfall work by Railway is going very slow. With the area of North Pakri Barwadih, the PRC of mine increases from 15 MT to 18 MT and they are in process of getting EC and FC for this additional area of North Pakri Barwadih. The allottee informed that they will definitely produce 14 MT in FY2022-23 and they will produce 17 MT in FY 2023-24.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
14	17

### 12-13. Chatti Bariatu & Chatti Bariatu South (M/s. NTPC)

Allottee informed that Coal production has started recently from 29<sup>th</sup> September 2022. They will achieve 2MT production target in FY 2022-23 and they will produce 6.0 MT coal in next year.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
2	6

### 14. Sarisatolli (M/s CESC)

0.88 MT coal has been produced during April-September,2022 against pro rata target of 0.73 MT and the achievement is 120.38%. The allottee informed that they will be able to produce only 1.7 MT coal against committed target of 2 MT in FY2022-23 due to issue of diversion of road passing though the mine. Allottee also stated that for the next year, it is hard to make any commitment for coal production till the issue of diversion of road is resolved. However, they will try to resolve the road diversion issue and will try to produce as much coal as possible. Allottee stated that the washery permission on quarterly basis is not adequate and requested to increase it for 6 months as there is no sufficient stockyard for washeries. AS(MN) and NA stated that as 15 to 20 days' time is being taken in getting permission for washery, present system is adequate.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
1.7	1.7(depending on diversion of road)



### 15. Manoharpur (M/s Odisha Coal & Power Ltd)

4.06 MT coal has been produced during April-September,2022 against pro rata target of 4.56 MT and the achievement is 89.11%. Allottee informed that they will be able to produce only 8 MT of coal in FY2022-23 against target of 10.0 MT and committed to achieve 10 MT coal production in FY 2023-24. MoEF&CC has restricted sale of coal up to 25% only and that too is for 18 months only. The distance of private siding from pithead is 25 KM. It was advised that that they should tie up with NTPC for dispatch of coal beyond 25 % of production and NTPC Dallaipali has also requested for lifting coal from this mine.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
8	10

### 16. Talabira II & III (M/s NLCIL)

4.98 MT coal has been produced during April-September,2022 against pro rata target of 5.86 MT and the achievement is 84.93%. Allottee informed that they will certainly produce 11 MT coal in this financial year and will aim for 12 MT also. Tree cutting permission will be obtained by next week. They made commitment of 13 MT coal production for next year.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
11	13

### 17. Amelia North (M/s JPVL)

2.07 MT coal has been produced till September 2022 in current financial year against pro-rata target of 1.54 MT. Allottee informed that they will achieve the target production of 2.8 MT (PRC) by December 2022 or Mid-January 2023 itself. Further they also informed that their proposal for enhancement in EC capacity from 2.8 MT to 3.92 MT per annum was deferred by the EAC in its meeting dated 26.09.2022 citing lack of approved mining plan by MoC, wildlife conservation plan and Year wise production status separately for OC and UG. Director (Tech)/NA apprised that in a recently held meeting, MoEF&CC has agreed to accept the proposal for EC enhancement in accordance with MoC's guideline dated 29.05.2020 for Mine Plan. Allottee informed that they are in process of submitting the above and will produce 3.36MT coal subject to grant of enhancement of EC. They committed to produce 3.92 MT coal next year.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
3.36	3.92



### **18. Tadicherla-I (M/s TSGENCO)**

1.09 MT coal has been produced during April-September,2022 against pro rata target of 1.16 MT and the achievement is 93.47%. The allocatee informed that production was hampered in July –September 2022 quarter due to heavy rain. They have planned to cover the shortfall in the coming two Quarters. They are confident of achieving the PRC target of 2.5 MT. Also, they committed for only 2.5 MT of production in the next financial year due to limited coal reserves and land acquisition issue.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
2.5	2.5

### **19-24. Baranj-I, Baranj-II, Baranj-III, Baranj-IV, Kiloni & Manora Deep (M/s Karnataka Power Corporation Limited)**

0.58 MT coal has been produced in current financial year till September,2022 against pro rata target of 1.01 MT and the achievement is only 57.27 %. The Allocatee informed that the coal production was hampered in July –September 2022 quarter due to heavy rain. They will be able to achieve only 1.6 MT coal production against the target of 2.5 MT due to inordinate delay in transfer of forest land by State Govt. Further he informed that the Maharashtra Government has handed over the forest land only recently and thanked coal ministry for providing necessary support in resolving the issue. They will produce 2.5 MT coal i.e. PRC in next year. They are in the process of EC capacity enhancement by 40%.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
1.6	2.5

Director(T)/NA asked Allottee to send the month wise scheduled coal production target for the Oct-March 2023 period.

### **25. Gare Palma Sector -III (M/s CSPGCL)**

1.78 MT coal has been produced in current financial year till September,2022 against pro rata target of 2.21 MT and the achievement is only 80.40%. The Allottee informed that they will produce 5 MT coal in this financial year and in next year. Allottee informed that the coal evacuation is a big challenge. Coal is transported through 80 KM of public road maintained by PWD. Road condition is very bad. They along with other coal producers has taken the work of maintenance of 7.5 KM of road. AS(MN) and NA advised Allottee to take initiative along with other coal producers/transporters who are using that road for maintenance of whole 80 KM stretch of public road for their own benefits. Allottee further informed that they will make their own siding in next 2 years. GR is under

preparation for extra 59 Ha of land and once the GR is ready, they will go for capacity enhancement.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
5	5

#### **26-27. Parsa East & Kanta Basan (M/s RRVUNL)**

5.59 MT coal has been produced in current financial year till September, 2022 against pro rata target of 8.57 MT and the achievement is only 65.24%. The shortage in coal production is due to resistance of villagers/NGO for tree cutting. The coal production has stopped from 19.08.2022. Now the problem has been resolved and tree cutting has resumed. They will try to cover the shortage of coal production in next 2 quarters and will try for 15 MT coal production by March end. After Diwali, 3-4 rakes per day coal will be dispatched and it will increase to 11 rakes per day by 2<sup>nd</sup> week of November. They have committed for 15 MT coal production for next year also. If additional land is provided, they will go for 18 MT next year but it cannot be committed at this moment.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
15	15

#### **28. Parsa (M/s RRVUNL)**

Allottee informed that coal production has not started due to agitation by local villagers and NGOs and tree cutting is not being allowed by them. MDO is trying hard to start work but it is difficult to start coal production this year. Next year, they will produce 5 MT coal.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
0	5

#### **29-30. Moher & Moher Amlohri (M/s Sasan Power Ltd)**

8.8 MT coal has been produced in current financial year till September, 2022 against pro rata target of 9.27 MT and the achievement is 94.90%. Due to absence of representative of M/s Sasan Power Ltd, deliberation/discussion did not take place. It is expected that 18 MT will be produced this year as well as next year.



### 31. Pachhwara Central (M/s PSPGCL)

Coal production has started, and about 16000-ton coal has been produced. Coal samples have been collected from mine, however, grade declaration has not been done by CCO till date and due to this coal evacuation is not taking place and coal production has been stopped. They are hopeful to start coal evacuation from November first week. They have installed 2 surface miners and hopeful to produce 2.0 MT coal in this financial year. The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
2	7

### 32. Amelia (M/s THDC)

Allocatee informed that MDO is mobilising machines and manpower. OB removal will start by end of this month and coal production will start from January 2023. AS(MN) and NA asked that why they are so reluctant in starting coal production as NTPC can utilize this coal. They will produce 0.5 MT coal in current year and 2.00 MT in next year.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
0.5	2

AS(MN) and NA advised to prepare a DO letter from his side to Ministry of Power citing all the details of the mine.

### 33. Naini (M/s SCCL)

Allottee informed that all the clearances have been obtained, however FC-II has been granted with conditions to fulfil before starting the production activities. Due to this condition of FC-II, coal production will be delayed by 2 years. AS(MN) and NA advised the Allottee to send a letter to him citing the conditions raised in FC-II grant letter due to which coal production will be delayed. He will take up the issue with MoEF&CC. Allottee assured that if coal production is allowed by MoEF&CC, they will produce 2.5 MT coal in current year and 10 MT coal in next year.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
2.5	10

### 34. Tubed (M/s DVC)

Allottee informed that OB removal is going on and they will produce 1 MT coal in FY 2022-23 and 2.15 MT coal in 2023-24. They will achieve PRC in 3 years. Further, it was informed that the proposal for Kusmandi siding has been approved

by CCL board and assistance of the Ministry will be required for the use of this siding by M/s DVC. The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
1	2.15

### 35. Sial Ghoghri (M/s RCCPL)

0.18 MT coal has been produced till September, 2022 in current financial year against pro rata target of 0.13 MT and the achievement is 134.55%. Allottee informed that they will overall produce 0.33 MT coal this year including 77000 t in Q3 and 73000 t in Q4. After Diwali, they will apply for 25 % enhancement in EC capacity. In next financial year, they will try to produce 0.36 MT coal even though geology of the mine is very difficult.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
0.33	0.36

### 36. Kathautia (M/s HIL)

0.03 MT coal has been produced till September, 2022 in current financial year against pro rata target of 0.32 MT and the achievement is meagre 10.36%. Allottee informed that the coal production is completely stopped due to non-availability of interspersed small patches of forest land. They will try to increase coal production provided usable coal bearing land is available to them. They will try for 0.04 MT coal this year.

### 37. Gare Palma IV/4 (M/s HIL)

0.36 MT coal has been produced till September, 2022 in current financial year against pro rata target of 0.31 MT and the achievement is 116.28%. Allottee informed that they will produce 0.56 MTPA coal in the current financial year from opencast mine and will produce the same quantity of coal next year. Due to restriction of NGT, they were unable to work on basis of 4<sup>th</sup> revision of Mine Plan and continued working as per 3<sup>rd</sup> revised Mine Plan. They have also withdrawn the proposal for 5<sup>th</sup> revision of Mine Plan. And thus they will continue working on basis of 3<sup>rd</sup> revised Mine Plan.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
0.56	0.56



### 38. Belgaon (M/s Sunflag Iron and Steel Company Limited)

0.10 MT coal has been produced till September,2022 in current financial year against pro rata target of 0.012 MT and the achievement is 81.70 %. Allottee informed that they will achieve the scheduled production target of 0.27 MT for current financial year and are planning for enhancement in EC capacity by 20% for the next financial year. However, they committed for only 0.27 MT coal production for next year.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
0.27	0.27

### 39. Marki Mangli-I (M/s TUML)

0.09 MT coal has been produced till September,2022 in current financial year against pro rata target of 0.14 MT and the achievement is only 66.89 %. Allottee informed that 15000 ton coal is lying in stockyard of mine as the State Government has stopped the dispatch from the mine. Due to this, they have stopped coal production. Allottee further stated that the payment of dues to State government has been made and they are trying hard to produce at least 2 lakh ton coal in this year. They will produce the PRC quantity of 0.3 MT in next year.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
0.2	0.3

### 40. Marki Mangli-III (M/s BS Ispat Ltd.)

0.05 MT coal has been produced till September, 2022 in current financial year against pro rata target of 0.09 MT and the achievement is only 58.32 %. Allottee informed that they will produce 50,000 tons of coal in Q3 and 80,000 tons in Q4 and will achieve the target production of 0.21 MT this year. In next year, they will produce the PRC quantity of 0.21 MT coal.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
0.21	0.21

### 41. Gare Palma IV/8 (M/s ACL)

0.68 MT coal has been produced till September, 2022 in current financial year against pro rata target of 0.57 MT and the achievement is 119.96%. Allottee informed that they will produce 2.3 LT coal in Q3 and 2.8 LT in Q4 and PRC of 1.2

MT will be achieved in this financial year. They are trying to enhance EC capacity by 50 % next year but they are not sure due to change in management of the company.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
1.2	1.8(subject to approval by new management)

#### 42. Suliyari (M/s APMDCL)

0.36 MT coal has been produced till September, 2022 in current financial year against pro rata target of 0.83 MT and the achievement is only 43.72%. Allottee stated two reasons for shortfall in coal production: Occurrence of 40-meter downthrow fault and High Stripping ratio.

Coal seam has been exposed and they will produce up to 2.7 MT in this financial year against target of 3 MT. Further they also informed that they will produce 5 MT of coal in FY2023-24 and will try to enhance EC capacity by 20 %.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
2.7	5

#### 43. Bicharpur (M/s UCL)

0.17 MT coal has been produced till September, 2022 in current financial year against pro rata target of 0.24 MT and the achievement is only 70.44 %. Allottee informed that they will produce 0.425 MT coal in current financial year including 1.2 lakh ton in Q3 and 1.2 Lakh ton in Q4. Further he also informed that they will achieve PRC i.e. 0.75 MT coal in FY2023-24.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
0.425	0.75

#### 44. Gare Palma IV/7 (M/s Sarda Energy & Minerals Ltd)

0.47 MT coal has been produced till September, 2022 in current financial year against pro rata target of 0.73 MT and the achievement is only 64.69%. Allottee informed that they will produce 1.2 MTPA (PRC) coal in this financial year including 4.0 LT in Q3 and 3.3 LT in Q4. They committed to produce 1.8 MT coal next year by increasing EC capacity by 50 %.

The commitment made by Allottee for coal production is given below:



Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
1.2	1.8

#### 45. Gare Palma IV/1 (M/s Jindal Power Limited)

2.42 MT coal has been produced till September, 2022 in current financial year against pro rata target of 2.89 MT and the achievement is 83.45%. Allottee informed that Forest Clearance proposal is pending with the State Govt. of Chhattisgarh and they are hopeful that the proposal will be sent to MoEF&CC in next 15 days. Allottee further informed that they will go for 40% EC capacity enhancement from next year. They will produce 6.0 MT coal in this year and 8.4 MT coal in next year.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
6	8.4

#### 46. Jamkhani (M/s Vedanta Limited)

Allottee informed that the issue of additional compensation to landowners has been resolved and coal production will start soon. They will produce 4 LT coal in Q3 and in total 2.6 MT this year. They will go for enhancement of EC capacity by 50 % in next year.

The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
2.6	2.6

#### 47. Radhikapur West (M/s Vedanta Limited)

Allocattee informed that there are issues in EC and FC. Public consultation is going on. They are also trying hard for arrangement of additional CA land. Due to these issues, they are not expecting any coal production in current year. They are hopeful to start mining from Q3 of next year.

#### 48. Chotia (M/s BALCO)

0.06 MT coal has been produced till September, 2022 in current financial year. Allottee informed that they will produce PRC quantity of 1 MT coal in this financial year 2022-23 and committed to achieve 1 MT coal production in FY 2023-24 as well. The commitment made by Allottee for coal production is given below:

Coal production in FY2022-23 [MT]	Coal production in FY2023-24 [MT]
1	1

**ANNEXURE -I****PARTICIPANTS:****List of Officials of Ministry of Coal:**

<b>Sl. No.</b>	<b>Name</b>	<b>Designation</b>
1	Shri M. Nagaraju	Additional Secretary and NA
2	Shri Ajitesh Kumar	Director, (NA)
3	Shri Marapally. V	Director(T)/NA
3	Shri Jitendra Kumar	Chief Manager (Mining)
4	Shri Manish Uniyal	Under Secretary (NA/SDC)
4	Shri Prince Kumar	DEE
5	Shri Abhishek Kumar	ASO
6	Shri Komireneni Venkatashwarlu	Additional Manager
6	Shri Harishchand	Manager
7	Ms Uma Chakrawarti	Management Analyst
8	Shri Suhel Ahmed	Management Analyst
9	Shri Ramawtar Kumar Yadav	Management Analyst
10	Shri Shubham Singh	Financial Analyst
11	Shri Shankar Kumar	Energy Analyst
12	Shri Annurag Khemka	Team leader, PMU- SBICAPS
13	Shri Anup Choudhary	Consultant, PMU- SBICAPS
14	Shri Bharath Parmeshwaran	Consultant, PMU- SBICAPS

**List of Coal Block Allocattees-**

<b>S. No</b>	<b>Coal Block</b>	<b>Name of Allocate</b>	<b>Name of Representative and Designation</b>
1	Pachhwara North ,Barjora,Barjora North,Gangaramc hak& Bhadulia and Tara East& West	M/s WBPDCCL	Shri Chanchal Goswami, Director (Mining ) Shri Debal Gangopadhyay, Advisor
2	Trans Damodar	M/s DPL	Shri Anirban Raychaudhary, GM (Mine)
3	Dulanga,Talaipali, Pakri Barwadih,Chhatti Baraitu & Chhatti Bariatu south	M/s NTPC	Shri. ParthaMazumdar (Regional Executive Director)
4	Sarisatolli	M/s CESC Limited	Shri Debapriyo Sen (Senior Manager)
5	Manoharpur	M/s Odisha Coal & Power Ltd	Shri SP Mishra (CEO) Shri R.K. Narang (Consultant)



S. No	Coal Block	Name of Allocate	Name of Representative and Designation
6	Talabira II & III	M/s NLCIL	Shri Anbuchelvan , GM Shri Abhay B. Bhagat (DGM, Mining)
7	Amelia North	M/s JPVL	Shri M N Jha, Adviser Shri S.N. Chawla, DGM,
8	Tadicherla-I	M/s TSGENCO	Shri B. Vasant Kumar, Superintending Engineer
9	Baranj I-VI,Kilori & Manoradip	M/s KPCL	Shri S.N. Sharma, Resident Engineer
10	Gare Palma Sector -III	M/s CSPGCL	Shri Devendra Nath (Additional Chief Executive)
11	Parsa East, Kanta Basan & Parsa	M/s RRVUNL	Shri R N Sharma ,CMD Shri Devendra Shringi (Chief Engineer, Fuel)
12	Pachwara Central	M/s PSPGCL	Shri J S Bhatia, CE
13	Amelia	M/s THDC	Shri A K Sharma ,GM Shri Sanjay Singhal, GM (Coal)
14	Naini	M/s SCCL	Shri M. Suresh (General Manager) Shri NK Ojha (Regional Manager)
15	Tubed	M/s DVC	Shri Ramesh Chandra, SE (Coal)
16	SialGhoghri	M/s RCCPL	Shri B S Choudhary
17	Kathautia and Gare Palma IV/4	M/s HIL	Shri Dipankar Khan , General Manager Smt. Sumita Singh, Deputy General Manager
18	Belgaon	M/s Sunflag Iron and Steel Company Limited	SK Gupta, Deputy Managing Director
19	Marki Mangli-I	M/s TUML	Anand Azami, Chief Mining Manager
20	Marki Mangli-III	M/s BS Ispat Ltd.	B.P Mishra, Managing Director
21	Gare Palma IV/8	M/s Ambuja Cements Limited (ACL)	Shri CK Bansal (Deputy General Manager, Corporate Affairs) Shri Sharanappa Kambali (Senior Vice President)
22	Suliyari	M/s APMDCL	Shri DLR Prasad (Advisor Mining)
23	Bicharpur	M/s UCL	Shri Govind Agarwal, DGM (Finance & Com.), Shri Syed Kadri,GM
24	Gare Palma IV/7	M/s Sarda Energy & Minerals Ltd	Shri Shankar Srivastava (V.P. -Mine)

S. No	Coal Block	Name of Allocate	Name of Representative and Designation
25	Gare Palma IV/1	M/s Jindal Power Limited (JPL)	Shri Kapil Dhagat (Executive Vice President)
26	Jamkhani and Radhikapur West	M/s Vedanta Limited	Shri Himanshu Singh (Director Strategy)
27	Chotia	M/s BALCO	Shri Himanshu Singh (Director Strategy)

\*\*\*\*\*