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I am enclosing herewith the monthly D.O. report in 
respect of Ministry of Coal for the month of March, 2016. 

2. A soft copy of the report has also been sent to Dr. 
Shubhag, Technical Director, NIC, Cabinet Secretariat via e-
mail on cabinetsy(&,nic.in and shubhanic.in. 

Yours sincerely, 

%C°3-°Ajutl 
(Anil Swarup) 
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REPORT OF THE MINISTRY OF COAL FOR THE MONTH OF MARCH, 2016 

Status 

(a) 
	

Initiatives being taken in regard to dc-allocated coal blocks 

Under the provisions of the Coal Mines (Special Provisions) Act. 2015, allotment Order was issued Fir 
Parbatpur-Central coal mine on 23.03.2016 to M/s Steel Authority of India Limited. Further, Allotment Agreements 
were signed for Utkal D & E coal mines on 22.03.2016 and for Talabira II and III coal mine on 31.03.2016 with M/s 
NALCO and M/s Neyveli Lignite Corporation (NLC) respectively. 

2. In addition. under the "Auction by Competitive Bidding of Coal Mines Rules, 2012", Coal Block Development 
and Production Agreements (CBDPAs) were signed on 30.03.2016 in respect of 03 coal blocks namely Sarapal-
Nuapara. Kalyanpur-Badalpara and Chandrabila with M/s Andhra Pradesh Power Generation Corp. Ltd.. M/s Ilar■ 

Power Generation Corp. Ltd. and M/s Tamil Nadu Generation and Distribution Corp. Ltd. respectively. 

3. Further, a sum of Rs. 150, 62, 26,865/- (Rs. One Hundred and Fifty Crore Sixty Two Lakh Twenty Six Thousand 
and Fight Hundred Sixty Five only) was transferred to State Governments of Chhattisgarh, Madhya Pradesh. 
Maharashtra. Odisha & West Bengal on account of monthly payments received during the period (11.11.2015 to 
27.03.2016. Additionally, a sum of Rs. 121, 07, 39,225/- (Rs. One Hundred twenty One Crore Seven Lakh Thirty 
Nine Thousand and Two Hundred Twenty Five only) was transferred to State Governments of Chhattisgarh. 
Jharkhand, Madhya Pradesh, Maharashtra & West Bengal on account of Upfront Payment received during the period 
01.11.2015 to 27.03.2016. 

4. Under Rule 8 (2) (a) (ii) of the Coal Mines (Special Provisions) Rules, 2014, Central Government has issued 
directions to the Nominated Authority to carry out the allotment of 16 coal mines earmarked for State Public Sector 
Undertakings for sale of coal. 

5.  

(,) 	Production of coal from the allocated captive coal blocks for the month of March. 2016 is 31.172 Million 
Tonnes (Provisional). Out of which, coal production from coal blocks which have not been cancelled by the lionThle 
Supreme Court viz. Moher & Moher A mlori Extn. and Tasra is 17.011 Million Tonnes (Provisional). 

(c) Performance of Neyveli Lignite Corporation Limited in March, 2016. 

S. 

No 
Product & Unit Target 

March, 2016 
Actual March, 

2016 
Actual 

March, 2015 
% variation 

Target March, 2016 
% va ria i ion 
of actual 
of March. 

2016 

I. Overburden (LM3 ) 142.70 174.87 200.64 22.54 -12.85 
2.  Lignite (LT) 30.39 41.24 41.12 35.72 0.31 
3.  Power Gross (MU) 2036.48 1836.50 1935.55 -9.82 -5.12 
4.  Power Export (MU) 1705.96 1554.93 1637.38 -8.85 -5.04 

(d) Monthly and progressive Plan expenditure of coal companies for and up to the month of March, 2016 is as 
under:- 

( Rs. in Crore) 

;.--, 

'= :... 

.---. 

Total Plan 
Outlay for 
the year 
2015-16 

Target 
Expenditure 
March, 2016 

Actual 
Expenditure 
March, 2016 
(Prow.) 

% of Actual 
Expenditure 
to plan outlayexpenditurc 
for the month 

Target 	ofCumulative 
cumulative 

up to March,month 

CS pen d itu re 
up to the 

of 

% of Actual 
CUIllulatke 
Expenditure 
to plan outlay 

of March, 2016 March, 2016 up to March, 
2016 (Prow.) 2016 

CIL 5990.50 6.61.81 1467.43 221.7 5990.50 5588.35 98.0 
SCCL 2390.00 239.00 468.08 195.8 2390.00 2562.50 107.2 
NLC 4205.00 1985.33 297.67 15.0 4205.00 1666.04 39.6 
Total 12585.50 2886.14 2233.18 77.4 1258550 9816.89 78.0 

(e) Coal Production 

• 
Company March 2016 % Achievement 

, 
April-March, 2016 

.. 	. ....... ....„ .... ...., 

% Achievement 

Target Actual Target Actual 

CIL 58.729 59.194 101% 550.000 536.509 08" ■, 

I08"',, 
5CC1, 5.597 6.025 108% 56.000 60.364 

Significant 
	inputs 
Important policy 
decisions taken and 
major 
achievements 
during the month 

0. 



Company 
CIL 

Coal Qty. Allocated April-2015- March, 2016 
13.794 

Increase over notified price 
35.78% 

f) OA erall Coal Dispatch 

in million tonnes 
Company March, March, % Growth April- March, 2016 April- March, % Growth 

2016 2015 2015 
CIL 49.122 47.536 3.3% 532.262 489.377 8.8% 

SCCL 5.229 5.237 -0.2% 58.601 52.671 11.3% 

(g) Coal dispatch to Power Sector 

in million tonnes 
Company March, 2016 March, 2015 )̀/0 Growth April- April- March, % Growth 

March, 2016 2015 

CIL 36.138 36.806 -1.8% 407.861 385.392 5.8% 
SCCL 4.234 4.179 1.3% 47.332 39.206 20.7% 

Outstanding Dues: The outstanding dues payable by Power Sector to CIL as on 31.03.2016 was Rs. 10.045.50 Crore 

(Provisional). out of which the undisputed dues accounted for Rs. 8,844.14 Crore. 

(h) Spot [-auction of Coal 

(in million tonnes) 
Company Coal Qty. 

Allocated 
March, 2016 

Coal Qty. 
Allocated 
March, 
2015 

Increase 
over notified 
price 

Coal Qty. 
Allocated 
Apr• 2015 - 
March, 2016 

Coal 	Qty. 
Allocated 
Apr 2014 - 
March, 
2015 

Increase 
over 
notified 
price 

CIL 6.379 5.745 30.60% 57.405 45.211 33.47% 

(i) Forward F-auction of Coal 

(in million tonnes) 
Company Coal Qty. 

Allocated 
March, 2016 

Coal Qty. 
Allocated 
March, 
2015 

Increase 
over notified 
price 

Coal Qty. 
Allocated 
Apt-  2015 - 
March, 2016.  

Coal Qty. 
Allocated 
Apr 2014 - 
March, 2015 

Increase 
over notified 
price 

CIL 3.8.81 2.599 27.68% 5.916 3.600 29.44% 

(j)Special Forward [-auction for Power 

(k) Exclusive [-auction fo • Non-Power 

   

Company Coal Qty. Allocated April-2015 -March, 2016 Increase over notified price  
31.48% CIL 1.518 

   

Promotional and Detailed drilling 

Promotional Drilling: 	In Annual Plan 2015-16, a target of 1.75 lakh metre of Promotional drilling 0).988 1,11.11 

metre in coal and 0.762 lakh metre in lignite) had been envisaged. During the year 2015-16. the achievement of 

drilling upto the month of March. 2016 is 1.12 lakh metres, i.e. 64%.of the target of 1.75 lakh metre. 

Important 	policy 
!miners held up on 
account 	of 
prolonged 	inter- 

, NI in isterial 
consultations  

Overall Progress of Detailed Drilling in 2015-16: 	For Annual Plan 2015-16, a target of 15.0 lakh metre of 
drilling (Departmental: 4.0 lakh metre, Outsourcing: 11.0 lakh metre) had been envisaged. As against this. 9.94 lakh 
metre of drilling has been carried out upto the month of March, 2016 against the target of 15.00 lakh metre. registering 
a growth of 20% during the same period over previous year.  
Nil 



Compliance of .  CoS 
decisions No. of CoS decisions pending 

for compliance 
Proposed action plan/time lines for 

compliance of decisions 
Remarks 

(1) Issues pertaining to Jharia 

and Raniganj Action Plan for 

Fire and Subsidence. 

CoS decisions 

(I) Govt. of West Bengal may 

examine the possibility of 

taking up housing under 

rehabilitation in muti-streyed 

pattern in urban areas and a 

suitable configuration in rural 

areas to economies the 

requirement of land. 

(2) Ministry of Coal may 

examine the request of 

Government of iharkhand to 

entrust 	the 	work 	of 
construction of dwelling units 

for rehabilitation to a suitable 

Central PSU. 

(3) Govt. of iharkhand may 

expedite the shifting of R.S.P. 

College Jharia to a suitable 

location. 

(4) MoRTH may take kup 

realignment of 300 in stretch of 

NH 2 in Raniganj area 
expeditiously and hand over 

the stretch to ECL. 

(5) The alternative road 

suggested by BCCL between 

Godhur and Putki may be 

brought to proper standards and 

handed over to NHAI so that 

the corresponding section of 

NI-1 32 can be handed over by 
NHAI to BCCL. 

(6) Ministry of Coal and 
Ministry of Railway may 
mutually 	discuss 	the 
modalities for financing the 
projects 	regarding 	re- 
alignment of 145.6 km of 
railway line in Jharia region 
and 20 km stretch in Raniganj 
region. 

12th meeting of HPCC held under the 
Chairman-ship of Secy. (C) on 
29.02.2016 to review the progress of 
Master Plan. .IRDA presented a 
comprehensive - proposal 
consideration for rehabilitation of G+ 
8 structures which was asked to be 
reviewed. keeping in view of high 
cost estimates and reviewing the most 
mineable area to be rehabilitated. 
ADDA was asked to urgently prepare 
comprehensive Plan for vertical 
structure in the already available land 
for which ECL has given NoC. 

2) CoS decided to constitute a 
group to study the trend in rail 
freight tariff over the .last 2/3 
years and its effect on the price 
of coal. 

One Month Nil 

Nil 
(3). The Committee of 
Secretaries in their meetinL,  
held 	on 	12.03.2014 
recommended that: 

For the years 2007-08 and 2008-09, 
the payment of PRP has been made to 
the executives of Coal India Limited 
and its subsidiaries. 



( b) standalone profits of CIL 
excluding 	the 	dividends 
received from its subsidiary 
companies, with the condition 
that the corpus for payment of 
PRP should be treated as a 
yearly corpus with no provision 
carrying it forward to the 
subsequent years. 	All other 
conditions for computation and 
payment of PRP shall be as per 
DPE guidelines issued on the 
subject from time to time. 

(ii) 	Payment of PRI' to 
the executives and non-
unionized supervisors of CIL 
and its subsidiaries should be 

based on a corpus created by 
pooling (a) the profits of CIL's 
subsidiary .companies duly 
setting off the losses of the 
loss-making subsidiaries and 

(i) (i) 	• The 	2007 	Pay.  
Revision implemented by CIL 
w.e.110 1.01.2007 in the loss-

making subsidiaries may _ be 
regularized by allowing it as a 
specia l dispensation to CIL. 
iowever. 	this 	special 

dispensation to CIL would not 
be cited as a precedent by other 
loss-making CPSEs; 

For the year 2009-10 onwards, a 
Committee, headed by the Director 
(P&IR), CIL and CMDs, subsidiaries 
as members, was duly constituted by 
the CIL Board to finalize the 
modalities of PRP Payment to the 
executives of CIL and its subsidiaries. 
The Committee, after detailed 
deliberations, has submitted its Final 
recommendations relating to the 
modalities for PRP payment. 

As per the DPE guidelines, the 
modalities are to be approved by the 
Remuneration Committee. 

A Nomination and Remuneration 
Committee, 	headed 	by 	on 
Independent Director, has been 
constituted by the Board of Directors 
of CIL in their meeting held on 
06.01.2016. 	The meeting of the 
Nomination and Remuneration 
Committee is expected to be 
convened shortly. 

Accordingly, the modalities as 
recommended by the Committee will 
be placed before the Nomination and 
Remuneration 	Committee 	for 
deliberation and approval. The 
payment will be released on approval 
of the modalities. 

( iii) 	Mbo Coal should 
seek approval of the Cabinet for 
the above proposal.  

No. or cases of Nil 
sanction 	for 

prosecution' 
pending for more 
than three months 

5. 

	

	Particulars of cases 
in which there has 
been a departure 
from 	 the 
Transaction 	of 
Business Rules or 
established policy 
of the Government 
Status 	 of 
implementation of 
c-Governance 

Nil 

Total No. of files 	 Total No. of e-files 
7607 	

Not implemented 

Status of Public 

Grievances No. of Public Grievances redressed during the month of 
March, 2016 

83 

No. of Public Grievances pending at end of March_ 
2016 

969 


	Page 1
	Page 2
	Page 3
	Page 4
	Page 5

