
File No.110/7/2015/NA(Part-II) 

Through E-mail/Website of Ministry of Coal  

F.No- 110/7/2015/NA (Part-II) 
Government of India 

Ministry of Coal 
0/o the Nominated Authority 

**** 

131, Ground Floor, World Trade Centre, Babar Road 
New Delhi - 110001, Dated fel-January, 2017 

OFFICE MEMORANDUM 

Subject: Minutes of the meeting to review status of 72 coal 
mines allocated under Coal Mines (Special Provisions) Act, 

2015. 

The undersigned is directed to refer to subject mentioned above 
and to forward herewith minutes of the meeting held under the 
Chairmanship of Joint Secretary and Nominated Authority, at the Office 
of the Nominated Authority, on 21.12.2016 and 26.12.2016 to review the 
status of 72 coal mines allocated under the Coal Mines (Special 
Provisions) Act, 2015, for information and further necessary action, 

please. 

Encl : As above 

(N.K. Singh) 
Deputy Secretary to Government of India 

To, 

1. The Secretary, Ministry of Environment, Forest & Climate Change, 
Indira Paryavaran Bhavan, Jorbagh Road, New Delhi - 110 003. 

2. The Chief Secretary, State Government of Jharkhand/Chhattisgarh 
/Maharastra/Madhya Pradesh/Telangana/Odisha/West Bengal. 

3. CMD, CMPDIL, Kanke Road, Ranchi. 
4. The Participants as per Annexure. 

5. US 	MoC 
6. TD, NIC- for uploading on the website of MoC. 



Summary record of the meeting held on 21/12/2016 & 26/12/2016 by Nominated  
Authority to review progress of coal mines allocated through auction / allotment 

The Nominated Authority chaired the meeting and welcomed the participants. 
The list of participants are at Annexure A & B. 

CHHATTISGARH 

1. Chotia 	 Bharat Aluminium Company Limited 
(Schedule II) 

The Successful Bidder stated that the mine consists of two parts, Chotia I & 
II. Both parts consist of both opencast and underground areas. However, the prior 
Allottee did not create any mining infrastructure in the underground parts and only 
mined the opencast portion of Chotia I, which is now exhausted. Thus, mining 
presently is only possible in the opencast portion of Chotia II. The Successful Bidder 
has revised the Mine Plan accordingly and applied for EC. 

Action : MoEF 

2. Gare Palma IV/4 	 Hindalco Industries Limited 
(Schedule II) 

The Successful bidder has sought flexibility in production capacity from the 
underground and opencast portion of the mine keeping the overall limit of 1 million 
tonnes per annum mandated in the EC. The office of the Nominated Authority has 
recently recommended the same to Ministry of Environment and Forests. 

The Successful Bidder informed that they need permission for depillaring of 
the underground part. The Successful Bidder was advised to write to DGMS with a 
copy to Ministry of Coal. 

The Successful Bidder also submitted that the Government of Chhattisgarh 
has sought an amount of Rs. 3 crores as transfer fee for land. The NA informed the 
Successful Bidder that a clarification has already been issued to the States in this 
matter which is available on the website. 

Action: 	1. MoEF 
2. Successful Bidder 
3. Government of Chhattisgarh 
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3. Gare Palma IV/5 	 Hindalco Industries Limited 
(Schedule II ) 

The Successful Bidder has represented that after amendment of coordinates 
as per WGS-84 System the coal reserves of Gare Palma IV/5 has got reduced to 
26.5 million tonnes. The Successful Bidder therefore requested for allotment of 
additional area containing 26 million tonnes of coal or reducing the final bid price. 

It has further represented that in case of Gare Palma IV/4 coal mine, a 
sizeable portion of lease area goes beyond the coordinates readjusted under WGS 
84 system. Successful Bidder requested that as the mine Gare Palma IV/5 and IV/4 
are allotted to the same company and having a common lease boundary, the portion 
of lease boundary marked as "PQRSTUVWXYZ" in the map as submitted be 
accepted as common boundary between these two mines. 

These issues need to be examined in consultation with CMPDI. 

Action: 1. NA 
2. CMPDIL 

4. Gare Palma IV/7 	 Monnet Ispat & Energy Limited 
(Schedule II ) 

The Government of Chhattisgarh has been asked to confirm presence of 
forest land which has been added to the mine area after changes in coordinates as 
per WGS 84 system. Director (Mines), Chhattisgarh has informed that the said report 
has been forwarded to the State Government for onward transmission to the Ministry 
of Coal. Further action shall be taken on receipt of the report. 

Action: Government of Chhattisgarh 

5. Gare Palma IV/8 	 Ambuja Cements Limited 
(Schedule III) 

The R&R Plan has not been finalised as yet. In the review meeting held in 
January, 2016 also the State Government of Chhattisgarh was advised to resolve 
the issue of adoption of earlier approved R&R Plan or the need for fresh R&R Plan. 
It seems the same has not been done as yet. 

The Successful Bidder also informed that the multiplication factor for valuation 
of land has not been finalised as yet. This also needs to be expedited. It was also 
informed that the State Government has transferred 34 hectares of Government land 
and the Successful Bidder has mutated 12 hectares of land in its favour. 

It was decided that these matters shall be brought to the notice of Chief 
Secretary of Chhattisgarh for early resolution. 

Action: Government of Chhattisgarh 
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6. Gare Palma Sector — I 	 Gujarat State Electricity Corporation 
(Schedule III) 

The Successful Allottee informed that they will soon submit the Mine Plan as 
the GR has been finalised. The Successful Allottee further submitted that they shall 
now proceed with purchasing the land. An advice from Nominated Authority to the 
State Government prohibiting transfer of land in the area would be useful. 

The matter of usage of a road was discussed by the Successful Allottee with 
officials of M/s Maharashtra State Power Generation Co. Ltd. in the meeting and it 
has been established that it is a public road and they are free to use it and no 
permission is needed. 

There is no further need for re-demarcation of the boundary. 

Action: Successful Bidder 
NA 

7. Gare Palma Sector — II 	Maharashtra State Power Generation Co. Ltd. 
(Schedule III) 

The Ministry of Coal has recently received the application for grant of prior 
approval for the grant of Mining Lease. However, the coordinates mentioned in the 
application are at variance with the coordinates notified at the time of allotment. It 
seems that in the interim CMPDIL has issued revised coordinates, however, a copy 
of the same is not available in the office of NA. A clarification from CMPDIL shall be 
needed for resolving these issues. 

The Allottee is in the process of acquisition of land for which Gram Sabha 
meetings have been completed on 7 of the 14 villages. 

Action: CMPDIL 

8. Gare Palma Sector III 	Chhatisgarh State Power Generation Co. Ltd. 
(Schedule III) 

The Successful Allottee informed that mining lease has been granted recently 

by the State Government. 

It was noted that the Successful Allottee had applied for transfer of EC on 23rd  

September, 2015. The same has not been transferred as yet. The Allottee was 
advised to take up the matter with MoEF as the delay is unusual. 

Action MoEF 

9. Gidhmuri & Paturia 	Chhattisgarh State Power Generation Co. Ltd. 
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(Schedule III ) 

The Successful Allottee is facing resistance from the villagers during the 
process of survey of land. The Allottee was advised to seek the help of State 

Government in the matter. 

Action: Government of Chhattisgarh 

10. Parsa 
(Schedule III) 

The Successful Allottee has applied for obtaining FC stage I. The requisite 

report from the State Forest Department is awaited for grant of FC stage I. The 
application for transfer of ToR for EC has been submitted on 2nd  February, 2016 

subsequent to which they were advised by MoEF to submit a fresh application which 
too has been submitted in September, 2016. However, the same has not been 
issued as the relevant Committee has not been constituted by MoEF. 

The Successful Allottee informed that the CMPDIL has revised the 
coordinates of the mine. However, the relevant letter has not been received in the 
NA Office for necessary action to be taken in the matter. 

Action: MoEF 
CMPDIL 

11. Parsa East, Kanta Basan 	Rajasthan Rajya Vidyut Utpadan Nigam Ltd. 
(Schedule II ) 

The mine is in operation. 

12. Talaipalli 
	 NTPC Limited 

(Schedule III ) 

The mine is ahead of schedule 

The Successful Allottee informed that while approving the Mine Plan, Ministry 
of Coal has advised that a 'V shaped area should be smoothened out for optimum 
utilisation of the resources. It was decided to seek CMPDI comments in the matter. 

Action: CMPDIL 

JHARKHAND 

Rajasthan Rajya Vidyut Utpadan Nigam Ltd. 
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13. Badam 	 Bihar State Power Generation Co. Ltd. 
(Schedule III) 

The Successful Allottee has received the FC Stage I and the EC. 

While in the process of compliance with FC Stage II conditions they have 
been asked by the State Government to deposit money for compensatory 
afforestation land vested in them. However, the Successful Allottee submits that 
such an amount has already been deposited by the prior Allottee to the State Forest 
Department. They should not be required to do so. The State Government is 
insisting on compensating the prior Allottee on receipt of funds from the Successful 
Allottee. As the N.A. is obliged to compensate the prior Allottee for land vested in 
the Government and thereafter vest the land to the Successful Allottee, the State 
Government has no locus standi in the matter. 

The N.A requested the Successful Allottee to bring this to its notice through a 
written communication so that further necessary action could be taken. 

The Successful Allottee raised issues regarding names of villages included in 
the allotment letter. This would need to be examined in consultation with CMPDI. 
The Successful Allottee informed that MDO appointment is expected to be 
completed by Feb.2017. It is proposed to assign the task of purchase of land to the 

MDO. 

Action: Successful Bidder 
CMPDIL 

14. Banhardih 
	 Jharkhand Urja Utpadan Nigam Limited 

(Schedule III) 

The issue of finalization of GR is pending for resolution of issue with CIMFR. 
This issue was also raised in the last review meeting held in July. The NA 
expressed deep disappointment at the lack of progress in the matter. 

There has also been no progress in any other efficiency parameter. The 
proposal of a joint venture with NTPC has also not seen any head-way. 

Action: Successful Bidder 
Government of Jharkhand 
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15. Chatti Bariatu & Chhatti 
	 NTPC Limited 

Bariatu South 
(Schedule Ill) 

The mine is ahead of schedule. The validation of the FC Stage-II has been 
sought from MoEF and the validation of NOC has been sought from Central Ground 

Water Board. 

The Successful Allottee brought to notice that the State Government is 
seeking rent apart from the capital value for grant of lease. 

16. Kerandari 
	 NTPC Limited 

(Schedule Ill ) 

The mine is ahead of schedule. It is expected that FC Stage-II shall be 

obtained by March 2017. 

17. Pachhwara Central 
	 Punjab State Power Corp. Ltd. 

(Schedule II) 

Government on 27th  February 2016, the State Government has not yet forwarded the 
While the application for grant of Mining Lease was submitted to the State 

same for seeking prior approval of the Ministry of Coal. 

The Successful Allottee has also submitted Mine Closure Plan recently to the 
Ministry. The Successful Allottee also sought amendment to the allotment order to 

incorporate changes in the forest area. 

The issue of appointment of MDO remains sub-judice at Punjab and Haryana 

High Court. The next date of hearing is on 19th  January, 2017. 

Action: Government of Jharkhand 
NA 

18. Pachwara North 
	 West Bengal Power Development Corp. Ltd. 

(Schedule II) 

finalized and shall be submitted by the 10th  of January, 2017 to the Ministry of Coal 

for its approval. This will enable the Successful Allottee to obtain FC-I and EC from 
MoEF. The Successful Allottee brought to notice that they are unable to obtain 
ground water clearance from the relevant state government authority in the absence 
of posting of the officer concerned. The issue of finalization of boundary coordinates 
is pending for want of the requisite report from CMPDIL. This could lead to change 

A revised Mining Plan incorporating only the non-forest areas has been 

in the names of villages in the mine area. 

Action: Successful Bidder 
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Government of Jharkhand 
CMPDIL 

19. Parbatpur Central 	 Steel Authority of India Limited 
(Schedule II) 

The mine has no forest land. The Successful Allottee has recently received 
EC. Application for grant of Mining Lease was made in March, 2016. The State 
Government has not forwarded the application seeking prior approval of the Central 

Government till date. 

The Successful Allottee has now written for acquiring the washery present on 
the mine. The Successful Allottee had earlier indicated its unwillingness to acquire 
the said washery which is not part of mining infrastructure. The N.A. advised the 
Successful Allottee to negotiate with the prior Allottee as the same was not within the 

scope of CM (SP) Act. 

20. Rajbar E&D 
(Schedule III) 

A corrigendum has been issued modifying the allotment order on receipt of 
report from CMPDIL. This shall enable the Successful Allottee to obtain the requisite 

clearances. 

Action: Successful Bidder 

21. Saharpur Jamarpani 
(Schedule III) 

The State Government had been advised by the Nominated Authority not to 
insist on a fresh application for grant of PL. However, on the State Governments' 
direction the Successful Allottee will submit within this calendar year an application 
for grant of PL to the State Government. 

Action: Successful Bidder 

22. Sitanala 
(Schedule III ) 

There is no forest land in the mine area. EC has been granted in November, 
2016. The application for prior approval of the Central Government was earlier 
received in the Ministry but as it was not accompanied by form 'K' it was returned for 
remedial action in October 2016. However, he same has not been received as yet. 

Action: Government of Jharkhand 

Tenughat Vidyut Nigam Ltd. 

UP Rajya Vidyut Utpadan Nigam Ltd. 

Steel Authority of India Limited 
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23. Kathautia 	 Hindalco Industries Limited 
(Schedule II ) 

The Successful Allottee informed that 276 acres of land out of the 403 acres 
of private land has been mutated by the State Government to the company. The 
Government land transferred by vesting is also to be mutated. The Successful 
Allottee sought assistance of the Nominated Authority for transfer of the 127 acres of 
balance land. The Successful Allottee informed that the biggest impediment for 
operationalization of the mine is the litigation concerning 1217 acres of land. They 
are trying to resolve the matter by entering into agreements with land holders so that 
an amicable settlement could be reached and the cases withdrawn. 

24. Brinda & Sasai 	 Usha Martin Limited 
(Schedule Ill) 

The issue of grant of EC for land for which FC stage I is available and the 
non-forest land is under consideration of MoEF. The company is in the process of 
complying with FC stage I conditions and they have also identified 179 acres for 
compensatory afforestation. However, NoC from the DFO is awaited for this piece of 

land. 

Action: Government of Jharkhand 

25. Dumri 	 Hindalco Industries Limited 
(Schedule Ill) 

EC has been recently been granted. 

The compliance of FC stage I conditions is under progress. An area of 92 
acres has been identified for compensatory afforestation. For the balance 212 acres 
required for Compensatory Afforestation, the company has written to the 
Government of Jharkhand to make available the requisite land from the land bank. 

Action: Government of Jharkhand 

26. Ganeshpur 
	 GMR Chhattisgarh Energy Limited 

(Schedule Ill) 

The Successful Allottee informed that verification of CA land is in progress 
and survey of land is being conducted. 

Action: Government of Jharkhand 
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27. Lohari 	 Aranya Mines Private Limited 
(Schedule III) 

Revisional land survey is being conducted by the State Government. It was 
noted that the State Government has not forwarded the application for grant of prior 
approval for the mine (Form-K) despite repeated reminders. The issue of the exact 
area also remains un-resolved. While the vesting order mentioned an area of 405 
hectares, the earlier prior approval granted to the prior Allottee was for 335 hectares. 

Action: Government of Jharkhand 

28. Meral 
	 Trimula Industries Limited 

(Schedule III) 

Revisional survey of the land is being conducted. It was informed that area in 
7 of the 9 villages has been surveyed. The State Government is unable to grant 
mining lease till the survey is completed. The Successful Allottee has informed that 
the State Government is in the process of constructing a bridge in the mine area 
which shall make 3 million tonnes of coal un-extractable. The Successful Allottee 
informed that he has represented to the State Government that they are willing to 
construct the same bridge as it is already provided for in their Mine Plan at their own 
cost at a suitable location. However, no decision in the matter has ben arrived at by 

the State Government. 

Action: Government of Jharkhand 

29. Jitpur 	 Adani Power Limited 
(Schedule III) 

The SB has obtained FC Stage-I and EC. Compliances for obtaining FC Stage II 
clearance has been done. Out of the total private land (Tribal land) of 593 acres 338 
acres required for mining has been purchased. The payment of compensation in 
respect of said land was started during the month of January 2016 but later was put 
on hold by the State Government due to revision of land rates. New land rates have 
now been determined. SIA is in progress for rest of 254.27 acres of land required for 

infrastructure. 

Action: State Government 

30. Moitra 
(Schedule III) 

The Successful Bidder submitted that 227 acres of CA land vested in the 
company had been mutated in favour of the State Government. The balance 36 
acres, which was further vested through the vesting order has not been muted as the 

JSW Steel Limited 
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State Government is examining its ownership/classification. The company has 
sought land from the land bank of the State to fulfil the requirement. 

Action: Government of Jharkhand 

31. Tokisud North 	 Essar Power MP Limited 
(Schedule II) 

The Mining Lease has recently been executed. 

As there are no other impediments the Successful Bidder should 
operationalise the mine at an early date. 

Action: Successful Bidder 

MADHYA PRADESH 

32. Amelia North 	 Jaiprakash Power Ventures Limited 
(Schedule II) 

The mine is operational. The mater of revision of bank guarantee is under 
examination by the N.A. office. 

Action: NA 

33. Bicharpur 	 Ultra Tech Cement Limited 
(Schedule II ) 

It was noticed that the Collector Shandol has not issued NOC under FRA 
2006 for FC stage-II since January, 2016. The N.A. expressed anguish at the delay 
in issuing of NOC and pointed out the consequent loss of revenue to the State 
Government. The Successful bidder informed that the State Government has sought 
differential stamp duty amounting to Rs.18 crores which is at variance with the 
clarification issued by the N.A. The state government representative was requested 
to resolve the issue on merits at an early date. 

Action: Government of M.P. 

34. Mandla North 
	

Jaiprakash Associates Limited 
(Schedule II ) 

The mine is operational. 

The Successful bidder informed that they are in negotiation with another 
company for selling their assets which may not include the present coal mine. The 
Successful bidder sought the advice of N.A. on the legal provisions in the matter. 

10 



Action: NA 

35. Mandla South 
	 Jaypee Cement Corporation Ltd. 

(Schedule III) 

The mine is operational. 

The Successful bidder informed that they are in negotiation with another 
company for selling their assets which may not include the present coal mine. The 
Successful bidder sought the advice of N.A. on the legal provisions in the matter. 

Action: NA 

36. Sial Ghoghri 
(Schedule II ) 

The mine is operational. The issue of pending electricity dues of the prior 
Allottee has not been resolved. It was again pointed out to the representative of the 
State Government that as per the Act these dues are the liability of the prior Allottee 
only. The representative assured early resolution of the same. 

Action: Government of M.P. 

MAHARASHTRA 

Reliance Cement Company Private Limited 

37. 	Baranj I, Baranj II, Baranj III, 
Baranj IV, Manora Deep & Kiloni 
(Schedule II)  

Karnataka Power Corporation Limited 

The Successful Allottee submitted that an R&R agreement has finally been 
signed with the Government of Maharashtra. It is now expected that all the pending 
clearances at the state level shall be expedited. The issue of selection of MDO 

remains subjudice in the Supreme Court. 

38. Belgaon 
	 Sunflag Iron & Steel Company Ltd. 

(Schedule II) 

It is an operational mine. 

The Successful bidder sought permission for diversion of coal to their own 
Captive Power Plants. They were informed that no permission is required. 
However, the same needs to be informed. The Successful bidder informed that due 
to technical reasons it shall not be possible for the mine to achieve the production as 
per the Mining Plan. It was decided that the mater shall be examined in consultation 
with CMPDIL. The Successful bidder also informed that there had been labour 
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unrest for the last two and a half month in the mine which affected production. This 
also needs to be examined with reference to the provisions of the CMPDA. 

Action: Successful Bidder 

39. Majra 
	 Jaypee Cement Corporation Limited 

(Schedule III) 

The Successful bidder informed that they are negotiating the sale of their 
assets to another company. This shall be examined as per Rules. 

Action: NA 

40. Marki Mangli-Ill 	 B.S. !spat Limited 
(Schedule II) 

The Successful bidder informed that they are preparing a fresh mine closure 
Plan for submission to the Expert Committee constituted by MoEF. 

There was a need to modify the coordinates of the mines also. The report 
from CMPDI has been received and necessary corrigendum shall be issued shortly. 

Action: 1.Successful Bidder 
2. NA 

41. Marki Mangli-I 	 Topworth Urja and Metals Ltd. 
(Schedule II) 

Several issues at the state level have been pending for resolution. The 
consent to operate issued by the State Pollution Control Board was not renewed in 
time which led to the expiring of the Bank Guarantee. A fresh bank guarantee is now 
being submitted. The NOC from the Gram Panchayat and the transfer / mutation of 
specific land parcels is still pending. 

Action: Government of Maharashtra 

42. Nerad Malegaon 
(Schedule III) 

The Successful bidder informed that though the GR is available they are 
preparing a fresh GR for which the initial land survey is being conducted. Thereafter, 
an exploration of the area shall be carried out. This is being done to revalidate the 
original GR and to explore the possibility of reducing the pre stripping ratio. 

Indrajit Power Private Limited 
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The NA expressed its apprehension in the matter and the necessity of the 
same. The Successful bidder was informed that the efficiency parameters shall 
need to be strictly adhered to. 

Action: Successful Bidder 

ODISHA 

43. Dulanga 	 NTPC Limited 
(Schedule III) 

The mine is ahead of schedule. Forest & Environment clearances are 
available. Land acquisition is in progress. The only significant impediment to early 
operationalization of the mine is implementation of the R&R Plan which shall be 
executed by the MDO. 

Action: Successful Allottee 

44. Mandakani B 
	 NTPC Limited 

(Schedule I) 

This mine has been allotted recently. 

The Successful Allottee informed that exploration activities have been 
assigned to CMPDIL which is expected to complete its first phase by June 2018 and 
the final phase by February, 2020. 

Action: CMPDIL 

45 	Manoharpur & Manoharpur Dipside 	Odisha Coal and Power Limited 
(Schedule III) 

Forest and Environment clearances are available. The revised Mining Plan 
and Mine Closure Plan has been submitted on 26th  December, 2016. A substantial 

part of the land acquisition has been made. R&R activities are pending. 

While the prior approval for grant of mining lease has been conveyed to the 
State Government, the same is yet to be issued by the State Government. The 
Successful Allottee informed about the presence of fire clay in the mine. They were 
advised to seek permission from the relevant authority for extracting the same. 

Exploration of the Dipside is being conducted. A corrigendum to the Allotment 
Order has been issued specifying the dip side coordinates. 

Action: Government of Odisha 
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46. Naini 	 The Singareni Collieries Co. Limited 
(Schedule Ill) 

The Successful Allottee informed that while the 4(1) notification under CBA 
(A&D) Act for land acquisition has been issued, the company is facing resistance 
from the local inhabitants to survey the area. 

Action: Government of Odisha 
Successful Allottee 

47. Talabira-I 	 GMR Chhattisgarh Energy Limited 
(Schedule II) 

The mine is operational. The Successful bidder informed that a part of the 
land vested to the bidder through the vesting order may finally not be transferred by 
the Department of Water Resources, Government of Odisha as the land falls under 
catchment area of the Hirakund dam. The Successful bidder as consequence shall 

lose 0.76 million tonnes of coal. 

The bidder also informed that they have submitted a Mining Plan reducing the 
PRC from three million tonnes to two million tonnes due to technical reasons. They 
were informed that as per the CMPDA, PRC can only be revised upwards. 

48. Utkal D & Utkal E 	 NALCO 

(Schedule Ill) 

The Successful Allottee informed that they have decided to operationalize 
Utkal-D in the first stage for which most of the clearances are available. Permission 
for the same has also been granted by MoC. Application for grant of EC is pending 

with MoEF. 

Action: Successful Allottee 
MoEF 

49. Talabira II & Ill 	 NLC India Limited 

(Schedule I ) 

The Successful Allottee informed that notification under 11(1) of the CBA has 
been issued. Thus, deemed mining lease has been granted. The R&R policy needs 
to be finalized in consultation with the State Government through a formal meeting 
which is yet to take place. Government land located in Jharsuguda has been 
transferred to the company but is yet to be transferred in Sambalpur. The NPV for 
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the forest land is to be paid to the Forest Department to enable the company to 

obtain FC-I. 

TELANGANA 

50. Tadicherla-1 	 Telegana State Power Generation 
(Schedule III ) 	 Corporation Limited 

The Successful Allottee informed that they have obtained FC stage-I and EC 
and are in the process of complying with the requirements for grant of FC-Stage-II. 

The Allottee informed that they had applied for grant of mining lease to the 
State Government in September, 2015 which is yet to be granted and is expected 
this month. The company has acquired 875 hectares of land in July 2014 itself (by 
Andhra Pradesh PGCL). The company is in the process of submitting the Mine 

Closure Plan. 

The process for selecting the MDO is underway. The company is hopeful of 
starting production of coal by July 2017. 

Action: Successful Allottee 

WEST BENGAL 

51. Ardhgram 	 OCL Iron & Steel Ltd. 
(Schedule II) 

Vesting order for the mine was issued in July 2016. 

The Successful Allottee has submitted the application for grant of FC Stage-I 

which is pending with MoEF. 

The bidder has also applied for grant of mining lease from the State 
Government, which is expected to be issued at an early date. 

Action: MoEF 

52. Sarisatolli 	 CESC Limited 
(Schedule II ) 
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The mine is under production. The Successful bidder requested that the 
issue of disposal of Jhama be resolved at an early date. 

Action: MoC 

53. Trans Damodar 	 The Durgapur Projects Limited 
(Schedule II) 

No substantial progress has been made in operationalization of the mine 
since the last review meeting. The Successful Bidder informed that they are getting 
a study conducted by CIMFR to examine the viability of the mine. 

Action: Successful Bidder 

54. Barjora 	 West Bengal Power Development 
(Schedule II ) 	 Corporation Ltd. 

Forest & Environment clearances are available. Mining Lease has been 
granted. Mine Closure Plan is pending for approval from MoC. The Successful 
Allottee is in the process of finalizing a revised Mining Plan which is expected to be 
submitted by January, 2017. 

Action: Successful Allottee 
MoC 

55. Barjora North 	 West Bengal Power Development 
(Schedule II) 	 Corporation Ltd. 

A revised Mining Plan is being formulated for obtaining EC for the non-forest 
areas which is expected to be submitted in January, 2017. Mining Lease has been 
granted and MDO appointed. 

Action: MoEF 

56. Gangaramchak & 
	

West Bengal Power Development 
Gangaramchak Bhadulia 	 Corporation Ltd. 
(Schedule II) 

Forest and Environment clearance has not been obtained. 	Land for 
compensatory afforestation has been identified. Suitability report of 230 acres of 
land has seen obtained from DFO while the report for balance 20 acres is yet to be 
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received. Once the report is received the Successful Allottee shall apply for 
obtaining FC Stage-I. 

Mining Plan is being finalized. Mine Closure Plan has been submitted to 
Ministry of Coal last month for approval. MDO has been appointed. 

Action: Successful Allottee 

57. Kasta East 	 West Bengal Power Development 
(Schedule III) 	 Corporation Ltd. 

The allotment order for the mining was issued in May, 2016. The Allottee is in 
the process of conducting a survey. CMPDIL has been requested for boundary 

coordinates. 

Action: CMPDIL 
Successful Allottee 

58. Kharga Joydev 	 Damodar Valley Corporation 
(Schedule II) 

The mine has no forest area. EC has been granted. ML has been executed. 
However, land needs to be purchased/acquired. 

The issue of appointment of MDO remains unresolved. The fourth tender for 
the purpose is expected to be opened shortly. 

Action: Successful Allottee 

59. Tara East & West 	 West Bengal Power Development 
(Schedule II) 	 Corporation Ltd. 

There is no forest area in the mine. EC has been granted. Mining Lease is 
available. The Successful Allottee is in the process of submitting a revised Mining 
Plan and a Mine Closure Plan which is expected in January, 2017. 

Action: Successful Allottee 
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Annexure A- Participants on 21.12.2016 

A. List of participants from the Nominated Authority/Ministry of Coal 

SI.N Name Designation 
0 
1 Shri Vivek Bharadwaj- Chairman Joint Secretary & NA 
2 Shri N.K. Singh Dy. Secretary 
3 Shri Santosh Ray ASO 
4 Shri Radhakrishnan K Dy. Manager(HR) 

5 Ms Nisha Dy. Manager(Finance) 

6 Ms Harpreet Kaur Assistant Manager(HR) 

B. List of participants from the SBI Capital Markets Limited 

SI.No. Name Designation 

1 Supriyo Gupta Vice President 

2 Anshu Kumar Associate 

C. List of participants representing Sch-III & Sch-II coal mines 

SI.No. Name 
(S/Sri) 

Designation Company 

1 R.K.Narang AGM- Corp. Affairs Bharat Aluminium 
Company Ltd. 

2 Shouvik 
Majumdar 

Assistant VP Hindalco Industries Ltd. 

3 Pawan Damari GM- Corp. Affairs Monnet [spat & Energy 
Limited 

4 S.P.Mishra Director Ambuja Cements 
Limited 5 C.K.Bansal DGM- Corp. Affairs 

6 Deeptendu 
Samanta 

Dy. General Manager 

7 H.D.Joshi Chief Engineer Gujarat State Electricity 
Corporation Limited 8 C.G.Parekh Ex. Engineer 

9 Shyam 
Wardhane 

Director - Mine Maharashtra State 
Power Generation Co. 
Ltd. 

10 O.P.Ojha E.D.(Civil) Chhattisgarh State 
Power Generation Co. 
Ltd. 

11 B.S.Acharya Dy. Director 

12 Pramod Kumar Manager Rajasthan Rajya Vidyut 

13 Prakash Isarani Sub. Engineer Utpadan Nigam Ltd 

14 Partha Mazumdar GM (Coal Mining) NTPC Ltd. 

15 Amar Kant Jha CE Bihar State Power 
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16 R.K.Singh EEE Generation Co Ltd. 
17 Himanshu Kumar Resident Engineer 
18 Shiv Shankar Pd. 

Singh 
ESE Jharkhand Urja 

Utpadan Nigam Ltd. 
19 Praween Kumar EEE 
20 Harminder Singh 

Chugh 
Dy.Chief Engineer/Fuel Punjab State Power 

Corporation Ltd. 
21 Kuldeep Singh JE (Fuel) 
22 Amalesh Kumar Director (Mining) West Bengal Power 

Development Corp.Ltd 22 P Roy 
Chowdhary 

Sr.Manager (Mining) 

23 Saunak Dey Liaison Officer 
24 Sudip Kumar 

Basak 
ED (Coal) Steel Authority of India 

Ltd. 
25 Arvind Kumar GM (P&S) 
26 M.Sarang GM (CRMG) 
27 Rajesh Ranjan ESE (P&S) Tenughat Vidyut Nigam 

Ltd. 
28 Atul Kumar S.E. UP Rajya Vidyut 

Utpadan Nigam Ltd. 

29 Rajeev Singh Sr.GM Usha Martin Limited 

30 Saibal 
Mukhopadhyay 

VP GMR Chhattisgarh 
Energy Ltd. 

31 BLK Reddy EVP 
32 Abhishek Rungta Director Araanya Mines Pvt. 

Ltd. 33 D.K.Pandey GM Legal 
34 Ayush Goel Director Trimula industries Ltd. 

35 Brij Bhushan 
Garg 

AVP 

36 Sanjay Kumar Associate GM Adani Power Limited 

37 Shantanu 
Vishwaroop 

Sr. Manager 

38 Rana Pratap AVP JSW Steel Limited 

39 Shantanu Dubey Dy. Manager 
40 Madan Gopal 

Gupta 
Director Essar Power MP 

Limited 

41 Kapil Sangar Jt. GM 
42 Arup Das Jt. GM 
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Annexure B- Participants on 26.12.2016 

A. List of participants from the Nominated Authority/Ministry of Coal 

SI.No Name Designation 
1 Shri Vivek Bharadwaj- Chairman Joint Secretary & NA 
2 Shri N.K. Singh Dy. Secretary 
3 Shri Jitendra Kumar Sr. Manager 
3 Shri Santosh Ray ASO 
4 Shri Sambhav Jain Dy. Manager(Legal) 

5 Ms Nisha Dy. Manager(Finance) 
Assistant Manager(HR) 6 Ms Harpreet Kaur 

B. List of participants from the SBI Capital Markets Limited 

SI.No. Name Designation 

1 Shri Supriyo Gupta Vice President 

2 Shri Anshu Kumar Associate 

C. List of Nodal Officers representing the State government 

SI. No. Name 
(S/Sri) 

Designation State 

1 Tarun Rathi Dy. Secretary Govt. of Madhya Pradesh 

2 M.R.Mishra Jt. Director Govt. of Odisha 

3 Atul Sharma CGM Govt. of Madhya Pradesh 

4 Anoop Mishra DGM Govt. of Madhya Pradesh 

D. List of participants representing coal mines 

SI.No. Name 
(S/Sri) 

Designation Company 

1 S.N.Chawla Manager Jaiprakash Power Ventures 
Limited 

2 Arun Dopa Jt. President UltraTech Cement Limited 

3 Ajit Ostwal VP 

4 Syed Khasry VP 

5 M.N.J ha Advisor Jaiprakash Associates Ltd. 

6 M.S.Sandhu Sr.GM Jaypee Cement Corp. Ltd. 

7 A.K.Singh Sr. VP Reliance Cement Company 
Private Limited 8 B.P.Bhatnagar AVP 

9 J.Ravindranath Unit Head 

10 Dr. Harsh Pathak Legal Head 
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11 H.J.Rama Swamy SE (Mines) Karnataka Power Corp. Ltd. 
12 Sadanand AEE (Mines) 
13 S.N.Sharma AEE (Mines) 
14 Pranav MD Sunflag Iron and Steel 

Company Limited 15 V.N.Chaudhary GM 
16 Naveen 

Manchanda 
AGM 

17 B.P.Mishra Director B.S.Ispat Limited 
18 I.J.Talwar Head Mining 
19 Amres kumar Sr. VP Topworth Urja and Metals 

Ltd. 20 Sanjay Dak Manager (Mining) 
21 Ram Goud SR. GM Indrajit Power Private Ltd. 
22 Sandeep Naik Manager 
23 Partha Mazumder GM (Coal Mining) NTPC Ltd. 
24 K.C. Brahma GM (Mines) Odisha Coal & Power Ltd. 
25 Bhagabn Pariga Sr. Asst. Manager 
26 Ch.Narasimha Rao GM The Singareni Collieries Co 

Ltd. 27 Ch.Vijaya Rao GM 
28 A.Rajendra 

Prasad 
Sr. Executive 
Manager 

29 Saibal 
Mukhopadhyay 

VP GMR Chhattisgarh Energy 
Ltd. 

30 B.C.K. Reddy EVP 
31 S.K.Patel GM (Tech) NALCO 
32 D.Manjit GM (Mines) 
33 S.K.Acharya DGM-Coal 
34 A.Rajsekar Reddy GM Neyveli Lignite Corporation 

Limited 
35 KRK Reddy Director Telangana State Power 

Generation Corporation Ltd. 
36 Brindha Jee MD OCL Iron and Steel Ltd. 
37 I.J.Talwar Head Mines 
38 B.P.Mishra GM 
39 Subrata Talukdar President CESC Ltd. 
40 S.Ghosh Sr. Manager (Mine) The Durgapur Projects 

Limited 41 S.Bhattacharya Sr. Manager 
(Tech) 

42 Amlesh Kumar Director (Mines) West Bengal Power 
Development Corp. Ltd.  43 P. Roy 

Chowdhury 
Sr.Manager(Mining) 

44 Saunak dey Liaison Officer 

45 Anil Kashyap CE (Mining) Damodar Valley Corporation 

46 Sudheer 
Mukharjee 

Dy.Chief Engg. (M) 
Fuel 
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