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Preface 

 

 

The Monthly Coal Statistics for the month of Sept 2020 is placed below. 

Ministry of Coal gets various reports/returns from CIL along with its 

Subsidiaries, SCCL and NLCIL, Monthly DO Letters from CMDs of all 

Companies to the Secretary (Coal). Also the Captive Block Owners and Lignite 

Block Owners provide information on monthly basis regarding production and 

despatch. Based on these sources, compilation has been made for the use of 

various stakeholders. 

 

 
It is to disclose that all the information provided are of provisional in nature. 
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Table 1.1 : Summary of Coal Production All Production Figures in MT

FY 21 FY 20
Growth 
M-O-M FY 21 FY 20

Growth 
Y-O-Y

1 ECL 55.02 2.79 2.81 -0.50 18.03 20.84 -13.47
2 BCCL 37.13 2.01 1.74 15.59 10.09 11.69 -13.64
3 CCL 86.00 4.83 3.27 47.46 20.27 22.61 -10.35
4 NCL 113.25 9.26 7.67 20.81 53.54 51.00 4.98
5 WCL 62.00 2.51 1.75 43.67 20.01 17.45 14.67
6 SECL 183.00 8.50 7.24 17.45 53.69 60.72 -11.57
7 MCL 173.00 10.58 6.28 68.51 63.87 56.51 13.01
8 NEC 0.60 0.00 0.03 -100.00 0.04 0.11 -63.64

710.00 40.48 30.78 31.53 239.54 240.93 -0.58
9 SCCL 67.50 3.34 4.24 -21.30 18.13 30.51 -40.57

10 Others 83.00 3.92 4.50 -12.92 27.76 27.79 -0.10
860.50 47.73 39.51 20.80 285.43 299.22 -4.61

Table 1.2 : Summary of Coal Despatch

FY 21 FY 20
Growth 
M-O-M FY 21 FY 20

Growth 
Y-O-Y

1 ECL 55.02 2.88 2.80 3.08 19.07 22.50 -15.24
2 BCCL 37.13 2.44 2.03 20.34 10.41 13.90 -25.08
3 CCL 86.00 5.89 4.43 32.96 26.83 33.10 -18.94
4 NCL 113.25 9.22 7.95 16.05 49.69 51.10 -2.74
5 WCL 62.00 3.77 2.36 60.25 19.07 23.51 -18.91
6 SECL 183.00 10.40 8.39 23.96 61.69 67.73 -8.92
7 MCL 173.00 12.01 7.35 63.49 67.78 63.96 5.97
8 NEC 0.60 0.04 0.09 0.20 -54.08

710.00 46.62 35.32 31.98 254.62 276.00 -7.74
9 SCCL 67.50 3.68 4.36 -15.65 17.85 30.52 -41.50

10 Captives 83.00 4.34 4.68 -7.20 29.45 28.56 3.12
860.50 54.64 44.36 23.17 301.93 335.08 -9.89

Table 1.3: Summary of Lignite Production

FY 21 FY 20
Growth 
M-O-M FY 21 FY 20

Growth 
Y-O-Y

1 NLCIL 25.22 1.33 2.15 -38.20 8.68 10.58 -17.95
2 GMDCL 7.10 0.299 0.29 3.82 1.89 3.43 -45.05
3 GIPCL 0.00 0 0.00 1.36 1.25 8.97
4 RSMML 12.00 0.038 0.02 72.73 0.20 0.34 -41.86
5 BLMCL 7.00 0.609 0.41 50.00 2.68 2.60 2.96
6 GHCL 0.40 0 0.00 0.00 0.05 -100.00
7 VS Lignite 1.00 0.085 0.00 0.50 0.29 75.87

52.72 2.361 2.868 -17.68 15.308 18.540 -17.43Grand Total

Annual Target
Production During Sept Progressive Despatch

All Production Figures in MT

Sl No Company Annual Target
Production During Sept Progressive Production

CIL

Grand Total

Grand Total

Details of Coal Production from Others is in the Table 1.1 (A) in the Annex 1

Details of Coal Despatch from Others is in the Table 1.2 (A) in the Annex 1

CIL

All Despatch Figures in MT

Sl No Subs

Sl No Subs Annual Target
Production During Sept Progressive Production
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Table 1.4: Summary of Lignite Despatch

FY 21 FY 20
Growth 
M-O-M FY 21 FY 20

Growth 
Y-O-Y

1 NLCIL 25.22 1.28 2.02 -36.73 8.44 9.72 -13.14
2 GMDCL 7.10 0.30 0.29 3.82 1.59 1.89 -15.85
3 GIPCL 0.00 0.00 0.00 1.36 1.36 0.00
4 RSMML 12.00 0.04 0.02 72.73 0.16 0.20 -19.00
5 BLMCL 7.00 0.65 0.42 54.29 2.78 3.42 -18.93
6 GHCL 0.40 0.00 0.01 -57.14 0.01 0.01 -25.00
7 VS Lignite 1.00 0.08 0.00 0.40 0.48 -17.36

52.72 2.349 2.757 -14.799 14.732 17.080 -13.75

Table 1.5: State-wise Coal Production

FY 21 FY 20
Growth 
M-o-M FY 21 FY 20

Growth 
Y-o-Y

JH 8.475 7.481 13.28 109.76 50.328 118.09
OR 10.784 6.358 69.61 1.14 56.885 -98.00
CG 8.799 7.674 14.66 54.86 62.542 -12.29
MP 10.094 8.804 14.65 62.20 57.957 7.32
MH 2.291 1.608 42.48 18.42 16.316 12.90
UP 1.710 1.350 26.67 8.06 9.620 -16.22
WB 2.075 1.838 12.90 11.84 14.236 -16.84
AS 0.000 0.030 0.04 0.110 -63.64
TL 3.504 4.370 -19.82 19.11 31.220 -38.80
JK 0.001 0.001 0.00 0.01 0.006 0.00
Total 47.73 39.51 20.80 285.43 299.22 -4.61

Table 1.6: Coal Despatch to Different Sectors 

FY 21 FY 20
Growth 
M-o-M FY 21 FY 20

Growth 
Y-o-Y

43.424 36.526 18.89 238.424 266.990 -10.70
3.198 2.799 14.26 21.438 25.180 -14.86
0.671 0.948 -29.22 4.448 5.369 -17.15
0.511 0.472 8.26 2.683 4.288 -37.43
0.635 0.561 13.19 4.393 4.984 -11.86
6.199 3.050 103.25 30.537 28.259 8.06
54.638 44.356 23.18 301.923 335.070 -9.89

Power

Company-wise Production State-wise is given in Tables 1.5 (A) and 1.5 (B) in the Annex 2

All Despatch Figures in MT

Sl No Company Annual Target
Production During Sept Progressive Despatch

State
Production During Sept Production Upto Sept

Grand Total

All Figures in MT

Sectors
Coal Despatch During Sept Coal Despatch Upto Sept

Others
Total
Company-wise Despatch is given in Table 1.6 (A) in the Annex 3

CPP
Steel
Cement
Sponge Iron

2



Annex 1

Table 1.1 (A): Details of Coal Production By "Others"

FY 21 FY 20
Growth 
M-o-M FY 21 FY 20

Growth 
Y-o-Y

0.001 0.001 0.00 0.006 0.006 0.00
0.005 0.025 -80.00 0.082 0.188 -56.38
0.013 0.007 85.71 0.047 0.166 -71.69

0 0 0.059 0.031 90.32
0.444 0.495 -10.30 2.943 3.085 -4.60

0 0.74 -100.00 3.516 4.371 -19.56
0.144 0.144 0.00 0.997 0.928 7.44

0 0 0.000 0.103 -100.00
0 0.059 -100.00 0.002 0.387 -99.48

0.015 0.025 -40.00 0.095 0.250 -62.00
0 0.022 -100.00 0.000 0.107 -100.00
0 0.017 0.018 0.041 -56.10

1.22 1.405 -13.17 8.975 8.730 2.81
1.021 0.97 5.26 5.216 5.825 -10.45
0.289 0.241 19.92 1.534 1.394 10.04
0.02 0.014 42.86 0.080 0.091 -12.09

0 0.017 -100.00 0.048 0.178 -73.03
0 0.043 -100.00 0.025 0.345 -92.75

0.167 0.13 28.46 0.976 0.711 37.27
0 0 0.000 0.104 -100.00
0 0.036 -100.00 0.169 0.201 -15.92

0.075 0.079 -5.06 0.758 0.372 103.76
0.023 0.028 -17.86 0.249 0.171 45.61
0.088 0.276
0.062 0.182

0.29 1.409
0 0.000

0.04 0.103
3.92 4.50 -12.92 27.76 27.79 -0.11

All Fig in MT
Production During Sept Production Upto Sept

JKML
IISCOCJ

JSMDCL
TATA 
NTPC/Pakri Barwadih
CESC / Sarshatali
HIL-Gare Palma IV/5
BALCO / Chotia
HIL-Gare Palma IV/4

RCCPL/ Sial Ghogri
TUML / Marki Mangli - I
WBPDCL/Barjora 
TSGENCO/Tadicherla-I
OCL/Ardhagram Coal Mine

WBPDCL/Gangaramchak-
Talabira II & III
Total Production by Others

Name of Coal 
Block/Company

IISCOR

Ambuja Cement Ltd / GP IV/8
NTPC / Dulanga
WBPDCL/Barjora North
OCPL/Manoharpur
NTPC/Talaipalli

SIL / Belgaon
HIL/Kathautia
SPL / Moher & Amlohori Extn.
RRVUNL / PEKB

WBPDCL/Pachwara North

JPVL / Amelia (North)
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Annex 1

Table 1.1 (B): Details of Coal Despatch By "Others"

FY 21 FY 20
Growth 
M-o-M FY 21 FY 20

Growth 
Y-o-Y

0.001 0.002 -50.00 0.006 0.014 -57.14
0.005 0.025 -80.00 0.082 0.188 -56.38
0.013 0.007 85.71 0.047 0.166 -71.69
0.000 0.000 0.046 0.029 58.62
0.445 0.493 -9.74 2.984 3.086 -3.31
0.000 0.736 -100.00 3.186 4.562 -30.16
0.176 0.150 17.33 1.055 0.989 6.67
0.000 0.003 -100.00 0.000 0.097 -100.00
0.000 0.081 -100.00 0.309 0.458 -32.53
0.022 0.029 -24.14 0.125 0.254 -50.79
0.011 0.028 -60.71 0.022 0.102 -78.43
0.000 0.018 -100.00 0.024 0.243 -90.12
1.376 1.529 -10.01 8.885 8.861 0.27
1.021 0.970 5.26 5.216 5.825 -10.45
0.256 0.271 -5.54 1.428 1.326 7.69
0.020 0.013 53.85 0.080 0.088 -9.09
0.010 0.019 -47.37 0.055 0.175 -68.57
0.000 0.047 -100.00 0.023 0.407 -94.35
0.159 0.123 29.27 0.964 0.704 36.93
0.000 0.000 0.000 0.104 -100.00
0.000 0.028 -100.00 0.125 0.176 -28.98
0.272 0.058 368.97 1.251 0.562 122.60
0.015 0.049 -69.39 0.297 0.146 103.42
0.096 0.751
0.103 0.333
0.334 1.549
0.007 0.609
0.000 0.000
4.34 4.68 -7.20 29.45 28.56 3.12Total Despatch by Others

WBPDCL/Barjora 
TSGENCO/Tadicherla-I
OCL/Ardhagram Coal Mine
Ambuja Cement Ltd / GP IV/8
NTPC / Dulanga
WBPDCL/Barjora North
OCPL/Manoharpur
NTPC/Talaipalli
WBPDCL/Pachwara North
WBPDCL/Gangaramchak-
Talabira II & III

TUML / Marki Mangli - I

NTPC/Pakri Barwadih
CESC / Sarshatali
HIL-Gare Palma IV/5
BALCO / Chotia
HIL-Gare Palma IV/4
SIL / Belgaon
HIL/Kathautia
SPL / Moher & Amlohori Extn.
RRVUNL / PEKB
JPVL / Amelia (North)
RCCPL/ Sial Ghogri

Production Upto Sept

JKML
IISCOCJ
IISCOR
JSMDCL
TATA 

Name of Coal 
Block/Company

All Fig in MT
Production During Sept

4



Annex 2

Table 1.5 (A): Company-wise and State-wise Coal Production During  Sept 20
Subs / 
Com JH OR CG MP MH UP WB TL AS JK Total

ECL 0.90 1.89 2.79
BCCL 2.01 0.00 2.01
CCL 4.83 4.83
NCL 7.550 1.71 9.26
WCL 0.22 2.291 2.51
SECL 7.701 0.80 8.50
MCL 10.581 10.58
NEC 0.00
SCCL 3.337 3.34
Others 0.739 0.203 1.098 1.529 0.180 0.167 0.001 3.92
Total 8.48 10.78 8.80 10.09 2.29 1.71 2.08 3.50 0.00 0.00 47.733

Table 1.5 (B): Company-wise and State-wise Coal Production Upto Sept 20
Subs / 
Com JH OR CG MP MH UP WB TL AS JK Total

ECL 7.515 10.518 18.03
BCCL 10.089 0.004 10.09
CCL 20.266 20.27
NCL 45.479 8.060 53.54
WCL 1.636 18.373 20.01
SECL 49.194 4.499 53.69
MCL 63.866 63.87
NEC 0.040 0.04
SCCL 18.131 18.13
Others 8.025 1.136 5.663 10.588 0.048 1.317 0.975 0.006 27.76
Total 109.76 1.14 54.86 62.20 18.42 8.06 11.84 19.11 0.04 0.01 285.43

Figures in MT

Figures in MT
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Annex 3

Table 1.6 (A) : Sector-wise Despatch of Coal By CIL

FY 21 FY 20
Growth 
M-o-M FY 21 FY 20

Growth 
Y-o-Y

36.47 28.77 26.78 197.58 217.39 -9.11
2.97 2.59 14.59 20.48 23.45 -12.67
0.19 0.30 -36.61 0.95 1.09 -12.84
0.35 0.32 10.76 1.89 2.81 -32.74
0.63 0.56 13.42 4.38 4.92 -10.98
6.01 2.80 115.06 29.34 26.34 11.39
46.62 35.32 31.99 254.62 276.00 -7.75

Table 1.6 (A): Sector-wise Despatch of Coal By SCCL

FY 21 FY 20
Growth 
M-o-M FY 21 FY 20

Growth 
Y-o-Y

3.117 3.776 -17.45 15.149 25.624 -40.88
0.230 0.209 10.05 0.958 1.730 -44.62

0.141 0.115 22.61 0.589 1.214 -51.48
0.001 0.002 -50.00 0.013 0.064 -79.69
0.187 0.253 -26.09 1.145 1.876 -38.97
3.68 4.36 -15.59 17.85 30.52 -41.50

Table 1.6 (A) : Sector-wise Coal Despatch by Others

FY 21 FY 20
Growth 
M-o-M FY 21 FY 20

Growth 
Y-o-Y

3.837 3.983 -3.67 25.695 23.976 7.17

0.484 0.653 -25.88 3.498 4.279 -18.25
0.020 0.041 -51.22 0.204 0.264 -22.73

0.001 0.002 -50.00 0.052 0.043 20.93
4.34 4.68 -7.22 29.45 28.56 3.10

Figures  in MT

Figures  in MT

Figures  in MT

CPP
Steel

Coal Despatch During Sept Coal Despatch Upto Sept

Coal Despatch Upto Sept

Power
CPP
Steel
Cement
Sponge Iron

Cement
Sponge Iron
Others

Sponge Iron
Others
Total

Others
Total

Sectors

Power

Sectors
Coal Despatch During Sept

Sectors
Coal Despatch During Sept

Cement

Coal Despatch Upto Sept

Power
CPP
Steel

Total
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Table 2.1: Summary of Production of Big Mines of CIL All Figures in MT

FY 21 FY 20
Growth 
M-o-M FY 21 FY 20

Growth 
Y-o-Y

1.15 1.53 -24.52 9.51 10.96 -13.23
0.37 0.33 11.45 2.15 2.36 -8.73
1.52 1.86 -18.09 11.67 13.32 -12.43
1.27 0.95 33.16 6.36 7.52 -15.35
2.79 2.81 -0.71 18.03 20.84 -13.48
0.00 0.00 0.00 0.00
1.30 1.22 7.06 6.34 7.62 -16.80
1.30 1.22 7.06 6.34 7.62 -16.80
0.71 0.52 35.25 3.75 4.07 -7.84
2.01 1.74 15.52 10.09 11.69 -13.69
3.21 1.73 86.10 12.29 11.63 5.68
0.55 0.66 -15.83 3.05 4.71 -35.21
3.77 2.38 57.99 15.34 16.34 -6.10
1.07 0.89 20.07 4.93 6.27 -21.42
4.83 3.27 47.71 20.27 22.61 -10.35
8.90 7.35 21.04 51.44 48.95 5.09
0.36 0.31 14.97 2.09 2.05 2.05
9.26 7.67 20.80 53.54 51.00 4.97
0.00 0.00 0.00 0.00 -100.00
9.26 7.67 20.73 53.54 51.00 4.98
0.33 0.25 30.40 1.28 1.74 -26.59
0.99 0.72 37.86 8.06 7.85 2.61
1.32 0.97 35.94 9.34 9.60 -2.69
1.19 0.78 52.76 10.67 7.86 35.88
2.51 1.75 43.43 20.01 17.45 14.67
6.21 5.43 14.25 40.55 45.82 -11.50
1.19 0.64 84.45 6.59 7.84 -15.95
7.39 6.07 21.68 47.14 53.66 -12.15
1.11 1.17 -4.89 6.55 7.06 -7.25
8.50 7.24 17.40 53.69 60.72 -11.58

10.54 6.07 73.68 63.66 55.21 15.30
0.00 0.15 -100.00 0.21 0.89 -76.01

10.54 6.21 69.60 63.87 56.10 13.84
0.04 0.07 -35.82 0.00 0.41 -100.00

10.58 6.28 68.47 63.87 56.51 13.02
30.33 22.35 35.70 178.73 174.32 2.53

4.77 4.03 18.28 28.50 33.33 -14.48
35.10 26.38 33.04 207.23 207.64 -0.20

5.38 4.40 22.45 32.31 33.28 -2.94
40.48 30.78 31.53 239.54 240.93 -0.58

1.70 1.66 1.93 5.95 8.14 -26.87
0.59 1.27 -53.12 3.03 7.17 -57.74
2.29 2.93 -21.88 8.98 15.31 -41.33
1.05 1.31 -20.00 9.15 15.20 -39.81
3.34 4.24 -21.30 18.13 30.51 -40.57

Other Mines
Big Plus Mines
Rest of Mines
Total SCCL

BCCL

Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total BCCL

CCL

Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total CCL

Production Upto Sept

DescriptionSubsidiary

ECL

Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total ECL

Production During Sept

NCL

Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total NCL

WCL

Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total WCL

SECL

Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total SECL

MCL

Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total MCL

CIL

Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total CIL

SCCL

Big Mines
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FY 21 FY 20
Growth 
M-o-M FY 21 FY 20

Growth 
Y-o-Y

Production Upto Sept

DescriptionSubsidiary

Production During Sept

3.74 4.20 -11.08 26.60 25.42 4.66
0.18 0.29 -39.12 1.15 2.37 -51.25
3.92 4.50 -12.92 27.76 27.79 -0.11

41.13 33.52 22.70 242.82 248.37 -2.24
6.61 6.00 10.18 42.61 50.85 -16.21

47.73 39.51 20.80 285.43 299.22 -4.61

Details of Subsidiary/Company-wise Production Status is given in subsequent Tables

All India
Big Mines
Other Mines
All Mines

Captive & 
Others

Big Mines
Other Mines
Total Others
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Table 2.1.1 (A) : Departmental Coal Production ECL All Figures in MT

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

 Y-o-Y
Rajmahal Big 0 0 0.005 0.000
Sonepur Bazari Big 0.189 0.16 18.13 1.009 1.432 -29.54
Jhajhra UG Others 0.334 0.185 80.54 1.789 1.440 24.24
Chitra East Others 0.036 0.147 -75.51 0.365 0.920 -60.33

0.022 0.160 -86.25 1.014 1.432 -29.19
0.370 0.332 11.45 2.154 2.360 -8.73
0.392 0.492 -20.33 3.168 3.792 -16.46
0.818 0.668 22.46 4.202 4.678 -10.18
1.210 1.160 4.31 7.370 8.470 -12.99

Table 2.1.1 (B):  Contractual Coal Production ECL

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

 Y-o-Y
Rajmahal Big 0.646 0.942 -31.42 6.11 6.679 -8.58
Sonepur Bazari Big 0.483 0.423 14.18 2.39 2.851 -16.10
Jhajhra UG Others 0 0.00 0.000
Chitra East Others 0 0.00 0.000

1.129 1.365 -17.29 8.498 9.530 -10.83
0.000 0.000 0.000 0.000
1.129 1.365 -17.29 8.498 9.530 -10.83
0.451 0.285 58.25 2.162 2.840 -23.87
1.580 1.650 -4.24 10.660 12.370 -13.82

Table 2.1.1 (C) : Total Coal Production ECL

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

 Y-o-Y
Rajmahal Big 0.646 0.942 -31.42 6.111 6.679 -8.50
Sonepur Bazari Big 0.672 0.583 15.27 3.401 4.283 -20.59
Jhajhra UG Others 0.334 0.185 80.54 1.789 1.440 24.24
Chitra East Others 0.036 0.147 -75.51 0.365 0.920 -60.33

1.151 1.525 -24.52 9.512 10.962 -13.23
0.370 0.332 11.45 2.154 2.360 -8.73
1.521 1.857 -18.09 11.666 13.322 -12.43
1.269 0.953 33.16 6.364 7.518 -15.35
2.790 2.810 -0.71 18.030 20.840 -13.48

Type

Type

Total Big Plus Mines
Total Rest of Mines
Total ECL

Total Big Plus Mines
Total Rest of Mines
Total ECL

Total Big Mines
Total Others

Mine

Production During Sept Production Upto Sept

Production During Sept Production Upto Sept

Mine

Mine

Production During Sept Production Upto Sept

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines
Total ECL

Total Big Mines
Total Others

Type
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Table 2.1.2 (A): Departmental Coal Production BCCL All Figures in MT

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
NT ST Je Others 0.022 0.007 214.29 0.075 0.216 -65.28
AKWMC Others 0.062 0.051 21.57 0.431 0.406 6.16
Phularitand Others 0.004 0.003 33.33 0.027 0.019 42.11
S Bansjora Others 0 0 0.000 0.000
NGKAC Others 0 0 0.000 0.000
ROCP Others 0 0 0.000 0.220 -100.00
KOCP Others 0.073 0.005 1360.00 0.315 0.055 472.73
ABOCP Others 0.161 0.118 36.44 0.585 0.696 -15.95
B Dahibari Others 0.051 0.058 -12.07 0.275 0.378 -27.25

0.000 0.000 0.000 0.000
0.373 0.242 54.13 1.708 1.990 -14.17
0.373 0.242 54.13 1.708 1.990 -14.17
0.227 0.248 -8.47 1.232 1.850 -33.41
0.600 0.490 22.45 2.940 3.840 -23.44

Table 2.1.2  (B)Contractual Coal Production BCCL

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
NT ST Je Others 0.201 0.105 91.43 0.671 0.444 51.13
AKWMC Others 0.204 0.229 -10.92 1.003 1.340 -25.15
Phularitand Others 0.2 0.236 -15.25 1.076 1.286 -16.33
S Bansjora Others 0.064 0.101 -36.63 0.480 0.553 -13.20
NGKAC Others 0.045 0.081 -44.44 0.180 0.522 -65.52
ROCP Others 0.088 0.114 -22.81 0.438 0.836 -47.61
KOCP Others 0.05 0.11 -54.55 0.435 0.649 -32.97
ABOCP Others 0.079 0 0.351 0.000
B Dahibari Others 0 0 0.000 0.003 -100.00

0.000 0.000 0.000 0.000
0.931 0.976 -4.61 4.634 5.633 -17.73
0.931 0.976 -4.61 4.634 5.633 -17.73
0.479 0.264 81.44 2.516 2.217 13.49
1.410 1.240 13.71 7.150 7.850 -8.92

Type

Total Big Plus Mines
Total Rest of Mines
Total BCCL

Mine

Production During Sept Production Upto Sept

Mine

Production During Sept Production Upto Sept

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines
Total BCCL

Total Big Mines
Total Others

Type
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Table 2.1.2  (C)Total Coal Production BCCL

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
NT ST Je Others 0.223 0.112 99.11 0.746 0.660 13.03
AKWMC Others 0.266 0.280 -5.00 1.434 1.746 -17.87
Phularitand Others 0.204 0.239 -14.64 1.103 1.305 -15.48
S Bansjora Others 0.064 0.101 -36.63 0.480 0.553 -13.20
NGKAC Others 0.045 0.081 -44.44 0.180 0.522 -65.52
ROCP Others 0.088 0.114 -22.81 0.438 1.056 -58.52
KOCP Others 0.123 0.115 6.96 0.750 0.704 6.53
ABOCP Others 0.240 0.118 103.39 0.936 0.696 34.48
B Dahibari Others 0.051 0.058 -12.07 0.275 0.381 -27.82

0.000 0.000 0.000 0.000
1.304 1.218 7.06 6.342 7.623 -16.80
1.304 1.218 7.06 6.342 7.623 -16.80
0.706 0.522 35.25 3.748 4.067 -7.84
2.010 1.740 15.52 10.090 11.690 -13.69

Type

Total Big Plus Mines
Total Rest of Mines
Total BCCL

Total Big Mines
Total Others

Mine

Production During Sept Production Upto Sept
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Table 2.1.3 (A): Departmental Coal Production CCL All Figures in MT

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Ashoka Big 0.071 0.002 3450.00 0.166 0.272 -38.97
Piparwar Big 0 0.07 -100.00 0.044 0.233 -81.12
Amarpali Big 0 0 0.000 0.000
AKK Big 0.012 0.107 -88.79 0.020 0.609 -96.72
Govindpur Ph II Others 0.063 0.054 16.67 0.134 0.411 -67.40
Rohini Others 0.025 0.016 56.25 0.055 0.070 -21.43
Purnadih Others 0.077 0.028 175.00 0.314 0.313 0.32
Magadh Big 0 0 0.000 0.000
Tapin North Others 0.016 0.027 -40.74 0.157 0.237 -33.76
Birsa Project Others 0 0.009 -100.00 0.008 0.125 -93.60
Karo Big 0 0 0.000 0.000
Topa OC Others 0.067 0.088 -23.86 0.326 0.547 -40.40

0.083 0.179 -53.63 0.230 1.114 -79.35
0.248 0.222 11.71 0.994 1.703 -41.63
0.331 0.401 -17.46 1.224 2.817 -56.55
0.689 0.519 32.76 3.096 3.783 -18.16
1.020 0.920 10.87 4.320 6.600 -34.55

Table 2.1.3 (B) Contractual Coal Production CCL

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Ashoka Big 1.028 0.447 129.98 4.362 3.943 10.63
Piparwar Big 0 0.242 -100.00 0.473 1.375 -65.60
Amarpali Big 1.084 0.167 549.10 3.441 1.737 98.10
AKK Big 0.135 0.206 -34.47 0.964 1.294 -25.50
Govindpur Ph II Others 0.071 0.049 44.90 0.606 0.364 66.48
Rohini Others 0.034 0.178 -80.90 0.600 1.060 -43.40
Purnadih Others 0 0.07 -100.00 0.000 0.366 -100.00
Magadh Big 0.676 0.261 159.00 2.163 1.055 105.02
Tapin North Others 0 0 0.000 0.000
Birsa Project Others 0.2 0.138 44.93 0.851 1.216 -30.02
Karo Big 0.206 0.224 -8.04 0.658 1.112 -40.83
Topa OC Others 0 0 0.000 0.000

3.129 1.547 102.26 12.061 10.516 14.69
0.305 0.435 -29.89 2.057 3.006 -31.57
3.434 1.982 73.26 14.118 13.522 4.41
0.376 0.378 -0.53 1.832 2.488 -26.37
3.810 2.360 61.44 15.950 16.010 -0.37

Type

Total Big Plus Mines
Total Rest of Mines
Total CCL

Mine

Production During Sept Production Upto Sept

Mine

Production During Sept Production Upto Sept

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines
Total CCL

Total Big Mines
Total Others

Type
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Table 2.1.3 (C) :Total Coal Production CCL

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Ashoka Big 1.099 0.449 144.77 4.528 4.215 7.43
Piparwar Big 0 0.312 -100.00 0.517 1.608 -67.85
Amarpali Big 1.084 0.167 549.10 3.441 1.737 98.10
AKK Big 0.147 0.313 -53.04 0.984 1.903 -48.29
Govindpur Ph II Others 0.134 0.103 30.10 0.740 0.775 -4.52
Rohini Others 0.059 0.194 -69.59 0.655 1.13 -42.04
Purnadih Others 0.077 0.098 -21.43 0.314 0.679 -53.76
Magadh Big 0.676 0.261 159.00 2.163 1.055 105.02
Tapin North Others 0.016 0.027 -40.74 0.157 0.237 -33.76
Birsa Project Others 0.2 0.147 36.05 0.859 1.341 -35.94
Karo Big 0.206 0.224 -8.04 0.658 1.112 -40.83
Topa OC Others 0.067 0.088 -23.86 0.326 0.547 -40.40

3.212 1.726 86.10 12.291 11.63 5.68
0.553 0.657 -15.83 3.051 4.709 -35.21
3.765 2.383 57.99 15.342 16.339 -6.10
1.065 0.887 20.07 4.928 6.271 -21.42
4.830 3.270 47.71 20.270 22.610 -10.35

Type

Total Big Plus Mines
Total Rest of Mines
Total CCL

Total Big Mines
Total Others

Mine

Production During Sept Production Upto Sept
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Table 2.1.4 (A): Departmental Coal Production NCL All Figures in MT

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Nigahi Big 1.68 1.39 20.86 9.937 9.364 6.12
Jayant Big 1.69 1.459 15.83 10.189 9.516 7.07
Dudhichua Big 1.64 1.29 27.21 9.379 8.891 5.49
Amlohri Big 1.07 0.773 38.42 5.280 4.920 7.32
Khadia Big 1.09 0.925 17.30 6.239 6.222 0.27
Bina Big 0.67 0.49 36.33 3.973 3.596 10.48
Krishnashila Big 0.58 0.56 3.75 3.566 3.656 -2.46
Block B Big 0.48 0.464 4.09 2.881 2.787 3.37
Jingurda Others 0.20 0.208 -3.37 1.075 1.275 -15.69
Kakari Others 0.16 0.106 50.94 1.018 0.776 31.19

8.898 7.351 21.04 51.444 48.952 5.09
0.361 0.314 14.97 2.093 2.051 2.05
9.26 7.67 20.80 53.54 51.00 4.97
0.00 0.00 0.00 0.00 -100.00
9.26 7.67 20.73 53.54 51.00 4.98

Table 2.1.4 (B): Total Coal Production NCL

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Nigahi Big 1.680 1.390 20.86 9.937 9.364 6.12
Jayant Big 1.690 1.459 15.83 10.189 9.516 7.07
Dudhichua Big 1.641 1.290 27.21 9.379 8.891 5.49
Amlohri Big 1.070 0.773 38.42 5.280 4.920 7.32
Khadia Big 1.085 0.925 17.30 6.239 6.222 0.27
Bina Big 0.668 0.490 36.33 3.973 3.596 10.48
Krishnashila Big 0.581 0.560 3.75 3.566 3.656 -2.46
Block B Big 0.483 0.464 4.09 2.881 2.787 3.37
Jingurda Others 0.201 0.208 -3.37 1.075 1.275 -15.69
Kakari Others 0.160 0.106 50.94 1.018 0.776 31.19

8.898 7.351 21.04 51.444 48.952 5.09
0.361 0.314 14.97 2.093 2.051 2.05
9.26 7.67 20.80 53.54 51.00 4.97
0.00 0.00 0.00 0.00 -100.00
9.26 7.67 20.73 53.54 51.00 4.98

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines
Total NCL

Mine

Production During Sept Production Upto Sept

Mine

Production During Sept Production Upto Sept

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines
Total NCL

Type

Type
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Table 2.1.5 (A): Departmental Coal Production WCL All Figures in MT

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Durgapur -(Sec.-V) Others 0.019 0.016 18.75 0.436 0.152 186.84
Sasti Others 0.096 0.066 45.45 0.497 0.376 32.18
NM-Sector-I & II (A) Others 0.019 0.03 0.202 0.485 -58.35
Niljai Deep Others 0.012 0.036 -66.67 0.896 0.763 17.43
Mungoli Others 0.18 0.051 252.94 1.173 0.862 36.08
Penganga Big 0.097 0.03 223.33 0.179 0.165 8.48
Ukni Others 0 0.032 -100.00 0.285 0.465 -38.71
Gondegaon Others 0.153 0.095 61.05 0.848 0.775 9.42
Umrer Others 0.034 0.052 -34.62 0.275 0.766 -64.10
Makardhokra-I Others 0 0 0.000 0.000
Gokul Others 0 0 0.000 0.000
MKD-III Others 0 0 0.029 0.000

0.097 0.030 223.33 0.179 0.165 8.48
0.513 0.378 35.71 4.641 4.644 -0.06
0.610 0.408 49.51 4.820 4.809 0.23
0.820 0.662 23.87 5.040 5.871 -14.15
1.430 1.070 33.64 9.860 10.680 -7.68

Table  2.1.5 (B) Contractual Coal Production WCL

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Durgapur -(Sec.-V) Others 0 0 0.000 0.000
Sasti Others 0 0 0.000 0.000
NM-Sector-I & II (A) Others 0 0 0.000 0.000
Niljai Deep Others 0 0 0.000 0.000
Mungoli Others 0 0 0.000 0.000
Penganga Big 0.229 0.22 4.09 1.099 1.576 -30.27
Ukni Others 0 0 0.000 0.000
Gondegaon Others 0.127 0.026 388.46 0.610 0.494 23.48
Umrer Others 0.089 0.135 -34.07 0.593 0.775 -23.48
Makardhokra-I Others 0.144 0.052 176.92 0.750 0.324 131.48
Gokul Others 0 0.084 -100.00 0.855 0.904 -5.42
MKD-III Others 0.121 0.046 163.04 0.610 0.713 -14.45

0.229 0.220 4.09 1.099 1.576 -30.27
0.481 0.343 40.23 3.418 3.210 6.48
0.710 0.563 26.11 4.517 4.786 -5.62
0.360 0.107 236.45 5.633 1.984 183.92
1.070 0.670 59.70 10.150 6.770 49.93

Total Big Mines

Type

Mine

Production During Sept Production Upto Sept

Total Big Mines
Total Others
Total Big Plus Mines

Type

Total Rest of Mines
Total WCL

Mine

Production During Sept Production Upto Sept

Total Others
Total Big Plus Mines
Total Rest of Mines
Total WCL

15



Table  2.1.5 (C) :Total Coal Production WCL

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Durgapur -(Sec.-V) Others 0.019 0.016 18.75 0.436 0.152 186.84
Sasti Others 0.096 0.066 45.45 0.497 0.376 32.18
NM-Sector-I & II (A) Others 0.019 0.03 0.202 0.485 -58.35
Niljai Deep Others 0.012 0.036 -66.67 0.896 0.763 17.43
Mungoli Others 0.18 0.051 252.94 1.173 0.862 36.08
Penganga Big 0.326 0.25 30.40 1.278 1.741 -26.59
Ukni Others 0 0.032 -100.00 0.285 0.465 -38.71
Gondegaon Others 0.28 0.121 131.40 1.458 1.269 14.89
Umrer Others 0.123 0.187 -34.22 0.868 1.541 -43.67
Makardhokra-I Others 0.144 0.052 176.92 0.75 0.324 131.48
Gokul Others 0 0.084 -100.00 0.855 0.904 -5.42
MKD-III Others 0.121 0.046 163.04 0.639 0.713 -10.38

0.326 0.25 30.40 1.278 1.741 -26.59
0.994 0.721 37.86 8.059 7.854 2.61
1.32 0.971 35.94 9.337 9.595 -2.69

1.190 0.779 52.76 10.673 7.855 35.88
2.510 1.750 43.43 20.010 17.450 14.67Total WCL

Type
Mine

Production Upto Sept

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines

Production During Sept
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Table 2.1.6  (A): Departmental Coal Production SECL All Figures in MT

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Gevra Big 0.227 0.235 -3.40 1.410 1.913 -26.29
Dipka Big 0.078 0.116 -32.76 0.679 0.457 48.58
Kushmunda Big 0.171 0.104 64.42 1.510 1.300 16.15
Chhal Others 0 0 0.000 0.000
Manikpur Big 0.097 0.001 9600.00 0.323 0.059 447.46
Baroud Others 0 0 0.000 0.000
GP IV/2-3 Others 0 0 0.000 0.000
Jampali Others 0 0 0.000 0.000
Dhanpuri Others 0.003 0.004 -25.00 0.044 0.018 144.44
Mahan II Others 0 0 0.000 0.000
Amadand Others 0.003 0.002 50.00 0.036 0.120 -70.00
Chirimiri Others 0.033 0.058 -43.10 0.289 0.466 -37.98
Churcha UG Others 0.108 0.117 -7.69 0.763 0.753 1.33
GP IV/1 Others 0 0 0.000 0.000

0.573 0.456 25.66 3.922 3.729 5.18
0.147 0.181 -18.78 1.132 1.357 -16.58
0.720 0.637 13.03 5.054 5.086 -0.63
1.010 1.023 -1.27 5.976 6.734 -11.26
1.730 1.660 4.22 11.030 11.820 -6.68

Table 2.1.6 (B): Contractual Coal Production SECL

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Gevra Big 2.31 1.607 43.75 14.289 15.617 -8.50
Dipka Big 1.917 0.738 159.76 11.154 7.924 40.76
Kushmunda Big 1.049 2.199 -52.30 8.941 16.032 -44.23
Chhal Others 0.144 0 0.644 0.65 -0.92
Manikpur Big 0.356 0.431 -17.40 2.245 2.517 -10.81
Baroud Others 0.176 0.041 329.27 1.046 0.639 63.69
GP IV/2-3 Others 0.2 0.115 73.91 1.272 1.25 1.76
Jampali Others 0.168 0.015 1020.00 0.629 0.908 -30.73
Dhanpuri Others 0.075 0.024 212.50 0.327 0.484 -32.44
Mahan II Others 0.189 0.17 11.18 1.092 1.162 -6.02
Amadand Others 0.086 0.097 -11.34 0.367 0.647 -43.28
Chirimiri Others 0.001 0 0.079 0
Churcha UG Others 0 0 0 0
GP IV/1 Others 0 0 0 0.741 -100.00

5.632 4.975 13.21 36.629 42.090 -12.97
1.039 0.462 124.89 5.456 6.481 -15.82
6.671 5.437 22.70 42.085 48.571 -13.35
0.099 0.143 -30.77 0.575 0.329 74.77
6.770 5.580 21.33 42.660 48.900 -12.76

Type

Total Big Plus Mines
Total Rest of Mines
Total SECL

Mine

Production During Sept Production Upto Sept

Mine

Production During Sept Production Upto Sept

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines
Total SECL

Total Big Mines
Total Others

Type
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Table 2.1.6 (C): Total Coal Production SECL

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Gevra Big 2.537 1.842 37.73 15.699 17.53 -10.44
Dipka Big 1.995 0.854 133.61 11.833 8.381 41.19
Kushmunda Big 1.22 2.303 -47.03 10.451 17.332 -39.70
Chhal Others 0.144 0 0.644 0.65 -0.92
Manikpur Big 0.453 0.432 4.86 2.568 2.576 -0.31
Baroud Others 0.176 0.041 329.27 1.046 0.639 63.69
GP IV/2-3 Others 0.2 0.115 73.91 1.272 1.25 1.76
Jampali Others 0.168 0.015 1020.00 0.629 0.908 -30.73
Dhanpuri Others 0.078 0.028 178.57 0.371 0.502 -26.10
Mahan II Others 0.189 0.17 11.18 1.092 1.162 -6.02
Amadand Others 0.089 0.099 -10.10 0.403 0.767 -47.46
Chirimiri Others 0.034 0.058 -41.38 0.368 0.466 -21.03
Churcha UG Others 0.108 0.117 -7.69 0.763 0.753 1.33
GP IV/1 Others 0 0 0 0.741 -100.00

6.205 5.431 14.2515 40.551 45.819 -11.4974
1.186 0.643 84.4479 6.588 7.838 -15.9479
7.391 6.074 21.683 47.139 53.657 -12.148
1.109 1.166 -4.889 6.551 7.063 -7.249
8.500 7.240 17.40 53.690 60.720 -11.58

Type

Total Big Plus Mines
Total Rest of Mines
Total SECL

Total Big Mines
Total Others

Mine

Production During Sept Production Upto Sept
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Table 2.1.7 (A): Departmental Coal Production MCL All Figures in MT

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Bhubaneswari Big 0 0 0.000 0.000
Lakhanpur Big 0.334 0.056 496.43 1.650 1.065 54.93
Bharatpur Big 0.006 0 0.018 0.000
Lingaraj Big 0.612 0.236 159.32 8.734 2.810 210.82
Samaleswari Big 0.1 0.136 -26.47 0.767 2.172 -64.69
Kulda Big 0.139 0 0.564 0.000
Kaniha Big 0 0 0.000 0.000
Hingula Big 0.272 0.152 78.95 1.929 0.954 102.20
Ananta Big 0.027 0.25 -89.20 0.160 1.354 -88.18
Jagannath Big 0 0 0.000 0.028 -100.00
Belpahar Big 0.03 0 0.293 0.104 181.73
Lajkura Big 0 0 0.000 0.000
Balram Big 0.52 0.211 146.45 2.269 1.972 15.06
Basundhara (W) Others 0 0.146 -100.00 0.214 0.837 -74.43
Garjanbahal Big 0.777 0.196 296.43 3.635 2.067 75.86

2.817 1.237 127.73 14.966 12.526 19.48
0.000 0.146 -100.00 0.214 0.837 -74.43
2.817 1.383 103.69 15.180 13.363 13.60
0.043 0.067 -35.82 0.000 0.417 -100.00
2.860 1.450 97.24 15.180 13.780 10.16

Table 2.1.7 (B): Contractual Coal Production MCL

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Bhubaneswari Big 2.275 1.564 45.46 14.784 11.469 28.90
Lakhanpur Big 1.371 0.843 62.63 9.501 7.763 22.39
Bharatpur Big 0.227 0.011 1963.64 1.216 2.679 -54.61
Lingaraj Big 0.339 0.277 22.38 2.667 2.376 12.25
Samaleswari Big 0.001 0.045 -97.78 0.050 1.097 -95.44
Kulda Big 1.191 0.371 221.02 6.742 4.616 46.06
Kaniha Big 0.58 0.249 132.93 3.868 2.657 45.58
Hingula Big 0.103 0.023 347.83 0.458 0.801 -42.82
Ananta Big 0.448 0.551 -18.69 2.844 3.356 -15.26
Jagannath Big 0.293 0.124 136.29 2.082 0.875 137.94
Belpahar Big 0.259 0.433 -40.18 1.923 2.880 -33.23
Lajkura Big 0.392 0.338 15.98 1.470 2.009 -26.83
Balram Big 0 0 0.000 0.107 -100.00
Basundhara (W) Others 0 0 0.000 0.054 -100.00
Garjanbahal Big 0.243 0.000 1.084 0.000

7.720 4.830 59.834 48.690 42.685 14.068
0.000 0.000 0.000 0.055 -100.00
7.720 4.830 59.834 48.690 42.740 13.921
0.000 0.000 0.000 0.000
7.720 4.830 59.83 48.690 42.740 13.92

Type

Total Big Plus Mines
Total Rest of Mines
Total MCL

Mine

Production During Sept Production Upto Sept

Mine

Production During Sept Production Upto Sept

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines
Total MCL

Total Big Mines
Total Others

Type
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Table 2.1.7 (C): Total Coal Production MCL

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Bhubaneswari Big 2.275 1.564 45.46 14.784 11.469 28.90
Lakhanpur Big 1.705 0.899 89.66 11.151 8.828 26.31
Bharatpur Big 0.233 0.011 2018.18 1.234 2.679 -53.94
Lingaraj Big 0.951 0.513 85.38 11.401 5.186 119.84
Samaleswari Big 0.101 0.181 -44.20 0.817 3.269 -75.01
Kulda Big 1.330 0.371 258.49 7.306 4.616 58.28
Kaniha Big 0.580 0.249 132.93 3.868 2.657 45.58
Hingula Big 0.375 0.175 114.29 2.387 1.755 36.01
Ananta Big 0.475 0.801 -40.70 3.004 4.710 -36.22
Jagannath Big 0.293 0.124 136.29 2.082 0.903 130.56
Belpahar Big 0.289 0.433 -33.26 2.216 2.984 -25.74
Lajkura Big 0.392 0.338 15.98 1.470 2.009 -26.83
Balram Big 0.520 0.211 146.45 2.269 2.079 9.14
Basundhara (W) Others 0.000 0.146 -100.00 0.214 0.891 -75.98
Garjanbahal Big 1.020 0.196 420.41 4.719 2.067 128.30

10.537 6.067 73.68 63.656 55.211 15.30
0.000 0.146 -100.00 0.214 0.892 -76.01

10.537 6.213 69.60 63.870 56.103 13.84
0.043 0.067 -35.82 0.000 0.407 -100.00

10.580 6.280 68.47 63.870 56.510 13.02

Type

Total Big Plus Mines
Total Rest of Mines
Total MCL

Total Big Mines
Total Others

Mine

Production During Sept Production Upto Sept
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Table 2.1.8: Coal Production SCCL All Figures in MT

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
PKOC Big 0.45 0.43 4.73 1.73 2.59 -33.29
RG OC III Extn. Big 0.60 0.47 28.16 2.04 2.68 -24.03
JVR OCII Big 0.34 0.43 -20.29 0.92 1.39 -33.82
Ramagundam OCI Exp. Ph II Big 0.30 0.34 -9.88 1.27 1.48 -14.24
Gouthamkhani OC Others 0.20 0.31 -35.88 0.77 1.46 -47.14
JVR OCI Exp. Others 0.00 0.17 -100.00 0.27 1.17 -76.92
Koyagudem OC II Others 0.11 0.24 -51.78 0.45 1.29 -65.45
Jawaharkhani 5 OC Others 0.14 0.25 -43.52 0.67 1.11 -39.53
Srirampur OC II Others 0.11 0.21 -46.13 0.56 1.16 -51.24
Khairagura OC Others 0.03 0.09 -68.04 0.31 0.98 -68.62

1.697 1.665 1.93 5.954 8.142 -26.87
0.595 1.269 -53.12 3.031 7.171 -57.74
2.292 2.933 -21.88 8.985 15.313 -41.33
1.045 1.307 -20.00 9.146 15.196 -39.81
3.337 4.240 -21.30 18.131 30.509 -40.57

Production During Sept Production Upto Sept

Total Big Mines

Rest of Mines
Total SCCL

Total Other Mines
Total Big Plus Mines

Mine Type
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Table 2.1.9: Coal Production Captive & Others All Figures in MT

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Moher & Amlohori Extn. Big 1.22 1.405 -13.17 8.975 8.730 2.81
Parsa East & Kanta Basan Big 1.021 0.97 5.26 5.216 5.825 -10.45
Pakri Barwadih Big 0 0.74 -100.00 3.516 4.371 -19.56
Jamadoba & WB Big 0.444 0.495 -10.30 2.943 3.085 -4.60
Amelia (North) Big 0.289 0.241 19.92 1.534 1.394 10.04
Sarshatali Big 0.144 0.144 0.00 0.997 0.928 7.44
Tadicherla-I Big 0.167 0.13 28.46 0.976 0.711 37.27
 Dulanga Big 0.075 0.079 -5.06 0.758 0.372 103.76
Manoharpur Big 0.088 0.276
Pachwara North Big 0.29 1.409

3.738 4.204 -11.08 26.600 25.416 4.66
0.179 0.294 -39.12 1.155 2.369 -51.25
3.92 4.50 -12.92 27.76 27.79 -0.11Overall Captive & Othres

Production During Sept Production Upto Sept
Block Type

Total Big Mines
Rest of Mines
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Table 2.2: Summary of OBR of Big Mines of CIL All Figures in MM3

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
6.390 4.610 38.61 42.287 38.220 10.64
0.220 0.420 -47.62 1.410 2.920 -51.71
6.610 5.030 31.41 43.697 41.140 6.22
3.440 2.600 32.31 19.133 19.650 -2.63

10.050 7.630 31.72 62.830 60.790 3.36
0.006 0.000 0.000 0.000
3.669 4.597 -20.19 24.305 26.425 -8.02
3.675 4.597 -20.06 24.305 26.425 -8.02
4.445 1.693 162.55 24.115 12.025 100.54
8.120 6.290 29.09 48.420 38.450 25.93
3.802 2.770 37.26 23.921 21.524 11.14
1.335 1.366 -2.27 9.567 10.728 -10.82
5.137 4.136 24.20 33.488 32.252 3.83
2.333 2.504 -6.83 15.002 16.168 -7.21
7.470 6.640 12.50 48.490 48.420 0.14

31.766 20.505 54.92 178.782 139.676 28.00
0.714 1.055 -32.32 5.471 8.634 -36.63

32.480 21.560 50.65 184.253 148.310 24.24
0.000 0.000 0.697 0.000

32.480 21.560 50.65 184.950 148.310 24.71
0.904 0.290 211.72 5.532 5.468 1.17
8.589 4.209 104.06 56.042 53.346 5.05
9.493 4.499 111.00 61.574 58.814 4.69
5.007 1.021 390.40 31.116 18.286 70.16

14.500 5.520 162.68 92.690 77.100 20.22
10.762 5.660 90.14 59.274 49.308 20.21

3.405 1.570 116.88 18.133 14.775 22.73
14.167 7.230 95.95 77.407 64.083 20.79
1.603 0.540 196.85 10.563 9.357 12.89

15.770 7.770 102.96 87.970 73.440 19.78
13.011 3.806 241.85 75.491 43.979 71.65

0.027 0.034 -20.59 0.100 0.171 -41.52
13.038 3.840 239.53 75.591 44.150 71.21
0.392 0.000 0.679 0.000

13.430 3.840 249.74 76.270 44.150 72.75
66.641 37.641 77.04 385.287 298.175 29.22
17.959 13.251 35.53 115.028 116.999 -1.68
84.600 50.892 66.23 500.315 415.174 20.51
17.190 8.358 105.67 101.305 75.486 34.20

101.790 59.250 71.80 601.620 490.660 22.61
7.850 8.738 -10.17 46.682 65.645 -28.89
5.419 5.498 -1.43 30.412 45.220 -32.75

13.269 14.236 -6.79 77.094 110.865 -30.46
7.325 6.667 9.87 54.769 45.681 19.90

20.594 20.903 -1.48 131.863 156.546 -15.77

SCCL

Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total SCCL

Subsidiary Description

OBR During Sept OBR Upto Sept

ECL

Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total ECL

BCCL

Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total BCCL

CCL

Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total CCL

NCL

Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total NCL

WCL

Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total WCL

SECL

Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total SECL

MCL

Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total MCL

CIL

Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total CIL
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FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-YSubsidiary Description

OBR During Sept OBR Upto Sept

74.491 46.379 60.61 431.969 363.820 18.73
23.378 18.749 24.69 27.243 33.467 -18.60
97.869 65.128 50.27 459.212 397.287 15.59
24.515 15.025 63.16 274.272 249.919 9.74
122.38 80.15 52.69 733.48 647.21 13.33

Details of Subsidiary-wise OBR Status is given in subsequent Tables

Big Mines
Other Mines
Big Plus MinesAll India
Rest of Mines
Total OBR
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Table 2.2.1 (A) Departmental OBR ECL All Figurds in MM3

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Rajmahal Big 0.26 0.08 225.00 1.65 1.050 57.14
Sonepur Bazari Big 0.73 0.64 14.06 4.79 4.730 1.27
Chitra East Others 0.22 0.05 340.00 1.14 0.350 225.71

0.990 0.720 37.50 6.440 5.780 11.42
0.220 0.050 340.00 1.140 0.350 225.71
1.210 0.770 57.14 7.580 6.130 23.65
0.880 0.690 27.54 4.790 4.510 6.21
2.090 1.460 43.15 12.370 10.640 16.26

Table 2.2.1 (B) Contractual OBR ECL

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Rajmahal Big 1.06 0.91 16.48 9.461 8.960 5.59
Sonepur Bazari Big 4.34 2.98 45.64 26.386 23.480 12.38
Chitra East Others 0 0.37 -100.00 0.270 2.570 -89.49

5.400 3.890 38.82 35.847 32.440 10.50
0.000 0.370 -100.00 0.270 2.570 -89.49
5.400 4.260 26.76 36.117 35.010 3.16
2.560 1.910 34.03 14.343 15.140 -5.26
7.960 6.170 29.01 50.460 50.150 0.62

Table 2.2.1 (C) Total OBR ECL

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Rajmahal Big 1.320 0.990 33.33 11.111 10.010 11.00
Sonepur Bazari Big 5.070 3.620 40.06 31.176 28.210 10.51
Chitra East Others 0.220 0.420 -47.62 1.410 2.920 -51.71

6.390 4.610 38.61 42.287 38.220 10.64
0.220 0.420 -47.62 1.410 2.920 -51.71
6.610 5.030 31.41 43.697 41.140 6.22
3.440 2.600 32.31 19.133 19.650 -2.63
10.05 7.630 31.72 62.83 60.79 3.36

OBR During Sept OBR Upto Sept

OBR During Sept OBR Upto Sept
Mine

Mine
OBR During Sept OBR Upto Sept

Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total ECL

Big Mines

Type

Type

Big Plus Mines
Rest of Mines
Total ECL

Other Mines
Big Plus Mines
Rest of Mines

Big Mines
Other Mines

Total ECL

Mine Type
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Table 2.2.2 (A) Departmental OBR BCCL All Figurds in MM3

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
NT ST Je Others 0.099 0.114 -13.16 0.660 0.540 22.22
AKWMC Others 0.25 0.168 48.81 1.630 1.345 21.19
Phularitand Others 0 0 0.000 0.000
S Bansjora Others 0 0 0.000 0.000
NGKAC Others 0 0 0.000 0.000
ROCP Others 0 0 0.000 0.529 -100.00
KOCP Others 0.177 0.026 580.77 0.920 0.191 381.68
ABOCP Others 0.233 0.145 60.69 1.380 1.085 27.19
B Dahibari Others 0.11 0.106 3.77 0.670 0.671 -0.15

0.000 0.000 0.000 0.000
0.869 0.559 55.46 5.260 4.361 20.61
0.869 0.559 55.46 5.260 4.361 20.61
0.431 0.531 -18.83 2.760 3.579 -22.88
1.300 1.090 19.27 8.020 7.940 1.01

Table 2.2.2 (B) Contractual OBR BCCL

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
NT ST Je Others 0.728 1.87 -61.07 4.993 4.059 23.01
AKWMC Others 0.326 0.295 10.51 1.882 2.143 -12.18
Phularitand Others 0 0.297 -100.00 1.273 3.090 -58.80
S Bansjora Others 0.153 0.233 -34.33 1.207 2.003 -39.74
NGKAC Others 0.161 0.164 -1.83 0.491 0.581 -15.49
ROCP Others 0.319 0.606 -47.36 3.325 6.019 -44.76
KOCP Others 0.557 0.573 -2.79 3.193 4.090 -21.93
ABOCP Others 0.55 0 2.675 0.000
B Dahibari Others 0.006 0 0.006 0.079 -92.41

0.006 0.000 0.000 0.000
2.800 4.038 -30.659 19.045 22.064 -13.683
2.806 4.038 -30.510 19.045 22.064 -13.683
4.014 1.162 245.439 21.355 8.446 152.842
6.820 5.200 31.15 40.400 30.510 32.42

Type

Big Plus Mines
Rest of Mines
Total BCCL

Mine
OBR During Sept OBR Upto Sept

Mine
OBR During Sept OBR Upto Sept

Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total BCCL

Big Mines
Other Mines

Type
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Table 2.2.2 (C)  Total OBR BCCL

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
NT ST Je Others 0.827 1.984 -58.32 5.653 4.599 22.92
AKWMC Others 0.576 0.463 24.41 3.512 3.488 0.69
Phularitand Others 0.000 0.297 -100.00 1.273 3.090 -58.80
S Bansjora Others 0.153 0.233 -34.33 1.207 2.003 -39.74
NGKAC Others 0.161 0.164 -1.83 0.491 0.581 -15.49
ROCP Others 0.319 0.606 -47.36 3.325 6.548 -49.22
KOCP Others 0.734 0.599 22.54 4.113 4.281 -3.92
ABOCP Others 0.783 0.145 440.00 4.055 1.085 273.73
B Dahibari Others 0.116 0.106 9.43 0.676 0.750 -9.87

0.006 0.000 0.000 0.000
3.669 4.597 -20.19 24.305 26.425 -8.02
3.675 4.597 -20.06 24.305 26.425 -8.02
4.445 1.693 162.552 24.115 12.025 100.541
8.12 6.29 29.09 48.42 38.45 25.93

Type

Big Plus Mines
Rest of Mines
Total BCCL

Big Mines
Other Mines

Mine
OBR During Sept OBR Upto Sept
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Table 2.2.3 (A) Departmental OBR CCL All Figurds in MM3

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Ashoka Big 0.087 0.028 210.71 0.500 0.343 45.77
Piparwar Big 0 0.066 -100.00 0.460 0.466 -1.29
Amarpali Big 0 0 0.000 0.000
AKK Big 0.182 0.13 40.00 1.360 0.915 48.63
Govindpur Ph II Others 0.074 0.14 -47.14 0.690 0.889 -22.38
Rohini Others 0.135 0.1 35.00 0.820 0.750 9.33
Purnadih Others 0.159 0.192 -17.19 1.270 1.388 -8.50
Magadh Big 0 0 0.000 0.000
Tapin North Others 0.109 0.178 -38.76 0.970 1.026 -5.46
Birsa Project Others 0.115 0.08 43.75 0.630 0.553 13.92
Karo Big 0 0 0.000 0.000
Topa OC Others 0 0 0.000 0.000

0.269 0.224 20.09 2.320 1.724 34.57
0.592 0.690 -14.20 4.380 4.606 -4.91
0.861 0.914 -5.80 6.700 6.330 5.85
1.849 1.796 2.95 12.620 11.600 8.79
2.710 2.710 0.00 19.320 17.930 7.75

Table 2.2.3 (B) Contractual OBR CCL

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Ashoka Big 1.238 0.867 42.79 7.392 7.019 5.31
Piparwar Big 0 0.074 -100.00 0.891 1.160 -23.19
Amarpali Big 1.714 0.538 218.59 8.812 5.669 55.44
AKK Big 0 0.256 -100.00 0.351 2.066 -83.01
Govindpur Ph II Others 0.22 0.051 331.37 1.123 0.719 56.19
Rohini Others 0 0.303 -100.00 0.635 2.199 -71.12
Purnadih Others 0 0 0.000 0.000
Magadh Big 0.435 0.689 -36.87 3.425 3.407 0.53
Tapin North Others 0 0 0.000 0.000
Birsa Project Others 0.335 0.202 65.84 2.005 2.413 -16.91
Karo Big 0.146 0.122 19.67 0.730 0.479 52.40
Topa OC Others 0.188 0.12 56.67 1.424 0.791 80.03

3.533 2.546 38.77 21.601 19.800 9.10
0.743 0.676 9.91 5.187 6.122 -15.27
4.276 3.222 32.71 26.788 25.922 3.34
0.484 0.708 -31.64 2.382 4.568 -47.85
4.760 3.930 21.12 29.170 30.490 -4.33

Type

Big Plus Mines
Rest of Mines
Total CCL

Mine
OBR During Sept OBR Upto Sept

Mine
OBR During Sept OBR Upto Sept

Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total CCL

Big Mines
Other Mines

Type
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Table 2.2.3 (C) Total OBR CCL

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Ashoka Big 1.325 0.895 48.04 7.892 7.362 7.20
Piparwar Big 0.000 0.140 -100.00 1.351 1.626 -16.91
Amarpali Big 1.714 0.538 218.59 8.812 5.669 55.44
AKK Big 0.182 0.386 -52.85 1.711 2.981 -42.60
Govindpur Ph II Others 0.294 0.191 53.93 1.813 1.608 12.75
Rohini Others 0.135 0.403 -66.50 1.455 2.949 -50.66
Purnadih Others 0.159 0.192 -17.19 1.270 1.388 -8.50
Magadh Big 0.435 0.689 -36.87 3.425 3.407 0.53
Tapin North Others 0.109 0.178 -38.76 0.970 1.026 -5.46
Birsa Project Others 0.450 0.282 59.57 2.635 2.966 -11.16
Karo Big 0.146 0.122 19.67 0.730 0.479 52.40
Topa OC Others 0.188 0.120 56.67 1.424 0.791 80.03

3.802 2.770 37.26 23.921 21.524 11.14
1.335 1.366 -2.27 9.567 10.728 -10.82
5.137 4.136 24.20 33.488 32.252 3.83
2.333 2.504 -6.83 15.002 16.168 -7.21
7.470 6.640 12.50 48.490 48.420 0.14

Type

Big Plus Mines
Rest of Mines
Total CCL

Big Mines
Other Mines

Mine
OBR During Sept OBR Upto Sept
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Table 2.2. 4 (A) Departmental OBR NCL All Figurds in MM3

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth Y-o-

Y
Nigahi Big 1.493 1.426 4.70 9.200 8.680 5.99
Jayant Big 1.185 1.04 13.94 7.560 7.696 -1.77
Dudhichua Big 1.193 1.022 16.73 6.280 6.977 -9.99
Amlohri Big 1.314 0.967 35.88 7.700 6.481 18.81
Khadia Big 0.795 0.7 13.57 4.120 4.269 -3.49
Bina Big 0.51 0.687 -25.76 3.360 3.870 -13.18
Krishnashila Big 0.009 0.04 -77.50 0.270 0.234 15.38
Block B Big 0 0 0.000 0.000
Jingurda Others 0.119 0.089 33.71 0.920 0.570 61.40
Kakari Others 0.255 0.226 12.83 1.560 1.620 -3.70

6.499 5.882 10.49 38.490 38.207 0.74
0.374 0.318 17.61 2.480 2.193 13.09
6.873 6.200 10.85 40.970 40.400 1.41
0.087 0.000 0.080 0.000
6.960 6.200 12.26 41.050 40.400 1.61

Table 2.2.4 (B) Contractual OBR NCL

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth Y-o-

Y
Nigahi Big 5.12 3.098 65.11 29.034 22.436 29.41
Jayant Big 2.96 1.942 52.21 15.096 13.692 10.26
Dudhichua Big 4.26 2.087 104.07 24.185 15.135 59.80
Amlohri Big 3.76 2.464 52.76 20.077 18.826 6.64
Khadia Big 3.44 1.307 163.35 20.443 9.096 124.74
Bina Big 2.56 2.078 23.15 15.462 11.652 32.70
Krishnashila Big 1.74 1.64 5.85 10.902 10.069 8.27
Block B Big 1.44 0.007 20414.29 5.093 0.563 804.94
Jingurda Others 0.35 0.421 -16.86 2.925 3.753 -22.07
Kakari Others 0.00 0.32 -100.00 0.066 2.682 -97.54

25.267 14.623 72.79 140.292 101.469 38.26
0.350 0.737 -52.51 2.991 6.442 -53.57

25.617 15.360 66.78 143.283 107.910 32.78
-0.107 0.000 0.617 0.000
25.510 15.360 66.08 143.900 107.910 33.35

Type

Big Plus Mines
Rest of Mines
Total NCL

Mine
OBR During Sept OBR Upto Sept

Mine
OBR During Sept OBR Upto Sept

Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total NCL

Big Mines
Other Mines

Type
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Table 2.2.4 (C) Total OBR NCL
Type

FY 21 FY 20
Growth 
M-o-M FY 21 FY 20

Growth Y-o-
Y

Nigahi Big 6.608 4.524 46.07 38.234 31.117 22.87
Jayant Big 4.141 2.982 38.87 22.656 21.388 5.93
Dudhichua Big 5.452 3.109 75.36 30.465 22.112 37.78
Amlohri Big 5.078 3.431 48.00 27.777 25.307 9.76
Khadia Big 4.237 2.007 111.11 24.563 13.365 83.78
Bina Big 3.069 2.765 10.99 18.822 15.522 21.26
Krishnashila Big 1.745 1.680 3.87 11.172 10.303 8.43
Block B Big 1.436 0.007 20414.29 5.093 0.563 804.94
Jingurda Others 0.469 0.510 -8.04 3.845 4.323 -11.07
Kakari Others 0.255 0.546 -53.30 1.626 4.302 -62.21

31.766 20.505 54.92 178.782 139.676 28.00
0.714 1.055 -32.32 5.471 8.634 -36.63

32.480 21.560 50.65 184.253 148.310 24.24
0.000 0.000 0.697 0.000

32.480 21.560 50.65 184.950 148.310 24.71

Big Plus Mines
Rest of Mines
Total NCL

Big Mines
Other Mines

Mine

OBR During Sept OBR Upto Sept
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Table 2.2.5 (A) Departmental OBR WCL All Figurds in MM3

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Durgapur -(Sec.-V) Others 0.285 0.19 50.00 1.310 1.466 -10.64
Sasti Others 0.387 0.343 12.83 1.990 1.886 5.51
NM-Sector-I & II (A) Others 0 0.163 -100.00 0.590 1.022 -42.27
Niljai Deep Others 0.027 0.04 -32.50 0.250 0.927 -73.03
Mungoli Others 0.21 0.18 16.67 1.810 2.054 -11.88
Penganga Big 0.082 0.064 28.13 1.230 0.843 45.91
Ukni Others 0.227 0.108 110.19 2.080 1.108 87.73
Gondegaon Others 0.339 0.234 44.87 1.920 1.989 -3.47
Umrer Others 0.457 0.246 85.77 2.340 1.585 47.63
Makardhokra-I Others 0 0 0.000 0.042 -100.00
Gokul Others 0 0 0.000 0.000
MKD-III Others 0 0 0.000 0.000

0.082 0.000 1.230 0.843 45.91
1.932 1.504 28.46 12.290 12.079 1.75
2.014 1.504 33.91 13.520 12.922 4.63
1.436 0.756 89.95 7.690 6.538 17.62
3.450 2.260 52.65 21.210 19.460 8.99

Table 2.2.5 (B) Contractual OBR WCL

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Durgapur -(Sec.-V) Others 0.702 0.176 298.86 4.579 3.086 48.38
Sasti Others 0.528 0.289 82.70 3.111 3.441 -9.59
NM-Sector-I & II (A) Others 0 0.131 -100.00 0.386 3.521 -89.04
Niljai Deep Others 1.894 0.832 127.64 10.040 8.115 23.72
Mungoli Others 1.21 0 7.269 0.000
Penganga Big 0.822 0.29 183.45 4.302 4.625 -6.98
Ukni Others 0.661 0.036 1736.11 3.452 0.489 605.93
Gondegaon Others 0.449 0.043 944.19 2.507 3.231 -22.41
Umrer Others 0 0.185 -100.00 0.000 2.295 -100.00
Makardhokra-I Others 0.766 0.385 98.96 4.116 4.760 -13.53
Gokul Others 0 0.381 -100.00 3.698 5.793 -36.16
MKD-III Others 0.447 0.247 80.97 4.594 6.536 -29.71

0.822 0.290 183.45 4.302 4.625 -6.98
6.657 2.705 146.10 43.752 41.267 6.02
7.479 2.995 149.72 48.054 45.892 4.71
3.571 0.265 1247.55 23.426 11.748 99.40

11.050 3.260 238.96 71.480 57.640 24.01

Other Mines
Big Plus Mines
Rest of Mines
Total WCL

Big Mines

Mine
OBR During Sept OBR Upto Sept

Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total WCL

Mine
OBR During Sept OBR Upto Sept

Type

Type
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Table 2.2.5 (C) Total OBR WCL

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Durgapur -(Sec.-V) Others 0.987 0.366 169.67 5.889 4.552 29.37
Sasti Others 0.915 0.632 44.78 5.101 5.327 -4.24
NM-Sector-I & II (A) Others 0.000 0.294 -100.00 0.976 4.543 -78.52
Niljai Deep Others 1.921 0.872 120.30 10.290 9.042 13.80
Mungoli Others 1.420 0.180 688.89 9.079 2.054 342.02
Penganga Big 0.904 0.354 155.37 5.532 5.468 1.17
Ukni Others 0.888 0.144 516.67 5.532 1.597 246.40
Gondegaon Others 0.788 0.277 184.48 4.427 5.220 -15.19
Umrer Others 0.457 0.431 6.03 2.340 3.880 -39.69
Makardhokra-I Others 0.766 0.385 98.96 4.116 4.802 -14.29
Gokul Others 0.000 0.381 -100.00 3.698 5.793 -36.16
MKD-III Others 0.447 0.247 80.97 4.594 6.536 -29.71

0.904 0.290 211.72 5.532 5.468 1.17
8.589 4.209 104.06 56.042 53.346 5.05
9.493 4.499 111.00 61.574 58.814 4.69
5.007 1.021 390.40 31.116 18.286 70.16
14.50 5.52 162.68 92.69 77.10 20.22

OBR Upto Sept

Big Mines
Other Mines
Big Plus Mines
Rest of Mines

OBR During Sept

Total WCL

Mine Type
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Table 2.2.6 (A) Departmental OBR SECL All Figurds in MM3

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Gevra Big 2.481 1.13 119.56 13.920 9.999 39.21
Dipka Big 0.892 0.81 10.12 6.270 6.278 -0.13
Kushmunda Big 2.021 1.36 48.60 10.580 9.394 12.63
Chhal Others 0 0 0.000 0.000
Manikpur Big 0 0 0.150 0.000
Baroud Others 0 0.02 -100.00 0.000 0.071 -100.00
GP IV/2-3 Others 0 0.03 -100.00 0.000 0.066 -100.00
Jampali Others 0 0 0.000 0.000
Dhanpuri Others 0.409 0.28 46.07 2.170 1.659 30.80
Mahan II Others 0 0 0.000 0.000
Amadand Others 0.136 0.09 51.11 0.840 0.576 45.83
Chirimiri Others 0.173 0.17 1.76 1.050 1.110 -5.41
GP IV/1 Others 0 0 0.000 0.000

5.394 3.300 63.45 30.920 25.671 20.45
0.718 0.590 21.69 4.060 3.482 16.60
6.112 3.890 57.12 34.980 29.153 19.99
0.198 0.220 -10.00 1.180 5.587 -78.88
6.310 4.110 53.53 36.160 34.740 4.09

Table 2.2.6 (B) Contractual OBR SECL

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Gevra Big 1.828 1.02 79.22 10.480 15.280 -31.41
Dipka Big 1.35 0.61 6.553 0.770
Kushmunda Big 0.87 0.23 278.26 4.599 4.861 -5.39
Chhal Others 0.593 0.45 31.78 3.363 3.237 3.89
Manikpur Big 1.32 0.5 164.00 6.722 2.726 146.59
Baroud Others 1.012 0 4.379 0.466 839.70
GP IV/2-3 Others 0.284 0.03 846.67 1.527 0.854 78.81
Jampali Others 0.114 0 1.162 1.409 -17.53
Dhanpuri Others 0 0 0.000 0.477 -100.00
Mahan II Others 0.27 0.25 8.00 1.694 2.738 -38.13
Amadand Others 0.213 0.23 -7.39 1.259 1.732 -27.31
Chirimiri Others 0.201 0.02 0.689 0.020
GP IV/1 Others 0 0 0.000 0.360 -100.00

5.368 2.360 127.46 28.354 23.637 19.96
2.687 0.980 174.18 14.073 11.293 24.62
8.055 3.340 141.17 42.427 34.930 21.46
1.405 0.320 339.06 9.383 3.770 148.89
9.460 3.660 158.47 51.810 38.700 33.88

Type

Big Plus Mines
Rest of Mines
Total SECL

Mine
OBR During Sept OBR Upto Sept

Mine
OBR During Sept OBR Upto Sept

Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total SECL

Big Mines
Other Mines

Type
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Table 2.2.6 (C) Total OBR SECL

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Gevra Big 4.309 2.150 100.42 24.400 25.279 -3.48
Dipka Big 2.242 1.420 57.89 12.823 7.048 81.94
Kushmunda Big 2.891 1.590 81.82 15.179 14.255 6.48
Chhal Others 0.593 0.450 31.78 3.363 3.237 3.89
Manikpur Big 1.320 0.500 164.00 6.872 2.726 152.09
Baroud Others 1.012 0.020 4960.00 4.379 0.537 715.46
GP IV/2-3 Others 0.284 0.060 373.33 1.527 0.920 65.98
Jampali Others 0.114 0.000 1.162 1.409 -17.53
Dhanpuri Others 0.409 0.280 46.07 2.170 2.136 1.59
Mahan II Others 0.270 0.250 8.00 1.694 2.738 -38.13
Amadand Others 0.349 0.320 9.06 2.099 2.308 -9.06
Chirimiri Others 0.374 0.190 96.84 1.739 1.130 53.89
GP IV/1 Others 0.000 0.000 0.000 0.360 -100.00

10.762 5.660 90.14 59.274 49.308 20.21
3.405 1.570 116.88 18.133 14.775 22.73

14.167 7.230 95.95 77.407 64.083 20.79
1.603 0.540 196.85 10.563 9.357 12.89
15.77 7.77 102.96 87.97 73.44 19.78

Type

Big Plus Mines
Rest of Mines
Total SECL

Big Mines
Other Mines

Mine
OBR During Sept OBR Upto Sept
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Table 2.2.7 (A) Departmental OBR MCL All Figurds in MM3

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Bhubaneswari Big 0 0 0.000 0.000
Lakhanpur Big 0.204 0.126 61.90 0.940 1.383 -32.03
Bharatpur Big 0.295 0.058 408.62 1.570 0.710 121.13
Lingaraj Big 0.122 0.152 -19.74 0.890 0.984 -9.55
Samaleswari Big 0.069 0.058 18.97 0.360 0.630 -42.86
Kulda Big 0.024 0 0.070 0.000
Kaniha Big 0 0 0.000 0.000
Hingula Big 0.028 0.006 366.67 0.350 0.222 57.66
Ananta Big 0.091 0.053 71.70 0.640 0.533 20.08
Jagannath Big 0.125 0.052 140.38 0.880 0.731 20.38
Belpahar Big 0.026 0.017 52.94 0.300 0.411 -27.01
Lajkura Big 0.083 0.036 130.56 0.480 0.312 53.85
Balram Big 0.124 0.079 56.96 0.820 0.867 -5.42
Basundhara (W) Others 0.027 0.035 -22.86 0.100 0.172 -41.86
Garjanbahal Big 0.212 0.079 168.35 0.920 0.626 46.96

1.403 0.716 95.95 8.220 7.409 10.95
0.027 0.034 -20.59 0.100 0.171 -41.52
1.430 0.750 90.67 8.320 7.580 9.76
0.000 0.000 0.100 0.000
1.430 0.750 90.67 8.420 7.580 11.08

Table 2.2.7 (B) Contractual OBR MCL

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Bhubaneswari Big 1.587 0.367 332.43 8.798 3.539 148.60
Lakhanpur Big 3.116 0.398 682.91 17.722 7.124 148.76
Bharatpur Big 0.609 0.118 416.10 1.291 2.842 -54.57
Lingaraj Big 0.886 0.424 108.96 5.092 3.983 27.84
Samaleswari Big 0.488 0.018 2611.11 3.853 0.957 302.61
Kulda Big 1.314 0.111 1083.78 7.885 2.264 248.28
Kaniha Big 0.402 0.116 246.55 2.165 1.229 76.16
Hingula Big 0.612 0.066 827.27 2.511 0.986 154.67
Ananta Big 0.65 0.566 14.84 4.114 5.285 -22.16
Jagannath Big 0.224 0 1.283 0.000
Belpahar Big 0.256 0.18 42.22 1.966 2.365 -16.87
Lajkura Big 0.441 0.285 54.74 2.623 2.950 -11.08
Balram Big 1.024 0.445 130.11 5.864 3.045 92.58
Basundhara (W) Others 0 0 0.000 0.000
Garjanbahal Big 0.389 0 2.104 0.000

11.608 3.090 275.66 67.271 36.570 83.95
0.000 0.000 0.000 0.000

11.608 3.090 275.66 67.271 36.570 83.95
0.392 0.000 0.579 0.000

12.000 3.090 288.35 67.850 36.570 85.53

Type

Big Plus Mines
Rest of Mines
Total MCL

Mine
OBR During Sept OBR Upto Sept

Mine
OBR During Sept OBR Upto Sept

Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total MCL

Big Mines
Other Mines

Type
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Table 2.2.7 (C) Total OBR MCL

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
Bhubaneswari Big 1.587 0.367 332.43 8.798 3.539 148.60
Lakhanpur Big 3.320 0.524 533.59 18.662 8.507 119.37
Bharatpur Big 0.904 0.176 413.64 2.861 3.552 -19.45
Lingaraj Big 1.008 0.576 75.00 5.982 4.967 20.43
Samaleswari Big 0.557 0.076 632.89 4.213 1.587 165.47
Kulda Big 1.338 0.111 1105.41 7.955 2.264 251.37
Kaniha Big 0.402 0.116 246.55 2.165 1.229 76.16
Hingula Big 0.640 0.072 788.89 2.861 1.208 136.84
Ananta Big 0.741 0.619 19.71 4.754 5.818 -18.29
Jagannath Big 0.349 0.052 571.15 2.163 0.731 195.90
Belpahar Big 0.282 0.197 43.15 2.266 2.776 -18.37
Lajkura Big 0.524 0.321 63.24 3.103 3.262 -4.87
Balram Big 1.148 0.524 119.08 6.684 3.912 70.86
Basundhara (W) Others 0.027 0.035 -22.86 0.100 0.172 -41.86
Garjanbahal Big 0.601 0.079 660.76 3.024 0.626 383.07

13.011 3.806 241.85 75.491 43.979 71.65
0.027 0.034 -20.59 0.100 0.171 -41.52

13.038 3.840 239.53 75.591 44.150 71.21
0.392 0.000 0.679 0.000

13.430 3.840 249.74 76.270 44.150 72.75

Type

Big Plus Mines
Rest of Mines
Total MCL

Big Mines
Other Mines

Mine
OBR During Sept OBR Upto Sept
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Table 2.2.8: OBR SCCL All Figures in MM3

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
PKOC Big 2.24 2.86 -21.87 14.32 24.03 -40.41
RG OC III Extn. Big 3.09 3.16 -2.29 19.24 23.07 -16.59
JVR OCII Big 1.26 1.56 -19.50 6.36 12.10 -47.47
Ramagundam OCI Exp. Ph II Big 1.26 1.15 9.93 6.76 6.44 4.95
Gouthamkhani OC Others 0.25 0.99 -75.12 2.10 7.01 -70.06
JVR OCI Exp. Others 0.00 0.84 -100.00 0.17 5.26 -96.74
Koyagudem OC II Others 1.18 0.70 67.08 6.54 5.91 10.65
Jawaharkhani 5 OC Others 0.76 0.77 -1.59 4.40 5.67 -22.42
Srirampur OC II Others 2.34 1.28 83.11 13.13 11.57 13.42
Khairagura OC Others 0.90 0.91 -1.24 4.08 9.81 -58.38

7.850 8.738 -10.17 46.682 65.645 -28.89
5.419 5.498 -1.43 30.412 45.220 -32.75

13.269 14.236 -6.79 77.094 110.865 -30.46
7.325 6.667 9.87 54.769 45.681 19.90
20.59 20.90 -1.48 131.86 156.55 -15.77Total SCCL

Mine Type
OBR During Sept OBR Upto Sept

Total Big Mines
Total Other Mines
Total Big Plus Mines
Rest of Mines

38



 

 

  

 
  

 

 

 

 

 

 

 

 

 

 

Exploration 
 

 

 

 

 

 



 



Table - 1 : PERFORMANCE REPORT

Performance of CMPDI for the month of September, 2020 and progressive upto September, 2020 (2020-21) (PROVISIONAL)

ITEM

DRILLING 

1. DRILLING BY CMPDI (DEPARTMENTAL) 488000 32650 34066 104% 32400 1666 5.14% 190271 161048 85% 191380 -30332 -15.85%
   ( in metre )

DRILLING THROUGH OTHER AGENCIES 

2. DRILLING BY STATE GOVT. 4000 400 0 - 0 0 - 1600 99 6% 357 -258 -72%
   ( in metre )

3. OUTSOURCING THROUGH MOU 377000 28050 34743 124% 32319 2424 8% 170160 208602 123% 194777 13825 7%
   (CIL/Non-CIL Blocks) ( in metre )

4. OUTSOURCING THROUGH TENDERING 114000 8250 13475 163% 12005 1470 12% 38120 54662 143% 77710 -23048 -30%
   (CIL Blocks) ( in metre )

5. OUTSOURCING THROUGH TENDERING 117000 6988 3718 53% 7876 -4158 -53% 31479 43009 137% 86001 -42992 -50%
   (Non-CIL/Captive Blocks) ( in metre )

TOTAL OUTSOURCING (in metre) 612000 43688 51937 119% 52200 -263 -0.50% 241359 306372 127% 358845 -52473 -15%

TOTAL DRILLING (in metre) 1100000 76338 86003 113% 84600 1403 2% 431630 467420 108% 550225 -82805 -15%

REPORT PREPARATION:
(Fig. in nos. Prov.) MANPOWER:

MOU ACTUAL ACTUAL UNDER

TARGET SEPT.'2020 2020-21 PREPA- Manpower as on 01.04.2020 01.10.2020 01.09.2020 Reduction from 01.04.2020
2020-21 (Provn.) (till Sept.,20) RATION 3156 3129 3116

1. GEOLOGICAL REPORTS 26 1 5 41

2. OTHER REPORTS (incl. PR, EMP, etc.) - 5 72 112
101

Total - 6 77 153

27

%age ach.Target ActualAbs %age

MOU TARGET   
2020-21 

(Proposed) 
 Cumulative Achievement upto 

September, 2020 (2020-21)

Cumulative 
Achiev. upto  
correspond. 

period of 
prev. year 
2019-20

Growth over correspond. 
period of 2019-20

Abs %age

Current Month September, 2020 Achievement in 
correspond. 

month of prev. 
year 2019-20 

Growth over correspond. 
month of 2019-20

Target Actual %age 
ach.
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Summary of Performance of Coal Companies Month Sept'2020
Table 4.1: Production Status
 (i) Underground Production All figures in MT
Subs Historical Production Status Growth

Target Actual Achievement Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y
ECL 0.83 0.80 95.90 0.62 4.31 4.68 27.97 8.58
BCCL 0.09 0.04 40.91 0.09 0.50 0.23 -59.09 -54.00
CCL 0.03 0.02 61.76 0.04 0.29 0.30 -52.27 3.45
NCL
WCL 0.31 0.27 88.85 0.29 2.02 1.74 -4.91 -13.86
SECL 1.13 0.99 87.52 1.06 6.94 5.96 -6.70 -14.12
MCL 0.06 0.04 70.69 0.07 0.41 0.26 -37.88 -36.59
NEC
CIL 2.45 2.15 88.10 2.17 14.47 13.17 -0.51 -8.98
SCCL 0.857 0.434 50.68 0.710 4.250 1.856 -38.79 -56.34
Total 3.30 2.59 78.38 2.87 18.72 15.03 -9.96 -19.74

(iia) Open Cast Production- Departmental All figures in MT
Subs Historical Production Status Growth

Target Actual Achievement Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y
ECL 0.63 0.41 65.08 0.53 4.16 2.69 -22.64 -35.34
BCCL 0.82 0.57 69.51 0.40 3.34 2.71 42.50 -18.86
CCL 1.22 1.00 81.97 0.88 6.31 4.01 13.64 -36.45
NCL 8.85 9.26 104.63 7.67 51.00 53.54 20.73 4.98
WCL 1.76 1.16 65.91 0.79 8.66 8.12 46.84 -6.24
SECL 0.74 0.60 4.88 5.07 23.33 3.89
MCL 3.24 2.82 87.04 1.38 13.36 14.92 104.35 11.68
NEC
CIL 16.52 15.96 96.61 12.25 91.71 91.06 30.29 -0.71
SCCL 4.054 2.345 57.85 2.922 22.880 13.357 -19.75 -41.62
Total 20.57 18.31 88.97 15.17 114.59 104.42 20.65 -8.88

Production During Sept 2020

Production During Sept 2020
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(iib) Open Cast Production - Contractual All figures in MT
Subs Historical Production Status Growth

Target Actual Achievement Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y
ECL 2.14 1.62 75.70 1.65 12.37 10.69 -1.82 -13.58
BCCL 2.14 1.41 65.89 1.25 7.85 7.15 12.80 -8.92
CCL 4.30 3.81 88.60 2.36 16.01 15.95 61.44 -0.37
NCL
WCL 1.24 1.07 51.02 0.67 6.77 6.64 59.70 -1.92
SECL 13.27 6.77 81.69 5.58 48.90 42.66 21.33 -12.76
MCL 9.45 7.72 81.69 4.83 42.74 48.69 59.83 13.92
NEC
CIL 32.54 22.39 68.81 16.34 134.63 131.78 37.03 -2.12
SCCL 0.000 0.557 0.608 3.394 2.918 -8.30 -14.02
Total 32.54 22.95 70.52 16.95 138.02 134.70 35.40 -2.41

(ii) Open Cast Production All figures in MT
Subs Historical Production Status Growth

Target Actual Achievement Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y
ECL 2.77 2.03 73.29 2.18 16.53 13.38 -6.88 -19.06
BCCL 2.96 1.98 66.89 1.65 11.19 9.86 20.00 -11.89
CCL 5.52 4.81 87.14 3.24 22.32 19.96 48.46 -10.57
NCL 8.85 9.26 104.63 7.67 51.00 53.54 20.73 4.98
WCL 3.00 2.23 74.33 1.46 15.43 14.76 52.74 -4.34
SECL 13.27 7.51 56.59 6.18 53.78 47.73 21.52 -11.25
MCL 12.69 10.54 83.06 6.21 56.10 63.61 69.73 13.39
NEC
CIL 49.06 38.35 78.17 28.61 226.35 222.84 34.04 -1.55
SCCL 4.054 2.903 71.60 3.530 26.273 16.274 -17.78 -38.06
Total 53.11 41.25 77.67 32.14 252.62 239.11 28.35 -5.35

Production During Sept 2020

Production During Sept 2020
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(iii) Total Coal Production All figures in MT
Subs Historical Production Status Growth

Target Actual Achievement Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y
ECL 3.60 2.79 77.39 2.81 20.84 18.03 -0.92 -13.48
BCCL 3.05 2.01 65.81 1.74 11.69 10.09 15.42 -13.69
CCL 5.55 4.83 86.98 3.27 22.61 20.27 47.56 -10.35
NCL 8.85 9.26 104.63 7.67 51.00 53.54 20.73 4.98
WCL 3.31 2.51 75.98 1.75 17.45 20.01 43.90 14.67
SECL 14.40 8.50 59.02 7.24 60.72 53.69 17.39 -11.58
MCL 12.75 10.58 83.00 6.28 56.51 63.87 68.59 13.02
NEC 0.00 0.00 0.03 0.11 0.04 -100.00 -63.64
CIL 51.51 40.48 78.60 30.78 240.93 239.54 31.55 -0.58
SCCL 4.911 3.337 67.95 4.240 30.514 18.130 -21.30 -40.58
Total 56.42 43.82 77.67 35.01 271.44 257.67 25.15 -5.07

Production During Sept 2020
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Table 4.1 (A): Coking Coal Production In MT

FY 21 FY 20
Growth 
M-o-M FY 21 FY 20

Growth 
Y-o-Y

BCCL 1.933 1.565 23.51 9.645 10.820 -10.86
CCL 1.143 1.241 -7.90 5.514 8.224 -32.95
SECL 0.016 0.018 -11.11 0.095 0.119 -20.17
WCL 0.013 0.011 18.18 0.083 0.079 5.06
ECL 0.001 0.002 -50.00 0.008 0.014 -42.86
Coal India 3.106 2.837 9.48 15.345 19.256 -20.31

Table 4.1 (BA) : Washed Coking Coal Production

FY 21 FY 20
Growth 
M-o-M FY 21 FY 20

Growth 
Y-o-Y

BCCL 0.028 0.045 -37.78 0.147 0.364 -59.62
CCL 0.051 0.039 30.77 0.248 0.485 -48.87
Coal India 0.079 0.084 -5.95 0.395 0.849 -53.47

Table 4.1 (BB) : Washed Non-Coking Coal Production In MT

FY 21 FY 20
Growth 
M-o-M FY 21 FY 20

Growth 
Y-o-Y

BCCL 0.108 0.065 66.15 0.517 0.467 10.71
CCL 0.587 0.321 82.87 2.489 2.939 -15.31
NCL 0.308 0.272 13.24 1.545 1.525 1.31
Coal India 1.003 0.658 52.43 4.551 4.931 -7.71
Washed Coal 1.082 0.742 45.822 4.946 5.78 -14.4291

Table 4.1 (BC) : Production of Middlings In MT

FY 21 FY 20
Growth 
M-o-M FY 21 FY 20

Growth 
Y-o-Y

BCCL 0.108 0.065 66.15 0.517 0.468 10.47
CCL 0.073 0.060 21.67 0.425 0.658 -35.41
Coal India 0.181 0.125 44.80 0.942 1.126 -16.34

Subs
Production During Sept Production Upto Sept

Subs
Production During Sept Production Upto Sept

Subs
Production During Sept Production Upto Sept

Subs
Production During Sept Production Upto Sept
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Table 4.2: Productivity(OMS) in Te
 (i) Underground Mines

Target Actual Achievement Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y
ECL 0.87 #DIV/0! 0.67 0.76 0.83 29.57 9.78
BCCL 0.29 0.10 34.48 0.25 0.22 0.10 -60.00 -54.55
CCL 0.29 0.23 79.31 0.48 0.46 0.53 -52.08 15.22
NCL
WCL 0.86 0.90 104.65 0.82 0.92 0.91 9.76 -1.09
SECL 1.66 1.49 89.76 1.51 1.65 1.48 -1.32 -10.30
MCL 0.80 0.58 72.50 0.83 0.83 0.58 -30.12 -30.12
NEC
SCCL 1.62 0.90 55.56 1.52 1.41 0.85 -40.79 -39.72

(ii) Open Cast Mines

Target Actual Achievement Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y
ECL 10.87 #DIV/0! 11.36 13.83 11.49 -4.36 -16.92
BCCL 6.71 6.76 100.75 5.95 6.07 6.81 13.61 12.19
CCL 10.37 9.47 91.32 5.90 8.31 7.55 60.51 -9.15
NCL 23.14 29.39 127.01 18.27 19.05 29.27 60.86 53.65
WCL 2.57 2.67 103.89 1.51 2.94 3.03 76.82 3.06
SECL 33.28 25.63 77.01 13.50 24.93 26.29 89.85 5.46
MCL 26.75 35.06 131.07 12.55 20.55 30.03 179.36 46.13
NEC
SCCL 13.51 10.29 76.17 12.52 15.54 10.36 -17.81 -33.33

Subs

Subs

OMS During Sept 2020

OMS During Sept 2020 Historical OMS Status Growth

Historical OMS Status Growth
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(iii) Overall OMS

Target Actual Achievement Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y
ECL 3.15 2.57 81.66 2.51 3.03 2.66 2.23 -12.10
BCCL 3.84 3.06 79.69 2.75 2.87 2.77 11.27 -3.48
CCL 8.73 8.07 92.44 5.13 6.83 6.30 57.31 -7.76
NCL 23.14 29.39 127.01 18.27 19.05 29.27 60.86 53.65
WCL 2.17 2.20 101.38 1.33 2.34 2.43 65.41 3.85
SECL 13.04 8.85 67.87 6.16 9.53 9.17 43.67 -3.78
MCL 22.78 28.51 125.15 10.92 17.51 24.92 161.08 42.32
NEC
SCCL 5.71 4.02 70.40 5.20 6.06 4.45 -22.69 -26.57

Subs OMS During Sept 2020 Historical OMS Status Growth
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Table 4.3: OBR
 (i) Departmental OBR

Target Actual Achievement Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y
ECL 2.20 2.09 95.00 1.46 10.64 12.37 43.15 16.26
BCCL 1.86 1.30 69.89 1.09 7.94 8.02 19.27 1.01
CCL 3.50 2.71 77.43 2.71 17.93 19.32 0.00 7.75
NCL 6.13 6.96 113.54 6.20 40.40 41.05 12.26 1.61
WCL 3.22 3.45 107.14 2.26 19.46 21.21 52.65 8.99
SECL 8.06 6.31 78.29 4.11 34.74 36.16 53.53 4.09
MCL 3.18 1.43 44.97 0.75 7.58 8.42 90.67 11.08
NEC
CIL 28.15 24.25 86.15 18.58 138.70 146.55 30.52 5.66
SCCL 4.605 3.701 80.37 4.260 30.024 23.358 -13.13 -22.20
Total 32.76 27.95 85.33 22.84 168.72 169.91 22.38 0.70

(ii) Contractual OBR

Target Actual Achievement Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y
ECL 9.09 7.96 87.57 6.17 50.15 50.46 29.01 0.62
BCCL 8.62 6.82 79.12 5.20 30.51 40.40 31.15 32.42
CCL 6.50 4.76 73.23 3.93 30.49 29.17 21.12 -4.33
NCL 20.41 25.51 124.99 15.36 107.91 143.90 66.08 33.35
WCL 11.51 11.05 96.00 3.26 57.64 71.48 238.96 24.01
SECL 15.97 9.46 59.24 3.66 38.70 51.81 158.47 33.88
MCL 11.52 12.00 104.17 3.09 36.57 67.85 288.35 85.53
NEC
CIL 83.62 77.56 92.75 40.67 351.97 455.07 90.71 29.29
SCCL 25.300 16.893 66.77 16.643 126.521 108.505 1.50 -14.24
Total 108.92 94.45 86.72 57.31 478.49 563.57 64.80 17.78

All figures in MM3

Subs OBR During Sept 2020 Historical OBR Status Growth

All figures in MM3

Subs OBR During Sept 2020 Historical OBR Status Growth
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(iii) Total OBR

Target Actual Achievement Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y
ECL 11.29 10.05 89.02 7.63 60.79 62.83 31.72 3.36
BCCL 10.48 8.12 77.48 6.29 38.45 48.42 29.09 25.93
CCL 10.00 7.47 74.70 6.64 48.42 48.49 12.50 0.14
NCL 26.54 32.48 122.38 21.56 148.31 184.95 50.65 24.71
WCL 14.73 14.50 98.44 5.52 77.10 92.69 162.68 20.22
SECL 24.03 15.77 65.63 7.77 73.44 87.97 102.96 19.78
MCL 14.70 13.43 91.36 3.84 44.15 76.27 249.74 72.75
NEC
CIL 111.77 101.79 91.07 59.25 490.66 601.62 71.80 22.61
SCCL 29.905 20.594 68.87 20.903 156.546 131.863 -1.48 -15.77
Total 141.68 122.38 86.38 80.15 647.21 733.48 52.69 13.33

Historical OBR Status Growth
All figures in MM3

Subs OBR During Sept 2020
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Table 4.4 : Subsidiary-wise HEMM Utilisation

Availability Utilisation Availability Utilisation Availability Utilisation Availability Utilisation Availability Utilisation

ECL 72.45 55.11 47.85 77.68 71.75 79.82 -77.68 8.07
BCCL 2 78 58 81 23 83 22 58 13 -25 -9
CCL
NCL 23 81.79 73.48 81.38 72.29 78.98 69.25 79.31 71.08 0.33 1.83
WCL 2 74.8 39.1 87.1 48.6 83.5 55.8 77.6 51.9 -5.9 -3.9
SECL 4 75 59 91 60 80 63 66 56 -14 -7
MCL 1 0 0 100 0 100 0 3 1 -97 1
SCCL 1 84 48 69 64 71 54 51 36 -100 0

Availability Utilisation Availability Utilisation Availability Utilisation Availability Utilisation Availability Utilisation
ECL 42.76 79.85 40.73 79.82 42.78 41.19 -79.82 -1.59
BCCL 99 74 39 73 36 72 38 73 42 1 4
CCL 95 81 44 76 44 77 42 77 44 0 2
NCL 116 71.87 42.17 77.66 40.69 74.19 40.03 73.74 41.03 -0.45 1
WCL 136 79.9 33.6 84.1 24.2 80.9 33.9 78.2 35.3 -2.7 1.4
SECL 85 75 42 70 32 73 37 72 40 -1 3
MCL 52 79 31 70 19 69 23 76 30 7 7
SCCL 70 81 49 88 51 87 55 82 49 -5 -6

Availability Utilisation Availability Utilisation Availability Utilisation Availability Utilisation Availability Utilisation
ECL
BCCL
CCL
NCL 4 94.99 58.6 94.4 59.32 93.7 59.59 93.76 58.01 0.06 -1.58
WCL
SECL
MCL 17 82 42 84 26 84 36 87 45 3 9
SCCL

(i) Dragline

Subs
No of 
Units

Actual Status during 
Sept 2020 (in % )

Actual Status during 
Sept 2019  (in % )

Actual Status upto 
Sept 2019  (in % )

Actual Status upto Sept 
2020  (in % ) Progressive Growth

(ii) Shovel

Subs No of 
Units

Actual Status during 
Sept 2020 (in % )

Actual Status during 
Sept 2019  (in % ) Progressive GrowthActual Status upto 

Sept 2019  (in % )
Actual Status upto Sept 
2020  (in % )

(iii) Surface Miner

Subs No of 
Units

Actual Status during 
Sept 2020 (in % )

Actual Status during 
Sept 2019  (in % )

Actual Status upto 
Sept 2019  (in % )

Actual Status upto Sept 
2020  (in % ) Progressive Growth
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Availability Utilisation Availability Utilisation Availability Utilisation Availability Utilisation Availability Utilisation
ECL 32.50 73.41 27.14 75.33 28.56 33.26 -75.33 4.7
BCCL 445 72 23 69 24 69 26 68 25 -1 -1
CCL 356 78 40 73 35 72 34 73 38 1 4
NCL 547 72.01 49.85 69.14 41.04 70.21 42.22 69.98 48.34 -0.23 6.12
WCL 399 80.3 31.9 79.6 22.5 77.8 31 77.8 33.1 0 2.1
SECL 444 84 33 80 32 81 35 84 32 3 -3
MCL 245 81 21 79 12 76 17 81 22 5 5
SCCL 510 83 30 88 31 86 34 85 30 -1 -4

Availability Utilisation Availability Utilisation Availability Utilisation Availability Utilisation Availability Utilisation
ECL 19.83 77.39 18.96 77.22 19.55 22.64 -77.22 3.09
BCCL 106 68 13 61 16 60 16 67 14 7 -2
CCL 165 78 18 81 19 79 19 77 18 -2 -1
NCL 175 69.97 29.78 63.99 23.63 67.4 23.41 67.43 29.28 0.03 5.87
WCL 157 79.1 24.1 79.8 21.9 76.3 24 78.4 24.3 2.1 0.3
SECL 167 59 31 67 27 71 29 63 31 -8 2
MCL 124 78 23 67 22 70 24 74 22 4 -2
SCCL 112 80 26 80 26 78 25 77 26 -1 1

Availability Utilisation Availability Utilisation Availability Utilisation Availability Utilisation Availability Utilisation
ECL 17.57 86.37 17.53 84.33 17.28 18.10 -84.33 0.82
BCCL 82 61 20 66 16 65 16 62 22 -3 6
CCL 118 86 20 87 20 87 19 87 20 0 1
NCL 137 84.92 18.17 82.26 16.09 84.21 17.44 85.15 18.19 0.94 0.75
WCL 80 88.7 15.5 92 9.4 90.6 14 88.4 15.6 -2.2 1.6
SECL 111 87 25 81 19 86 21 89 23 3 2
MCL 71 88 15 82 10 79 14 83 14 4 0
SCCL 61 83 21 84 23 81 25 80 22 -1 -3

Progressive GrowthActual Status upto 
Sept 2019  (in % )

(iv) Dumper

Subs
Actual Status during 
Sept 2020 (in % )

Actual Status during 
Sept 2019  (in % )

Actual Status upto 
Sept 2019  (in % )

Actual Status upto Sept 
2020  (in % ) Progressive Growth

No of 
Units

(vi) Drill

Subs No of 
Units

Actual Status during 
Sept 2020 (in % )

Actual Status during 
Sept 2019  (in % )

Actual Status upto 
Sept 2019  (in % )

Actual Status upto Sept 
2020  (in % ) Progressive Growth

(v) Dozer

Subs No of 
Units

Actual Status during 
Sept 2020 (in % )

Actual Status during 
Sept 2019  (in % )

Actual Status upto Sept 
2020  (in % )
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Table 4.5: Mode-wise Despatch Status
 (i) Rail

Sept'2020
Actual Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y

ECL 2.05 1.84 14.76 12.74 11.81 -13.67
BCCL 1.899 1.513 10.29 7.76 25.51 -24.59
CCL 3.38 2.68 13.56 14.85 26.12 9.51
NCL 3.47 3.04 14.37 14.56 14.14 1.32
WCL 2.07 1.76 12.85 10.89 17.75 -15.22
SECL 4.89 3.14 22.82 24.12 55.98 5.70
MCL 7.33 4.84 33.52 35.79 51.47 6.78
NEC
CIL 25.10 18.81 122.16 120.71 33.46 -1.19
SCCL 2.59 2.95 21.55 12.07 -12.17 -43.97
Total 27.69 21.75 143.71 132.78 27.27 -7.60

(ii) Road
Sept'2020
Actual Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y

ECL 0.24 0.13 1.33 1.09 80.30 -17.76
BCCL 0.54 0.51 3.61 2.65 5.08 -26.54
CCL 1.48 2.51 14.79 6.12 -41.04 -58.62
NCL 1.19 1.51 7.43 4.56 -21.19 -38.63
WCL 0.75 1.15 7.42 3.51 -35.22 -52.64
SECL 2.76 3.29 29.02 13.44 -16.03 -53.69
MCL 2.58 2.68 18.41 12.63 -3.74 -31.40
NEC
CIL 9.53 11.78 82.01 44.01 -19.10 -46.34
SCCL 0.57 0.77 4.92 2.66 -25.97 -45.96
Total 10.10 12.55 86.93 46.67 -19.53 -46.32

All figures in MT

Subs Historical Despatch Status Growth

Subs Historical Despatch Status Growth
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(iii) MGR
Sept'2020
Actual Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y

ECL 0.59 0.83 6.42 5.24 -28.69 -18.34
BCCL
CCL
NCL 4.34 4.28 20.06 20.05 1.40 -0.05
WCL 0.05 0.03 0.17 0.26 67.74 52.94
SECL 2.13 1.55 12.75 10.20 37.42 -19.97
MCL 1.53 0.60 4.17 6.83 156.52 63.68
NEC
CIL 8.65 7.29 43.57 42.58 18.67 -2.26
SCCL 0.50 0.62 3.89 3.02 -19.61 -22.52
Total 9.15 7.91 47.46 45.60 15.66 -3.92

(iv) Conveyor Belt
Sept'2020
Actual Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y

ECL
BCCL
CCL
NCL 0.19 0.26 1.29 1.31 -26.92 1.55
WCL 0.10 0.04 0.72 0.62 140.00 -13.95
SECL 0.50 0.42 3.15 2.69 19 -15
MCL 0.09 0.08 0.51 0.54 13.75 6.13
NEC
CIL 0.88 0.80 5.67 5.16 9.76 -8.99
SCCL 0.02 0.01 0.15 0.11 42.86 -27.15
Total 0.90 0.81 5.82 5.27 10.33 -9.47

Subs Historical Despatch Status Growth

Subs GrowthHistorical Despatch Status
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(iv) Total Despatch- All Modes
Sept'2020
Actual Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y

ECL 2.88 2.80 22.50 19.07 3.08 -15.24
BCCL 2.44 2.03 13.90 10.41 20.34 -25.08
CCL 5.89 4.43 33.10 26.83 32.96 -18.94
NCL 9.22 7.95 51.10 49.69 16.05 -2.74
WCL 3.77 2.36 23.51 19.07 60.25 -18.91
SECL 10.40 8.39 67.73 61.69 23.96 -8.92
MCL 12.01 7.35 63.96 67.78 63.49 5.97
NEC 0.04 0.20 0.09 -100.00 -54.08
CIL 46.62 35.33 276.00 254.63 31.95 -7.74
SCCL 3.68 4.36 30.51 17.86 -15.50 -41.47
Total 50.30 39.68 306.50 272.49 26.75 -11.10

Table 4.6: Sector-wise Offtake
(i) Power Sector

Sept'2020
Actual Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y

ECL 2.51 2.62 20.72 17.09 -4.17 -17.52
BCCL 1.97 1.60 11.06 8.14 23.24 -26.45
CCL 4.82 3.53 24.15 21.82 36.57 -9.64
NCL 8.17 6.91 44.18 43.41 18.36 -1.73
WCL 2.97 1.61 17.13 15.36 84.22 -10.35
SECL 8.15 6.99 55.70 46.42 16.46 -16.66
MCL 7.88 5.48 44.30 45.28 43.98 2.22
NEC 0.03 0.15 0.06 -100.00 -61.84
CIL 36.47 28.77 217.39 197.58 26.78 -9.11
SCCL 3.12 3.78 25.62 15.15 -17.37 -40.87
Total 39.59 32.54 243.01 212.73 21.65 -12.46

Historical Despatch Status GrowthSubs

Subs Historical Despatch Status Growth
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(ii) CPP
Sept'2020
Actual Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y

ECL 0.01 0.01 0.13 0.05 0.00 -66.42
BCCL 0.00 0.00 0.01 0.00 #DIV/0! -100.00
CCL 0.22 0.31 2.52 1.11 -30.00 -55.83
NCL 0.51 0.57 3.54 3.48 -10.04 -1.72
WCL 0.06 0.11 0.90 0.35 -43.36 -60.83
SECL 0.78 0.61 5.91 5.66 27.12 -4.16
MCL 1.39 0.98 10.43 9.83 42.37 -5.76
NEC 0.00 0.01 0.00 -100.00 -69.23
CIL 2.97 2.59 23.45 20.48 14.59 -12.65
SCCL 0.23 0.19 1.51 0.96 18.56 -36.62
Total 3.20 2.78 24.96 21.44 14.87 -14.10

(ii) Steel Sector
Sept'2020
Actual Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y

ECL 0.04 0.026 0.16 0.127 57.69 -20.63
BCCL 0.09 0.09 0.28 0.53 5.81 90.58
CCL 0.05 0.13 0.60 0.28 -63.85 -53.99
NCL
WCL
SECL 0.01 0.05 0.05 0.02 -84.91 -54.72
MCL
NEC
CIL 0.19 0.30 1.09 0.95 -36.61 -12.56
SCCL
Total 0.19 0.30 1.09 0.95 -36.61 -12.56

Subs Historical Despatch Status Growth

Subs Historical Despatch Status Growth
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(iii) Cement Sector
Sept'2020
Actual Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y

ECL 0.00 0.00 0.05 0.03 0.00 -31.11
BCCL
CCL 0.017 0.005 -70.59
NCL 0.03 0.03 0.20 0.15 -24.24 -24.75
WCL 0.15 0.11 0.97 0.73 35.40 -25.00
SECL 0.16 0.16 1.48 0.89 -4.27 -40.04
MCL 0.01 0.00 0.08 0.08 450.00 -9.64
NEC 0.02 0.02 -4.76
CIL 0.35 0.32 2.81 1.89 10.76 -32.67
SCCL 0.14 0.11 1.19 0.59 23.89 -50.30
Total 0.49 0.43 4.00 2.48 14.22 -37.89

(iv) Sponge Iron Sector
Sept'2020
Actual Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y

ECL 0.02 0.00 0.10 0.11 6.80
BCCL
CCL 0.01 0.05 0.35 0.26 -86.00 -26.35
NCL 0.01 0.02 0.10 0.08 -42.11 -25.00
WCL 0.02 0.03 0.22 0.09 -24.00 -60.00
SECL 0.31 0.31 2.90 2.56 -1.59 -11.70
MCL 0.27 0.15 1.24 1.29 76.16 3.46
NEC
CIL 0.63 0.56 4.92 4.38 13.42 -10.98
SCCL 0.00 0.002 0.045 0.014 -50.00 -68.89
Total 0.64 0.56 4.97 4.39 13.19 -11.50

Subs Historical Despatch Status Growth

Subs Historical Despatch Status Growth
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(iv) Total Offtake-All Sectors
Sept'2020
Actual Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y

ECL 2.88 2.80 22.50 19.07 3.08 -15.24
BCCL 2.44 2.02 13.90 10.41 20.69 -25.08
CCL 5.88 4.43 33.10 26.82 32.73 -18.97
NCL 9.22 7.95 51.10 49.69 16.05 -2.74
WCL 3.77 2.36 23.51 19.07 60.25 -18.91
SECL 10.40 8.39 67.73 61.69 23.99 -8.92
MCL 12.01 7.35 63.96 67.78 63.49 5.97
NEC 0.04 0.20 0.09 -100.00 -54.08
 CIL 46.62 35.32 276.00 254.62 31.99 -7.74
SCCL 3.68 4.36 30.51 17.86 -15.50 -41.47
Total 50.30 39.68 306.50 272.48 26.77 -11.10  

Subs Historical Despatch Status Growth
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Table 4.7: Vendible Coal Stock 

Oct'1 2020 Oct'1 2019 Sept' 2020 Sept'2019 Aug' 2020 Aug'2019
ECL 2.24 0.50 2.79 2.81 80.17 17.81
BCCL 2.03 1.10 2.01 1.74 101.05 63.29
CCL 6.73 3.65 4.83 3.27 139.40 111.48
NCL 7.56 3.10 9.26 7.67 81.64 40.44
WCL 11.73 3.17 2.51 1.75 467.89 181.66
SECL 9.87 2.16 8.50 7.24 116.12 29.85
MCL 16.72 5.46 10.58 6.28 158.02 86.96
NEC 0.00 0.03
CIL 56.88 19.14 40.48 30.78 140.52 62.19
SCCL 2.76 0.95 18.13 30.52 15.24 3.12
Total 59.64 20.09 58.61 61.30 101.76 32.78

`

All Figures in MT

Subs
Vendible Coal Stock as on 
different dates

Production of Coal 
Upto

Coal Stock in % of 
Production

56



 

 

  

 
  

 

 

 

 

 

 

 

 

 

 

Performance of NLCIL 

 

 

 

 

 

 



 



Summary of Performance of NLCIL
Table 5.1: Lignite Production (in MT)

Historical Production Status
Target Actual Achievement Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y

Departmental 2.22 1.23 55.17 2.00 9.96 8.04 -38.77 -19.29
Outsourced 0.13 0.10 81.75 0.14 0.58 0.63 -24.26 8.78
Total` 2.35 1.33 56.60 2.14 10.54 8.67 -37.85 -17.74

Table 5.2: Production of Power (MU)
Historical Production Status

Target Actual Achievement Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y
NLCIL 1559.60 945.49 60.62 1386.62 8400.59 6879.14 -31.81 -18.11
NTPL 425.00 417.08 98.14 370.12 1931.54 2610.55 12.69 35.15
Total 1984.60 1362.57 68.66 1756.74 10332.13 9489.69 -22.44 -8.15

Table 5.3: Power from Renewable Sources (MU)
Historical Production Status

Target Actual Achievement Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y
Wind Power 15.16 15.39 101.52 12.50 76.32 80.15 23.12 5.02
Solar Power 181.44 145.88 80.40 76.64 486.75 994.59 90.34 104.33
Total 196.60 161.27 82.03 89.14 563.07 1074.74 80.92 90.87

Table 5.4: Productivity
Historical OMS Status

Target Actual Achievement Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y
Mines (in  te) 17.3 11.06 63.93 16.57 13.18 12.42 -33.25 -5.77
TPP (Kwhr) 30352 17517 57.71 28759 27235 22170 -39.09 -18.60

Mode of 
Production

Production During Sept 2020 Growth

Company
Production During Sept 2020 Growth

Sources
Production During Sept 2020 Growth

Mode of 
Production

OMS During Sept 2020 Growth
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Table 5.5: OBR (in MM3)

Target Actual Achievement Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y
Departmental 13.75 11.96 86.94 11.48 81.71 66.70 4.15 -18.37
Outsourced 0.64 0.92 144.83 0.57 2.60 5.14 62.11 97.81
Total 14.39 12.88 89.51 12.05 84.31 71.84 6.89 -14.79

Table 5.6: Mine-wise HEMM Utilisation

Availability Utilisation Availability Utilisation Availability Utilisation Availability Utilisation Availability Utilisation
Mine-1 61.74 94.5 43.59 94.08 53.36 91.42 60.25 95.42 6.89 4
Mine 1A 53.12 99.41 44.29 97.83 61.02 94.18 49 97.02 -12.02 2.84
Mine 2 49.31 99.38 53.25 99.81 54.4 99.22 40.94 98.96 -13.46 -0.26

Table 5.7: Sales 
Power Exports

Target Actual Sept'2019 Upto Sept'2019 Upto Sept'2020 M-O-M Y-O-Y
NLCIL (MU) 1353.47 774.59 1172.34 7034.42 5769.37 -33.93 -17.98
NTPL (MU) 400 385.03 342.03 1784.5 2414.85 12.57 35.32
Total Exp (MU) 1753.47 1159.62 1514.37 8818.92 8184.22 -23.43 -7.20
Lignite Sales
M/s TAQA (LT) 1.44 0.24 1.25 6.41 5.03 -80.80 -21.53
Direct Sales (LT) 0.8 0.25 0.67 4.54 2.66 -62.69 -41.41
Total Sales (LT) 2.24 0.49 1.92 10.95 7.69 -74.48 -29.77

Mode Production During Sept 2020 Historical OBR Status Growth

Mine
Actual Status during Sept 

2020 (in % )
Actual Status during Sept 

2019  (in % )
Actual Status upto Sept 2019  (in 

% )
Actual Status upto 
Sept 2020  (in % ) Progressive Growth

Subs
Despatch During Sept 2020 Historical Despatch Status Growth
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Table 6.1: Captial Expenditure Rs Cr

FY 21 FY 20 Growth 
M-o-M FY 21 FY 20 Growth 

Y-o-Y
ECL 1150 94.76 52.81 79.44 269.95 246.28 9.61
BCCL 650 54.94 40.21 36.63 172.23 127.76 34.81
CCL 900 362.59 59.5 509.39 863.18 213.59 304.13
NCL 1250 281.65 26.64 957.24 651.09 188.54 245.33
WCL 650 285.01 23.46 1114.88 350.65 184.12 90.45
SECL 3200 541.38 106.1 410.25 1267.11 331.92 281.75
MCL 1750 288.11 38.6 646.40 1236.38 148.85 730.62
CIL Stand Alone 450 196.54 13.85 1319.06 212.67 25.72 726.87
CIL 10000 2104.98 361.17 482.82 5023.26 1466.78 242.47
SCCL 2300 100.85 129.03 -21.84 521.61 520.79 0.16
NLCIL Stand Alone 4667 52.84 195.84 -73.02 224.8 1801.16 -87.52
NLCIL JVs 2000 195.57 330.82 -40.88 956.65 1869.08 -48.82
NLCIL 6667 248.41 526.66 -52.83 1181.45 3670.24 -67.81
Total 18967 2454.24 1016.86 141.35 6726.32 5657.81 18.89

Table 6.2: Head-wise Captital Expenditure Rs Cr

Sept'20 Upto Sept'20
Plant & Machinery 5790.78 744.89 2282.28 39.41
Safety Plant & Machinery 226.59 0.09 0.68 0.30
Development 1063.04 209.64 453.35 42.65
Buidling (Factory) 283.72 25.57 72.8 25.66
Buidling (Others) 510.4 25.58 133.41 26.14
Furniture & Fixtures 3.21 0.12 0.25 7.79
Lands 2473.86 241.14 1425.69 57.63
Vehicles 16.46 0.41 2.5 15.19
Railway Sidings 2087.73 832.37 1356.01 64.95
Environemt 185.91 19.25 41.68 22.42
Solar Power 2046.36 16.17 158.64 7.75
TPP 185.51 0.49 11.59 6.25
Others 4093.43 338.52 787.44 19.24
Total 18967 2454.24 6726.32 35.46
Note: Compny-wise Details are given in Tables in Annex

Subs/Com Budget 
Estimate

Actual Exp During Sept Actual Exp Upto Sept

Head of Expenditure Budget 
Estimate 

Actual Exp % Exp
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Table 6.3: Total Manpower

1st April'20 1st Sept 20 Change
ECL 57153 56166 -987
BCCL 43425 42487 -938
CCL 38168 37550 -618
NCL 14382 14064 -318
WCL 40401 38943 -1458
SECL 51426 49558 -1868
MCL 21991 21800 -191
NEC 1213 1084 -129
CMPDI 3156 3116 -40
DCC 249 245 -4
CIL HQ 881 867 -14
Total CIL 272445 265880 -6565
SCCL 46021 45215 -806
NLCIL 12486 11875 -611
Total Manpower 330952 322970 -7982

Table 6.4: Debtors Due as on 30th Sept'20 Rs Cr

Sept'20 1st April'20Change
ECL 4561.1336 3699.63 861.5036
BCCL 3417.36 3159.62 257.74
CCL 3910 3616.63 293.37
NCL 4291.03 2053.99 2237.04
WCL 2222.25 1672.22 550.03
SECL 2472.95 2140.26 332.69
MCL 2620.34 1530.97 1089.37
Total CIL 23495.064 17873.32 5621.7436
SCCL 3580.18 3686.28 -106.1
NLCIL 9104.71 7178.12 1926.59
NTPL 2126.54 1827.728 298.812
Total NLCIL 11231.25 9005.848 2225.402
Total Debtors Due 38306.494 30565.448 7741.0456

Table 6.5: Age-wise Debtors Dues as on Sept'20 Rs Cr

0-3 3-6 6-9 9-12 12+ Total
ECL 1299.43 906.92 1459.599 181.27 713.9148 4561.134
BCCL 1802.26 812.53 694.49 2.82 105.26 3417.36
CCL 1212 968 420 418 892 3910
NCL 2705.95 968.63 18.1 18.69 579.66 4291.03
WCL 1770.89 377.19 23 0 51.17 2222.25
SECL 426.74 421.94 350.87 186.31 1087.09 2472.95
MCL 1474.19 590.81 431.26 47.13 76.95 2620.34
Total CIL 10691.46 5046.02 3397.3188 854.22 3506.045 23495.06
Percentage Share 45.51 21.48 14.46 3.64 14.92 100.00

Subsidiary/Company
Manpower As on the 1st Day of

Subsidiary/Company Due As on the last Day of

Age-wise Debtors in MonthsSubsidiary
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AnnexTable 6.2 A : Statement of Head-wise Capital Expensiture of CIL Rs CR

Sept'20 Upto Sept'20
1 Plant & Machinery 3566.93 558.61 1503.7 42.16
2 Safety Plant & Machinery 206.51 0.00
3 Development 830.98 182.82 351.38 42.29
4 Buidling (Factory) 258.86 25.34 71.23 27.52
5 Buidling (Others) 218.72 0.00
6 Furniture & Fixtures
7 Lands 1908.77 225.73 1327.51 69.55
8 Vehicles
9 Transporation including  Railway Sidings 

etc.
1564.4 832.37 1317.16 84.20

10 Environemt 185.91 19.25 41.68 22.42
11 Solar Power 88.46 0 2.07 2.34
12 TPP 0
13 Others 1170.46 260.86 408.53 34.90

10000 2104.98 5023.26 50.23

Table 6.2 B : Statement of Head-wise Capital Expensiture of SCCL Rs CR

Sept'20 Upto Sept'20
1 Plant & Machinery 551.64 55.4 186.89 33.88
2 Safety Plant & Machinery 20.08 0.09 0.68 3.39
3 Development 200.06 25.03 91.89 45.93
4 Buidling (Factory) 24.86 0.23 1.57 6.32
5 Buidling (Others) 119.02 1.6 12.54 10.54
6 Furniture & Fixtures 2.71 0.08 0.2 7.38
7 Lands 325.19 1.35 58.09 17.86
8 Vehicles 16.23 0.41 2.5 15.40
9 Railway Sidings 338.8 0 1.38 0.41

10 Environemt 0
11 Solar Power 460.9 16.17 154.28 33.47
12 TPP 185.51 0.49 11.59 6.25
13 Others 55 0 0 0.00

2300 100.85 521.61 22.68

Table 6.2 C : Statement of Head-wise Capital Expensiture of NLCIL Rs CR

July'20 Upto July'20
1 Plant & Machinery 1,672.21  130.88    591.69           35.38
2 Safety Plant & Machinery -           -          -                
3 Development 32.00       1.79        10.08             31.50
4 Buidling (Factory) -           -          -                
5 Buidling (Others) 172.66     23.98      120.87           70.00
6 Furniture & Fixtures 0.50         0.04         0.05               10.00
7 Lands 239.90     14.06       40.09             16.71
8 Vehicles 0.23         -          -                
9 Railway Sidings 184.53     37.47             20.31

10 Environemt -           
11 Solar Power 1,497.00  2.29               0.15
12 TPP -           -          -                
13 Others 2,867.97  77.66      378.91           13.21

6667 248.41 1181.45 17.72

Sl No Head of Expenditure Budget 
Estimate 

Actual Exp % Expenditure

Total

% Expenditure

Total

Sl No Head of Expenditure Budget 
Estimate 

Actual Exp 

Sl No Head of Expenditure Budget 
Estimate 

Actual Exp 

% Expenditure

Total
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Annex

Table 6.6 A1: Coal Auction through Exclusive Scheme

Qty Booked 
(L Te)

Bid Value 
(Rs Lakh)

Unit Value 
(Rs/te)

Qty Booked 
(L Te)

Bid Value 
(Rs Lakh)

Unit Value 
(Rs/te)

ECL
BCCL
CCL
NCL
WCL
SECL
MCL
NEC
Total 0.000 0.00 0.000 0.00

Table 6.6 A2: Coal Auction through Exclusive Scheme

Qty Booked 
(L Te)

Bid Value 
(Rs Lakh)

Unit Value 
(Rs)

Qty Booked 
(L Te)

Bid Value 
(Rs Lakh)

Unit Value 
(Rs)

ECL 3.894 12733.769 3270
BCCL 3.050 13017.303 4269
CCL 2.680 4743.080 1770 14.647 36360.784 2482
NCL 18.702 35404.789 1893
WCL 0.600 1154.400 1924 0.742 1840.190 2480
SECL 10.553 12082.887 1145 5.002 9321.094 1863
MCL 44.960 42465.000 945 29.567 26097.356 883
NEC
Total 62.687 73179.14 1167 71.709 122041.52 1702

Table 665 B1: Coal Auction through Special Forward Scheme

Qty Booked 
(L Te)

Bid Value 
(Rs Lakh)

Unit Value 
(Rs/te)

Qty Booked 
(L Te)

Bid Value 
(Rs Lakh)

Unit Value 
(Rs/te)

ECL
BCCL
CCL 1.200 2889.60 2408 0.4 419.92 1050
NCL 0.779 1070.85 1375 17.92 18648.55 1041
WCL
SECL
MCL
NEC
Total 1.979 3960.45 2001 18.32 19068.47 1041

During Sept'20

Subs

Rail Mode Road Mode

Upto Sept'20

Subs

Rail Mode Road Mode

During Sept'20

Subs

Rail Mode Road Mode

62



Annex

Table 6.6 B2: Coal Auction through Special Forward Scheme

Qty Booked 
(L Te)

Bid Value 
(Rs Lakh)

Unit Value 
(Rs)

Qty Booked 
(L Te)

Bid Value 
(Rs Lakh)

Unit Value 
(Rs)

ECL
BCCL
CCL 1.200 2889.60 2408 0.880 883.84 1004
NCL 0.779 1070.85 1375 29.360 30849.71 1051
WCL 3.720 6242.16 1678 7.200 12517.12 1738
SECL 9.385 8962.24 955
MCL 19.280 15116.96 784 27.880 20762.88 745
NEC
Total 34.363 34281.81 998 65.320 65013.55 995

Table 6.6 C1: Coal Auction through Special Spot Scheme

Qty Booked 
(L Te)

Bid Value 
(Rs Lakh)

Unit Value 
(Rs/te)

Qty Booked 
(L Te)

Bid Value 
(Rs Lakh)

Unit Value 
(Rs/te)

ECL
BCCL
CCL 1.945 3135.90404 1612
NCL
WCL
SECL
MCL
NEC
Total 0.000 0.00 1.945 3135.90 1612

Table 6.6 C2: Coal Auction through Special Spot Scheme

Qty Booked 
(L Te)

Bid Value 
(Rs Lakh)

Unit Value 
(Rs)

Qty Booked 
(L Te)

Bid Value 
(Rs Lakh)

Unit Value 
(Rs)

ECL
BCCL
CCL 3.320 5212.52 1570 12.724 25577.11 2010
NCL
WCL 3.807 8420.76 2212
SECL
MCL
NEC
Total 3.320 5212.52 1570 16.530 33997.87 2057

Subs

Rail Mode Road Mode
Upto Sept'20

During Sept'20

Subs

Rail Mode Road Mode

Upto Sept'20

Subs

Rail Mode Road Mode
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Table 6.6 D1: Coal Auction through  Spot Scheme

Qty Booked 
(L Te)

Bid Value 
(Rs Lakh)

Unit Value 
(Rs/te)

Qty Booked 
(L Te)

Bid Value 
(Rs Lakh)

Unit Value 
(Rs/te)

ECL
BCCL 0.588 2944.90 5008
CCL
NCL 0.039 44.59 1145 2.342 4934.52 2107
WCL 0.200 474.80 2374 3.029 7549.10 2492
SECL 15.246 21893.22 1436
MCL
NEC
Total 0.239 519.39 2174 21.205 37321.74 1760

Table 6.5 D2: Coal Auction through  Spot Scheme

Qty Booked 
(L Te)

Bid Value 
(Rs Lakh)

Unit Value 
(Rs)

Qty Booked 
(L Te)

Bid Value 
(Rs Lakh)

Unit Value 
(Rs)

ECL 5.29584 20813.0394 3930 9.176 42452.720 4627
BCCL 1.04 2465.36 2371 2.507 10525.943 4199
CCL 0.16 183.2 1145 17.894 38079.368 2128
NCL 2.37534 3102.702 1306 9.174 16223.110 1768
WCL 0.52 1237.36 2380 11.608 27867.807 2401
SECL 3.77718 3947.5425 1045 53.336 72480.355 1359
MCL 19.28 19148.16 993 24.143 21167.621 877
NEC 0.059 385.586 6580
Total 32.448 50897.36 1569 127.895 229182.51 1792

Subs

Rail Mode Road Mode

During Sept'20

Subs

Rail Mode Road Mode

Upto Sept'20
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Table 6.6 E1: Summary of Auction During the Month of Sept'20 in Rail Mode
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ECL
BCCL
CCL 1.2 2889.60 2408
NCL 0.7788 1070.85 1375 0.039 44.59 1145
WCL 0.200 474.80 2374
SECL
MCL
NEC
Total 0.00 0.00 1.98 3960.45 2001 0 0.00 0.24 519.39 2174

Table 6.6 E2: Summary of Auction During the Month of Sept'20 in Road Mode
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ECL
BCCL #DIV/0! 0.588 2944.90 5008
CCL #DIV/0! 0.4 419.92 1050 1.945 3135.90 1612
NCL #DIV/0! 17.92 18648.55 1041 2.342 4934.52 2107
WCL #DIV/0! 3.029 7549.10 2492
SECL #DIV/0! 15.246 21893.22 1436
MCL #DIV/0!
NEC
Total 0.00 0.00 #DIV/0! 18.32 19068.47 1041 1.945 3135.90 1612 21.20 37321.74 1760

Subs

Exclusive Scheme Special Forward Scheme Special Spot Scheme  Spot Scheme

Subs

Exclusive Scheme Special Forward Scheme Special Spot Scheme  Spot Scheme
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Table 6.5 F1: Summary of Auction Upto the Month of Sept'20 in Rail Mode
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ECL 3.894 12733.769 3270 5.296 20813.039 3930
BCCL 1.04 2465.36 2371
CCL 2.680 4743.080 1770 1.2 2889.60 2408 3.320 5212.52 1570 0.16 183.2 1145
NCL 0.7788 1070.85 1375 2.375 3102.702 1306
WCL 0.600 1154.400 1924 3.720 6242.16 1678 0.52 1237.36 2380
SECL 10.553 12082.887 1145 9.385 8962.24 955 3.777 3947.5425 1045
MCL 44.960 42465.000 945 19.280 15116.96 784 19.28 19148.16 993
NEC
Total 62.69 73179.14 1167 34.36 34281.81 998 3.32 5212.52 1570 32.45 50897.36 1569

Table 6.5 F2: Summary of Auction Upto the Month of Sept'20 in Road Mode
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ECL 9.176 42452.720 4627
BCCL 3.050 13017.303 4269 2.507 10525.943 4199
CCL 14.647 36360.784 2482 0.880 883.84 1004 12.724 25577.11 2010 17.894 38079.368 2128
NCL 18.702 35404.789 1893 29.360 30849.71 1051 9.174 16223.110 1768
WCL 0.742 1840.190 2480 7.200 12517.12 1738 3.807 8420.76 2212 11.608 27867.807 2401
SECL 5.002 9321.094 1863 53.336 72480.355 1359
MCL 29.567 26097.356 883 27.880 20762.88 745 24.143 21167.621 877
NEC 0.059 385.586 6580
Total 71.71 122041.52 1702 65.32 65013.55 995 16.53 33997.87 2057 127.89 229182.51 1792

Subs

Exclusive Scheme Special Forward Scheme Special Spot Scheme  Spot Scheme

Subs

Exclusive Scheme Special Forward Scheme Special Spot Scheme  Spot Scheme
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Table 7.1: Statement of Electricity Generation from different Sources In MU

FY 21 FY 20
Growth 
M-o-M FY 21 FY 20

Growth 
Y-o-Y

Thermal 85987.74 78980.25 8.87 473315.35 534854.76 -11.51
Nuclear 3881.97 4220.23 -8.02 22253.57 24026.47 -7.38
Hydro 18890.44 20790.73 -9.14 96926.09 95994.19 0.97
Bhutam Imp 1451.8 1203.30 20.65 6809.50 4184.10 62.75
Total Conventional 110211.95 105194.51 4.77 599304.51 659059.52 -9.07
Wind 4852.12 5477.93 -11.42 39072.13 45617.89 -14.35
Solar 4550.7 3565.14 27.64 29129.9 23046.8 26.39
Biomass 251.31 202.23 24.27 1643.82 1377.93 19.30
Bagasse 201.69 234.16 -13.87 2243.28 2864.58 -21.69
Small Hydro 1377.01 1290.36 6.72 6013.07 5045.65 19.17
Others 140.45 26.83 423.48 631.12 187.33 236.90
Total Renewable 11373.28 10796.65 5.34 78733.32 78140.18 0.76
Total Generation 121585.23 115991.16 4.82 678037.83 737199.7 -8.03
% Share of RE 9.35 9.31 0.05 11.61 10.60 1.01

Table 7.1 A: Fuel-wise Electricity Generation in Thermal Sector In MU

FY 21 FY 20
Growth 
M-o-M FY 21 FY 20

Growth 
Y-o-Y

Coal 79302.5 72093.24 9.99991 429240.64 493667.5 -13.051
Lignite 2281.31 2503 -8.857 15253.32 15658.04 -2.5847
Gas 4393.47 4377.15 0.37285 28755.91 25471.5 12.8945
Diesel 10.4 6.86 51.6035 65.48 57.72 13.4442
Total Thermal 85987.68 78980.25 8.87238 473315.35 534854.76 -11.506

Table 7.2: Coal Consumption and Electricity Generation In MU

FY 21 FY 20
Growth 
M-o-M FY 21 FY 20

Growth 
Y-o-Y

Coal Consumption (MT) 51.9 47.11 10.17 278.85 320.43 -12.98
Electricity From Coal (MU) 79302.5 72093.24 10.00 429240.64 493667.5 -13.05
Average PLF 55.68 51.16 8.84 49.55 57.9 -14.42
Specific Coal Consumption* 0.654 0.653 0.15 0.650 0.649 0.09
* Kg of Coal required to produce 1 Unit of Electricity

Table 7.3 Coal Imports (Provisional) In MT

FY 21 FY 20
Growth 
M-o-M FY 21 FY 20

Growth 
Y-o-Y

Non Coking * 11.81 11.97 -1.34 61.14 84.63 -27.75
Coking 4.59 3.54 29.65 18.42 25.85 -28.72
Anthracite 0.29 0.08 268.23 1.02 0.99 2.71
Total 16.69 15.59 7.06 80.58 111.46 -27.71
* Non-Coking Coal means Bituminous and Steam Coal

During Sept  Upto Sept
Type of Coal

Statement on the Status of Electricity Generation During Sept 2020

Generation During Sept Generation Upto Sept
Source

During Sept  Upto Sept
Items of Information

Generation During Sept Generation Upto Sept
Fuel
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Note: Detailed Analysis of Imports of July'20 is given in Tables in Annex
Table 7.4: Non-Coking Coal Consumption by Cement and DRI Sectors
(i) Cement Sector In MT

FY 21 FY 20
Growth 
M-o-M FY 21 FY 20

Growth 
Y-o-Y

Cement Production 24.229 25.108 -3.50 112.453 163.547 -31.24
Coal Consumption 4.119 4.268 -3.50 19.117 27.803 -31.24
Domestic Coal Supply 0.511 0.472 8.26 2.683 4.288 -37.43
Coal Import 0.940 2.837
Balance of Coal -2.668 -13.597

(ii) DRI Sector In MT

FY 21 FY 20
Growth 
M-o-M FY 21 FY 20

Growth 
Y-o-Y

DRI Production 2.795 2.888 -3.22 14.286 18.351 -22.151
Coal Consumption 3.874 4.003 -3.22 19.800 25.434 -22.151
Domestic Coal Supply 0.635 0.561 13.19 4.393 4.984 -11.858
Coal Import 0.210 0.322
Balance of Coal -3.029 -15.085

Table 7.5: Coking Coal Consumption by Steel Sector In MT

FY 21 FY 20
Growth 
M-o-M FY 21 FY 20

Growth 
Y-o-Y

Hot Metal Production 5.894 5.667 4.01 30.178 36.602 -17.55
Coal Consumption 4.715 4.534 4.01 24.1424 29.2816 -17.55
Domestic Coal Supply 0.671 0.948 -29.22 4.448 5.369 -17.15
Coal Import 3.880 11.552
Balance of Coal -0.164 -8.142

Table 7.6: Summary of Coal Consumption in Major Sectors In MT

FY 21 FY 20
Growth 
M-o-M FY 21 FY 20

Growth 
Y-o-Y

Power Utilities 51.900 47.110 10.17 278.850 320.430 -12.98
Cement 4.119 4.268 -3.50 19.117 27.803 -31.24
DRI 3.874 4.003 -3.22 19.800 25.434 -22.15
Total Non-Coking 59.893 55.381 8.15 317.767 373.667 -14.96
Steel 4.715 4.534 4.01 24.142 29.282 -17.55
Total Coking 4.715 4.534 4.01 24.142 29.282 -17.55
Total Coal 64.608 59.915 7.83 341.910 402.949 -15.15

Items
During Sept  Upto Sept

Sectors
During Sept  Upto Sept

Note: Coal Consumption is estimated on the basis of Specific Coal Consumption in different 
Sectors

Items
During Sept  Upto Sept

Items
During Sept  Upto Sept
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Table 7.7: Statement of Coal Supply to Other Sectors

FY 21 FY 20
Growth 
M-o-M FY 21 FY 20

Growth 
Y-o-Y

Domestic Supply 6.199 3.050 103.25 30.537 28.259 8.06
Import 7.220 27.361
Total 13.419 57.898

Source of Suppy
During Sept  Upto Sept
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AnnexTable 7.3 A: Total  Coal Imports Including Coke (Provisional) In MT

FY 21 FY 20
Growth M-

o-M FY 21 FY 20 Growth Y-o-Y
Non Coking 11.97 11.81 1.32 61.14 84.63 -27.75
Coking 4.59 3.54 29.65 18.42 25.85 -28.72
Anthracite 0.29 0.08 268.23 1.02 0.99 2.71
PCI Coal 1.19 0.82 45.94 5.31 6.51 -18.55
Pet Coke 0.78 0.09 725.24 0.91 1.43 -36.10
Met Coke 0.24 0.72 -66.40 5.15 5.41 -4.87
Total 19.06 17.06 11.72 91.95 124.82 -26.33

Table 7.3 B: State-wise Import of Coal and Coke In L Te

Sept'20 Sept'19
Growth M-

o-M Sept'20 Sept'19 Growth Y-o-Y
Gujarat 65.77 58.05 13.31 156.71 433.37 -63.84
Maharashtra 10.73 11.53 -6.93 27.30 88.38 -69.12
Goa 4.33 8.40 -48.46 20.42 49.83 -59.03
Karnataka 0.77 4.09 -81.20 9.43 27.25 -65.39
Tamil Nadu 11.87 13.34 -11.05 26.59 93.03 -71.42
Puducherry 5.30 5.62 -5.62 10.79 26.36 -59.09
Andhra Pradesh 48.16 40.26 118.85 283.60 -58.09
Odisha 31.60 22.04 43.34 57.89 154.42 -62.51
West Bengal 11.78 7.26 62.32 21.43 67.99 -68.49
Punjab 0.00 0.00 0.00 0.00 0.01 -26.11
Delhi 0.00 0.00 0.00 0.00 -99.47
Haryana 0.00 0.00 -100.00 0.00 0.00 -100.00
Chhattisgarh 0.00 0.00 0.00 0.01 -83.33
Madhya Pradesh 0.04 0.02 75.78 0.01 0.23 -95.61
others - 0.00 470.06 23.69 1884.45
Total 190.62 170.62 11.72 919.47 1248.16 -26.33
Note: Import is for major States. Total figures may not match with total import
Table 7.3 C: Sector Wise Import of Coal and Coke during July 2020 In MT

Sector Non CokingCoking Anthr PCI Met Coke Pet Coke Total
Aluminium 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Auto 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Calciner 0.000 0.000 0.000 0.000 0.000 0.160 0.160
Calcium Carbide 0.000 0.000 0.000 0.000 0.000 0.030 0.030
Cement 0.940 0.000 0.000 0.000 0.000 0.550 1.490
Chemical & Petrochem 0.730 0.030 0.020 0.000 0.050 0.000 0.830
DRI 0.210 0.040 0.000 0.000 0.000 0.000 0.250
Power 3.580 0.070 0.010 0.000 0.000 0.000 3.660
Ferro Alloy 0.120 0.030 0.010 0.000 0.001 0.000 0.161
Graphite Electrode 0.000 0.000 0.000 0.000 0.000 0.009 0.009
Iron & Steel 0.620 3.880 0.180 1.130 0.190 0.000 6.000
Logistics 0.004 0.040 0.000 0.000 0.000 0.000 0.044
Lime Klin 0.000 0.000 0.000 0.000 0.000 0.030 0.030
Paper & Plywood 0.130 0.000 0.000 0.000 0.000 0.000 0.130
Pharma 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Sugar 0.020 0.000 0.000 0.000 0.000 0.000 0.020
Textile 0.160 0.000 0.000 0.000 0.000 0.000 0.160
Traders 4.330 0.490 0.050 0.060 0.000 0.000 4.930
Foundry 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Tyres 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Others 1.110 0.010 0.020 0.000 0.001 0.000 1.141
Total 11.97 4.590 0.290 1.190 0.242 0.780 19.046

Type of Coal
During Sept  Upto Sept

Import During the month of Progressive Import upto
State

70



Annex
Table 7.3 D: Non-Coking Coal Import during the month of Sept 2020 Grade-wise In Lakh Te

Port G1 G2 G3 G4 G5 G6 G7 G8 G9 G10 G11 G12 G14
Not 
Known Total

Bedi 0.25 0.25
Bhavnagar 1.09 1.09
Dahej 4.69 4.69
Dhamra 4.81 4.81
Ennore 6.26 6.26
Gangavaram 0.79 6.16 5.60 0.84 0.00 13.40
Hazira 4.86 4.86
Jafrabad 0.02 0.02
Jaigad 0.15 0.25 1.63 2.02
Jakhau 0.23 0.23
Kakinada 0.81 0.81
Kandla 0.67 3.48 0.83 1.38 1.91 0.38 0.10 0.60 0.57 1.60 0.57 1.34 0.00 13.43
Karaikal 4.67 4.67
Kolkata 0.59 0.33 0.85 1.77
Krishnapatnam 0.81 0.37 1.51 4.43 0.72 4.66 12.49
Magdalla 0.88 8.38 9.26
Marmagoa 2.52 2.52
Muldwarka 0.08 0.08
Mumbai & Jnpt 1.61 1.61
Mundra 0.78 7.08 0.76 1.62 0.00 10.24
Navlakhi 6.91 6.91
New Mangalore 0.13 0.25 0.00 0.38
Okha 1.94 0.40 2.34
Others 0.31 1.88 3.10 5.29
Paradip 1.57 1.57
Pipavav 0.30 0.30
Porbandar 0.46 0.46
Sikka 0.07 0.07
Tuticorin / Voc 5.36 5.36
Vizag 0.85 0.00 0.28 0.55 0.55 0.30 2.52
Total 0.67 4.32 1.71 1.38 3.51 6.94 14.02 3.77 2.86 0.57 4.58 5.00 4.49 65.88 119.70

Table 7.3 D 1 : Country-wise Non-coking Coal Import  durng Sept 2020 In Lakh Te

County G1 G2 G3 G4 G5 G6 G7 G8 G9 G10 G11 G12 G14
Not 
Known Total

Australia 0.80 0.79 0.91 2.51
Indonesia 1.17 0.61 0.58 0.00 7.46 2.93 1.36 0.57 4.58 5.00 4.49 44.11 72.84
Mozambique 0.79 0.39 1.65 2.82
Others 0.80 0.80
Russia 0.61 0.61
South Africa 0.88 2.725 5.76 6.19 0.84 1.51 17.60 35.50
Spain 0.37 0.00 0.37
United States 0.67 3.15 0.23 0.21 4.26
Total 0.67 4.32 1.71 1.38 3.51 6.94 14.02 3.77 2.86 0.57 4.58 5.00 4.49 65.88 119.70
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Table 7.3 E: Port and Country-wise Import of Non-Coking  Coal during Sept 2020 (L Te)

Port

A
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h 
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a
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n

U
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d 
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O
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s

T
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Bedi 0.25 0.25
Bhavnagar 0.55 0.5387 1.09
Dahej 0.91 3.7744 4.69
Dhamra 4.8108 4.81
Ennore 5.66 0.61 6.26
Gangavaram 0.79 0.38581 12.22 13.40
Hazira 4.86 4.86
Jafrabad 0.00
Jaigad 0.40 1.1 0.53 0.02 2.04
Jakhau 0.00
Kakinada 0.20 0.605 0.23 1.03
Kandla 0.80 7.51 0.7884 1.1217 3.21 13.43
Karaikal 4.67 4.67
Kolkata 0.00 0.33 1.2316 0.21 1.77
Krishnapatnam 5.69 6.4298 0.3686 12.49
Magdalla 6.64 2.6185 9.26
Marmagoa 0.55 1.9661 2.52
Muldwarka 0.00 0.00
Mumbai & Jnpt 1.61 0.00 0.00 0.08 1.69
Mundra 9.46 0.78 10.24
Navlakhi 6.91 6.91
New Mangalore 0.38 0.38
Okha 0.00
Others 7.23 0.40 7.63
Paradip 1.57 1.57
Pipavav 0.30 0.30
Porbandar 0.22 0.24 0.46
Sikka 0.00
Tuticorin / Voc 5.36 0.06542 5.42
Vizag 1.38 0.30 0.85 2.52
Total 2.51 72.84 2.82 0.61 35.50 0.37 4.26 0.80 119.70
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Port
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es

A
ve
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Bedi 54.86 54.86
Bhavnagar 35.99 49.20 42.59
Dahej 52.50 40.77 42.07
Dhamra 51.43 51.43
Ennore 38.43 36.44 38.15
Gangavaram 51.51 58.65 51.26 51.46
Hazira 29.93 29.93
Jaigad 48.12 58.20 80.57 55.08
Kakinada 29.20 69.81 42.73
Kandla 72.58 41.23 58.01 62.13 76.63 53.15
Karaikal 49.77 49.77
Kolkata 733.37 47.35 57.16 78.35 91.54
Krishnapatnam 33.69 53.39 48.50 46.50
Magdalla 39.25 69.71 41.60
Marmagoa 65.89 59.92 60.66
Mumbai & Jnpt 54.22 665.18 436.07
Mundra 51.39 57.29 52.23
Navlakhi 38.88 38.88
New Mangalore 41.62 41.62
Others 42.48 42.48
Paradip 55.94 55.94
Pipavav 62.05 62.05
Porbandar 39.85 62.05 50.95
Tuticorin / Voc 36.99 36.99
Vizag 42.05 47.91 76.88 48.95
Average Price 134.41 40.31 59.15 36.44 54.84 48.50 171.64 55.41

Table 7.3 F 1: Port and Country-wise Average Unit Value of Non-Coking Coal 
Imports during Sept 2020 (US$/te)
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Port
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Bedi 4065.44 4065.44
Bhavnagar 2685.00 3670.00 3177.50
Dahej 3984.75 3026.30 3132.80
Dhamra 3821.56 3821.56
Ennore 2850.67 2700.00 2829.15
Gangavaram 3842.65 4375.25 3831.23 3844.94
Hazira 2232.06 2232.06
Jaigad 3570.48 4312.41 5970.55 4084.47
Kakinada 2189.56 5207.53 3195.55
Kandla 5414.47 3068.40 4327.76 4687.72 5717.76 3964.06
Karaikal 3719.12 3719.12
Kolkata 54709.63 3532.25 4302.75 5805.74 6844.19
Krishnapatnam 2505.81 3971.61 3618.10 3458.95
Magdalla 2918.16 5219.93 3095.22
Marmagoa 4915.50 4493.94 4546.63
Mumbai & Jnpt 4035.24 49356.58 32361.08
Mundra 3829.03 4245.20 3888.48
Navlakhi 2893.69 2893.69
New Mangalore 3084.21 3084.21
Others 3157.52 3157.52
Paradip 4151.65 4151.65
Pipavav 4597.91 4597.91
Porbandar 2953.00 4597.91 3775.45
Tuticorin / Voc 2760.09 2760.09
Vizag 3122.13 3574.28 5802.53 3652.97
Average Price 10034.26 2999.50 4401.41 2700.00 4093.75 3618.10 12767.32 4126.89

Table 7.3 F 2: Port and Country-wise Average Value of Non-Coking Coal Imports during Sept 
2020  (Rs/te)
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Table 7.3 G 1: Coking Coal Import during Sept 2020 In  L Te

Port A
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Bedi 0.2 0.2
Dhamra 6.4 0.4 0.4 0.9 0.0 8.2
Ennore 0.2 0.2
Gangavaram 3.1 3.1
Jaigad 2.0 0.3 2.3
Kakinada 0.5 0.5
Kandla 1.4 0.5 1.9
Karaikal 0.5 0.5
Kolkata 6.0 0.6 0.5 0.2 1.0 8.3
Krishnapatnam 2.8 0.1 2.9
Marmagoa 0.9 0.9 1.7
Others 0.0 0.6 0.6
Paradip 6.9 0.8 1.1 8.8
Vizag 4.9 0.4 0.5 0.7 6.5
Total 35.8 1.7 1.5 1.9 2.0 0.0 2.9 0.0 45.8

Port A
us

tr
al

ia

C
an

ad
a

In
do

ne
si

a

M
oz

am
bi

qu
e

R
us

si
a

U
ni

te
d 

K
in

gd
om

U
ni

te
d 

St
at

es

A
ve

ra
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Bedi 119 119
Chennai 414 414
Dhamra 112 86 108 116 111
Ennore 117 117
Gangavaram 112 112
Hazira 383 383
Jaigad 112 94 108
Kakinada 106 106
Kandla 122 92 114
Karaikal 117 117
Kolkata 110 96 115 87 118 109
Krishnapatnam 95 97 95
Marmagoa 99 112 108
Others 89 89
Paradip 110 119 85 108
Vizag 112 106 115 120 113
Average Price 111 114 95 106 90 399 112 111

Table 7.3 G 2: Average Price of Imported Coking Coal during Sept 2020 (US$/te)
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Port A
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ri

ce

Bedi 8873 8873
Chennai 30701 30701
Dhamra 8352 6402 8076 8619 8255
Ennore 8889 8889
Gangavaram 8290 8290
Hazira 28416 28416
Jaigad 8322 7104 8079
Kakinada 7862 7862
Kandla 9101 6848 8494
Karaikal 8678 8678
Kolkata 8189 7126 8531 6447 8852 8104
Krishnapatnam 7099 7212 7111
Marmagoa 7365 8299 7988
Others 6617 6617
Paradip 8248 8823 6355 8064
Vizag 8374 8041 8534 9110 8419
Average Price 8254 8474 7050 7856 6705 29559 8389 8297

Table 7.3 G 3: Average Price of Imported Coking Coal during Sept 2020  (Rs/te)
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Statement 8.1: Status of On-going Projects of CIL 

 

SL 

NO. 
SUB PROJECT TYPE TOTAL 

CAPCT 

(MTY) 

SANC. 

CAPITAL 

(CRS) 

SCH DT 

OF COMP 
ANT DT 

OF COMP 
EXPEN 

SINCE 

INCEPTION 

TILL Aug'20 

PROVISION

AL 

SCH & 

DELA

Y 
(Yrs) 

REASON OF DELAY 

1 ECL JHANJRA COMBINED UG 5.00 1210.12 31-03-2028 31-03-2028 0.01 ON SCH  

2 ECL PARASEA BELBAID UG 2.07 826.42 31-03-2027 31-03-2027 0.00 ON SCH  

3 ECL SIDULI UG+OC UG 2.32 535.18 31-03-2026 31-03-2026 0.43 ON SCH 
 

4 ECL TILABONI UG 1.86 916.12 31-03-2027 31-03-2027 0.41 ON SCH  

5 ECL CHITRA EAST RCE OC 2.50 513.99 31-03-2023 31-03-2023 95.55 ON SCH  

6 ECL HURA C OC 3.00 335.35 31-03-2022 31-03-2022 120.41 ON SCH  

 

7 
 

ECL 
NAKRAKONDA 
KUMARDI B 

 

OC 
 

3.00 
 

502.68 
 

31-03-2028 
 

31-03-2028 
 

0.15 
 

ON SCH 
 

 
 
 
 
 
 

8 

 
 
 
 
 
 

ECL 

 
 
 
 

 
SONEPUR-BAZARI 
COMB. 

 
 
 
 
 
 

OC 

 
 
 
 
 
 

8.00 

 
 
 
 
 
 

1055.05 

 
 
 
 
 
 

31-03-2018 

 
 
 
 
 
 

31-03-2021 

 
 
 
 
 
 

601.36 

 
 
 
 
 
 

3 

Delayed due to delay in 
possession of land & 
construction of CHP. 
Project has achieved its full 
capacity. Tree felling over 
32.65 Ha forest land to be 
expedited by DFO, 
Durgapur, Govt. of West 
Bengal. The matter has 
been placed at PMG Portal 
(Project Monitoring 
Group), Govt. of India. 

77



SL 

NO. 
SUB PROJECT TYPE TOTAL 

CAPCT 

(MTY) 

SANC. 

CAPITAL 

(CRS) 

SCH DT 

OF COMP 
ANT DT 

OF COMP 
EXPEN 

SINCE 

INCEPTION 

TILL Aug'20 

PROVISION

AL 

SCH & 

DELA
Y 
(Yrs) 

REASON OF DELAY 

 
 
 
 
 

 
9 

 
 
 
 
 

 
BCCL 

 
 
 
 
 

 
MOONIDIH XV SEAM 

 
 
 
 
 

 
UG 

 
 
 
 
 

 
2.50 

 
 
 
 
 

 
1230.27 

 
 
 
 
 

 
31-03-2019 

 
 
 
 
 

 
31-03-2022 

 
 
 
 
 

 
435.06 

 
 
 
 
 

 
3 

Initially delayed due to 
acquisition of Tenancy 
Land. Fire & Gas detected 
during incline drivage. 
Hard Strata has been 
encountered in both the 
inclines which has slowed 
down the progress of 
Incline drivage. 
The work of the project is 
further delayed due to 
Covid-19 issue. 

 
 

10 

 
 

BCCL 

NORTH TISRA 
 

SOUTH 
TISRA 
EXPANSION 

 
 

OC 

 
 

6.00 

 
 

555.52 

 
 

31-03-2021 

 
 

31-03-2021 

 
 

5.47 

 
 

ON SCH 
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11 

 
 
 
 
 

 
BCCL 

 
 
 
 
 
 

MADHUBAN 
NLW WASHERY 

 
 
 
 
 

 
WSRY 

 
 
 
 
 

 
5.00 

 
 
 
 
 

 
289.45 

 
 
 
 
 

 
31.05.2021 

 
 
 
 
 

 
28.02.2021 

 
 
 
 
 

 
269.78 

 
 
 
 
 

 
7 

• Repeated failure by 
HEC in adhering to 
timelines committed by 
them. 

 

9th time extension has 
been granted to M/s HEC 
up to Feb. 2021. 

 

Commissioning of RLS & 
Railway siding shall be 
possible only after 
commissioning of the 
washery by M/s HEC 

 

SL 
NO. 

SUB PROJECT TYPE TOTAL 

CAPCT 

(MTY) 

SANC. 

CAPITAL 

(CRS) 

SCH DT 
OF COMP 

ANT DT 
OF COMP 

EXPEN 

SINCE 

INCEPTION 

TILL Aug'20 

PROVISION

AL 

SCH & 
DELA

Y 
(Yrs) 

REASON OF DELAY 

12 CCL AMRAPALI OC 25.00 4983.58 31-03-2028 31-03-2028 242.61 ON SCH 
 

13 CCL CHANDRAGUPTA OC 15.00 973.50 31-03-2026 31-03-2026 0.00 ON SCH  

 

14 
 

CCL 
KOTRE BASANTPUR 
PACHMO 

 

OC 
 

5.00 
 

861.06 
 

31-03-2028 
 

31-03-2028 
 

0.00 
 

ON SCH 
 

15 CCL MAGADH EXPN. OC 51.00 6964.33 31-03-2028 31-03-2028 637.99 ON SCH  

16 CCL NORTH URIMARI EXPN OC 7.50 1468.72 31-03-2024 31-03-2024 206.42 ON SCH  

 
17 

 
CCL 

 
RAJRAPPA RCE 

 
OC 

 
3.00 

 
510.85 

 
31-03-2016 

 
31-03-2022 

 
380.50 

 
6 

Delay in possession of non- 
forest land as well as forest 
land. 
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18 CCL SANGAMITRA OC 20.00 1694.74 31-03-2025 31-03-2025 0.00 ON SCH 
 

19 CCL JHARKHAND LAIYO OC 1.00 764.57 31-03-2031 31-03-2031 0.00 ON SCH  

20 CCL PATRATU ABC UG 5.00 1712.55 31-03-2029 31-03-2029 0.00 ON SCH  

 

 
21 

 

 
MCL 

 

 
ANANTA EXPN.PH-III 

 

 
OC 

 

 
15.00 

 

 
207.28 

 

 
31-03-2012 

 

 
31-03-2022 

 

 
347.03 

 

 
10 

Delay in FC due to delayed 
grant of NoC from 
Gramsabha, identification 
of CA site and Construction 
of SILO. 

22 MCL BALARAM EXTN. OC 15.00 3504.21 31-03-2029 31-03-2029 980.40 ON SCH 
 

23 MCL SIARMAL OC 40.00 3756.36 31-03-2026 31-03-2026 1965.41 ON SCH  

 

24 
 

MCL 
BHARATPUR 
REORGANISATION 

 

OC 
 

20.00 
 

1928.29 
 

31-03-2029 
 

31-03-2029 
 

1205.12 
 

ON SCH 
 

 

SL 

NO. 
SUB PROJECT TYPE TOTAL 

CAPCT 

(MTY) 

SANC. 

CAPITAL 

(CRS) 

SCH DT 

OF COMP 
ANT DT 

OF COMP 
EXPEN 

SINCE 

INCEPTION 

TILL Aug'20 

PROVISION

AL 

SCH & 

DELA
Y 
(Yrs) 

REASON OF DELAY 

 
 
 

25 

 
 
 

MCL 

 
 
 

BASUNDHARA WEST 
EXTN. 

 
 
 

OC 

 
 
 

7.00 

 
 
 

479.15 

 
 
 

31-03-2017 

 
 
 

31-03-2024 

 
 
 

357.48 

 
 
 

7 

Delayed due to EC and FC 
for 227.61 Ha forest Land. 
Gram Sabha for Gopalpur 
and Ratansara villages have 
been conducted for FRA. 
NOC is yet to be issued by 
Collector. 

26 MCL GARJANBAHAL OC 10.00 1375.38 31-03-2021 31-03-2021 477.21 ON SCH  
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27 
 

MCL 
LAKHANPUR BELPAHAR 
LILARI 

 

OC 
 

30.00 
 

2434.75 
 

31-03-2027 
 

31-03-2027 
 

129.01 
 

ON SCH 
 

 

 
28 

 

 
MCL 

 

 
HINGULA-II EXPN.PH-III 

 

 
OC 

 

 
15.00 

 

 
479.53 

 

 
31-03-2013 

 

 
31-03-2022 

 

 
668.54 

 

 
9 

Delay in forest diversion & 
EMP clearance, 
development of R&R Site 
at Kochianali & delay in 
construction of SILO. 

 

29 
 

MCL 
JAGANNATH RO PH-III 
EXTENSION 

 

OC 
 

6.00 
 

337.66 
 

31-03-2019 
 

31-03-2021 
 

328.36 
 

2 
Delay in possession of land 
in Rakas Village 

 

30 
 

MCL 
 

KULDA EXPN 
 

OC 
 

15.00 
 

289.03 
 

31-03-2018 
 

31-03-2024 
 

111.90 
 

6 
Delay in construction of 
SILO at Barpali Bulb. 

 

31 
 

MCL 
GOPALJI KANIHA 
EXPANSION 

 

OC 
 

30.00 
 

8416.19 
 

31-03-2028 
 

31-03-2028 
 

663.16 
 

ON SCH 
 

 

32 
 

MCL 
BHUBANESWARI 
EXPANSION 

 

OC 
 

40.00 
 

3145.45 
 

31-03-2031 
 

31-03-2031 
 

569.52 
 

ON SCH 
 

 

SL 

N
O. 

SUB PROJECT TYPE TOTAL 

CAPCT 

(MTY) 

SANC. 

CAPITAL 

(CRS) 

SCH DT 

OF COMP 
ANT 

DTREASO
N OF 

COMP 

EXPEN 

SINCE 

INCEPTION 

TILL Aug'20 

PROVISION

AL 

SCH & 

DELA
Y 
(Yrs) 

 REASON OF DELAY 

 
 
 

 
33 

 
 
 

 
MCL 

 
 
 

 
IB VALLEY WASHERY 

 
 
 

 
WSRY 

 
 
 

 
10.00 

 
 
 

 
392.76 

 
 
 

 
31-03-2020 

 
 
 

 
31-05-2021 

 
 
 

 
138.00 

 
 
 

 
1 

The Project started late due 
to delay in handover of 
land, due to which the 
Project was likely to be 
completed by May-2020. 
But again, due to lockdown 
the Project is further 
delayed. 
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34 NCL BLOCK - B EXPN. OCP OC 8.00 998.71 31-03-2023 31-03-2023 0.00 ON SCH  

35 NCL JAYANT EXPN OC 20.00 1783.09 31-03-2021 31-03-2021 390.72 ON SCH  

36 NCL DUDHICHUA EXPN OC 20.00 1255.17 31-03-2022 31-03-2022 123.17 ON SCH 
 

 

37 
 

NCL 
BINA KAKRI 
AMALGAMATION 

 

OC 
 

14.00 
 

836.42 
 

31-03-2024 
 

31-03-2024 
 

0.00 
 

ON SCH 
 

38 SECL AMADAND RPR OC 4.00 869.44 31-03-2021 31-03-2021 119.20 ON SCH  

 

39 
 

SECL 
BAROUD EXPANSION 
RCE 

 

OC 
 

10.00 
 

2103.21 
 

31-03-2029 
 

31-03-2029 
 

261.64 
 

ON SCH 
 

40 SECL CHHAL SEAM-III OC 6.00 610.63 31-03-2022 31-03-2022 124.26 ON SCH  

41 SECL JAGANNATHPUR RCE OC 3.00 459.49 31-03-2020 31-03-2022 192.64 2 Land & R& R issue 

42 SECL DURGAPUR OC 6.00 916.24 31-03-2023 31-03-2023 6.47 ON SCH  

 

SL 
NO

. 

SUB PROJECT TYPE TOTAL 

CAPCT 

(MTY) 

SANC. 

CAPITAL 

(CRS) 

SCH DT 
OF COMP 

ANT DT 
OF COMP 

EXPEN 

SINCE 

INCEPTION 

TILL Aug'20 

PROVISION

AL 

SCH & 
DELA

Y 
(Yrs) 

REASON OF DELAY 
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43 

 
 
 
 
 
 
 
 

SECL 

 
 
 
 
 
 
 
 

MANIKPUR EXPN. 

 
 
 
 
 
 
 
 

OC 

 
 
 
 
 
 
 
 

3.50 

 
 
 
 
 
 
 
 

321.50 

 
 
 
 
 
 
 
 

31-03-2014 

 
 
 
 
 
 
 
 

31-03-2021 

 
 
 
 
 
 
 
 

207.89 

 
 
 
 
 
 
 
 

7 

Initially, project delayed on 
account of delay in EC and 
forestry clearance. As on 
date, project is getting 
delayed on account of 
construction of in-pit 
crushing conveyor system. 
Estimated cost is Rs.156.81 
crores. Part-II opened on 
31.7.20, L-1 rate 67.8% 
above updated cost. TCR 
cancellation approved on 
20.8.20. Retendered on 
20.8.20. Part-1 of tender to 
be opened on 05.10.2020. 

44 SECL GEVRA EXPN OC 70.00 11816.40 31-03-2023 31-03-2023 3249.51 ON SCH  

45 SECL KUSMUNDA EXPN OC 50.00 7612.33 31-03-2023 31-03-2023 2395.16 ON SCH 
 

46 SECL MADANNAGAR OC 12.00 1875.32 31-03-2024 31-03-2024 0.00 ON SCH  

47 SECL PELMA OC 15.00 1624.59 31-03-2023 31-03-2023 6.58 ON SCH  

48 SECL RAMPUR BATURA OC 4.00 1248.93 31-03-2026 31-03-2026 131.90 ON SCH  

49 SECL VIJAY WEST OC 3.00 976.95 31-03-2026 31-03-2026 75.96 ON SCH 
 

50 WCL GAURI PAUNI EXPN OC 3.50 289.34 31-03-2029 31-03-2029 0.00 ON SCH  

 

SL 

NO
. 

SUB PROJECT TYPE TOTAL 

CAPCT 

(MTY) 

SANC. 

CAPITAL 

(CRS) 

SCH DT 

OF COMP 
ANT DT 

OF COMP 
EXPEN 

SINCE 

INCEPTION 

TILL Aug'20 

PROVISION

AL 

SCH & 

DELA
Y 
(Yrs) 

REASON OF DELAY 
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51 

 
WCL 

GONDEGAON 
GHATROHAN AMAL. 
RPR 

 
OC 

 
3.50 

 
191.78 

 
31-03-2022 

 
31-03-2022 

 
100.95 

 
ON SCH 

 

 

52 
 

WCL 
MUNGOLI NIRGUDA 
EXT DEEP 

 

OC 
 

3.50 
 

461.83 
 

31-03-2020 
 

30-09-2020 
 

126.01 
 

0.5 
 

RPR under approval. 

53 WCL NILJAI EXPN DEEP OC 3.50 319.76 31-03-2021 31-03-2021 127.54 ON SCH  

54 WCL PAUNI II EXPANSION OC 3.25 483.69 31-03-2021 31-03-2021 217.73 ON SCH  

 

55 
 

WCL 
YEKONA-I & II 
AMALGAMATED 

 

OC 
 

2.75 
 

727.28 
 

31-03-2025 
 

31-03-2025 
 

247.15 
 

ON SCH 
 

 

56 
 

WCL 
AMAL. INDER KAMPTEE 
DEEP 

 

OC 
 

3.20 
 

235.90 
 

31-03-2024 
 

31-03-2024 
 

55.86 
 

ON SCH 
 

57 WCL DINESH (MKD-III) OC 8.00 822.89 31-03-2027 31-03-2027 6.53 ON SCH  

58 WCL DURGAPUR EXTN DEEP OC 3.00 328.00 31-03-2021 31-03-2021 203.10 ON SCH 
 

  
Total  709.45 93818.98   19307.26   
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 Statement 8.2: Status of On-going Projects of NLCIL 

 
 
 

Date of 

approval 

 
Sanctioned 

Cost 
Rs. Crore 

 
 

Scheduled date of 

completion 

 
Anticipated 

Cost Rs. 
Crore 

 
Anticipated 

date of 

completion 

 

Cumulative 

Expenditure 

upto31.03.20 

20Rs. Crore 

 

Capex 2020-21 Rs. 

Crore 

 
Cumulative 

(upto30.09.2020 
)Rs. Crore 

Cumulative Progress (%)upto30.09.2020  

 
Remarks 

Physical Financial 
 

Target 
ActualProvl 

(upto30.09. 
2020) 

Target 
/Schedule 

 

Actual Target 
/Schedule 

 

Actual 

NEYVELI NEW THERMAL POWER PROJECT (2X500 MW): (NNTPP) 
 

09.06.2011 

 
5907.11 

(Oct- 2010) 

 
U-I: Oct 2017 

U-II: May 2018 

5907.11 

(Oct-2010) 

7080.41 

(RCE-1) * 

7980.79 
(RCE-2)** 

 
U-1- # 

U-II-Oct 

2020 

 

7185.39 

 

500.00 

 

121.27 

 

7306.66 

 

100 

 

99.51 

 

76.29 

 

91.55 

 

*- RCE 1 cost Rs.7080.41 Crore. # - commercial operation from 28.12.2019. **- RCE-2cost Rs.7980.79Crore. 
 NTA-1: Unit-2 Mill-30 Trial run completed on 13.09.2020. Unit-2 7 out of 8 Mills Protection and interlock checking completed on 19.09.2020. Unit-2 Boiler hydro test conducted in 

presence of Deputy Director of Boiler on 09.08.2020 for licence renewal.Unit-2 Conveyor 40.4 & 40.5 trial run completed on 17.09.2020. 
 NTA-3: Circulating Water pump – Battery Bank-1350 Amp-hour reconditions and re-commissioned on 27.09.2020.AHS- Vacuum Pump House-2 Conveying air 

compressor erection and trial run completed on 29.09.2020. 
 Unit-2 light-up activities are under progress. 
 CERC has issued an interim tariff order on 29th  January 2020 for the period from Commercial Operation Declaration (COD) of Unit-I and anticipated COD of Unit-II till    31st March 

2021 based on the petition no. 219/GT/2019 filed by NLCIL. 
 CERC has permitted NLCIL vide lr. dated 30th Sep 2020 to draw start-up power and inject infirm power into the grid to facilitate commissioning test including full load 

test of Unit-II of NNTPP Project till 31.10.2020. 
 NTA-4: FGD package contract awarded to China Datang Technologies and Engineering Co. Ltd. (CDTE) on 31.08.2019. Due to delay in commencement of activities  and enormous 

delay in submission of Advance Bank Guarantee, NLCIL issued show cause notice to M/s CDTE on 07.07.2020. M/s China Datang Termination letter  sent on 07.09.2020 citing poor 

progress of engineering, the inability of the contractor so far to establish site office and start site-enabling works etc. 

 

 
 

Date of 

approval 

 
Sanctioned 

Cost 
Rs. Crore 

 
Scheduled 

date of 

completion 

 
Anticipated 

Cost Rs. 
Crore 

 
Anticipated 

date of 

completion 

 

Cumulative 

Expenditure 

upto31.03.20 

20 Rs. Crore 

 

Capex 2020-21 Rs. 

Crore 

 

Cumulative 
(upto 

30.09.2020) 
Rs. Crore 

Cumulative Progress (%)upto 
30.09.2020 

 

 
Remarks Physical Financial 

 

Target 
Actual Provl 

(upto 
30.09.2020) 

Target 
/Schedule 

 

Actual Target 
/Schedule 

 

Actual 

EXPANSION OF MINE-I 10.50 MTPA (AREA EXPANSION) & EXPANSION OF MINE-IA (FROM 3.0 MTPA TO 7.0 MTPA) 
 
30.04.2013 

1458.17 
Original 

709.06 RCE 

(12.09.2016) 

June 2015 / 

June2018 

 
709.06 

 
Put on Hold 

 
468.21 

 
0.00 

 
7.14 

 
475.35 

 
69.27 

 
67.03 

 
67.27 

 
67.04 

 
- 

 Due to Non availability of land, it was not possible to increase over burden removal to extent of 47.50 MM3 per annum as envisaged in mine planning to get 7.0       MTPA lignite 

exposure, hence it is required to keep Mine 1A Expansion to 7.0 MTPA on hold till land is acquired. In future when land is available and lignite demand increases, appropriate steps for 

Mine 1A expansion will be taken. Until then it is proposed to keep Mine 1A Expansion on hold and the same was approved by 
NLClL’s Board in its492ndmeeting held on 26th June 2019. 
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Date of 

approval 

 
Sanctioned 

Cost 
Rs. Crore 

 
Scheduled 

date of 

completion 

 
Anticipated 

Cost Rs. 
Crore 

 
Anticipated 

date of 

completion 

Cumulative 

Expenditure 

upto31.03.20 

20 
Rs. Crore 

 

Capex 2020-21 

RsCrore 

 
Cumulative 

upto 
30.09.2020 
Rs. Crore 

Cumulative Progress (%)upto30.09.2020  

 
Remarks 

Physical Financial 
 

Target Actual Provl 

(upto30.09.2020) 
Target 
/Sched 

ule 

 

Actual 
 

Target 
Actual 

(upto30.09.20 
20) 

RAJASTHAN MINE AND POWER PROJECTS HADLA 

LIGNITE MINE (1.9 MTPA) 
23.03.201

5 
522.45 Sept 2019 522.45 Put on hold 9.88 0.00 0.00 9.88 99.99 0.48 28.60 1.89 * 

BARSINGSAR TPS EXTENSION (1X250 MW) 

23.03.201

5 
2112.59 Aug 2020 2112.59 Put on hold 158.25 0.00 0.00 158.25 98.86 0.01 25.81 7.49 * 

BITHNOK LIGNITE MINE (2.25 MTPA) 
23.03.201

5 
513.63 Dec 2019 513.63 Put on hold 175.30 0.00 0.00 175.30 99.99 31.14 17.92 34.13 * 

BITHNOK THERMAL POWER PROJECT (1X250 MW) 

23.03.201

5 
2196.30 Aug 2020 2196.30 Put on hold 173.83 0.00 0.00 173.83 98.86 1.77 24.37 7.92 * 
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* Rajasthan Projects are now on hold since June2017. 
 NLCIL Board had sanctioned the Projects (by virtue of powers conferred on Navratna CPSU) in the Board meeting held on 23.03.2015. The zero date of the Projects      is 01.11.2016. 

NLCIL through GTE had awarded EPC package on 21.11.2016 to M/s Reliance Infrastructure Limited, Mumbai (RIL). The INR equivalent of the order value is Rs. 3710.92 Cr. @1 

USD=Rs. 67.81 (as on the date of price bid opening). 
 RUVNL vide letter dated 23.05.2017 informed that Rajasthan Discoms would not be in a position to buy power from the above projects on increased project cost and Time over run 

concerns. Hence the Projects were put on hold, since June 2017. 
 The matter was referred to Cabinet Secretary for review and recommendation,  pursuant to which a meeting of the Committee of  Secretaries  was  held on 15.06.2017  to examine the 

measures to bring down the tariff to around Rs.4 per unit. 
 NLCIL vide letter dated 08.10.2019 requested M/s RIL to return the unutilised mobilisation advance.  In this regard,  M/s. RIL replied that NLCIL has to compensate   them for an 

amount of Rs. 999.11 Crores (as on 31.07.2019)   M/s. RIL is repeatedly insisting for the release of CPGs stating  that the Projects have been abandoned   by NLCIL, for which it has been 

replied that CPGs cannot be returned at present. 
 Ensuing the “in principle” approval accorded by RUVNL, a meeting was held with Chief  Secretary/GoR and Principal Secretary (Energy)/GoR,  wherein the conditions put forth and 

compensation sought  by RIL, expenditure incurred by NLCIL, etc. were appraised and GoR was requested to advise the way forward whether  to go in     for retendering of the project 

adopting least cost alternative technologies in Power plant and Mine or continuation of the project with existing contract. 
 GoR (Energy department) vide Lr. Dt.31.01.2020 informed that RUVNL Board is  of the view that  average power  purchase cost  of the DISCOMS is  around Rs.4.23  per unit and 

that it will not be in the interest of DISCOMS to purchase more than Rs. 5.00 per unit. 
 M/s.RIL has submitted 12 Nos. of APGs for the said Projects from 3 Banks SBI, Mumbai (for 4 APGs), IDBI, Mumbai (for 6 APGs) and Canara Bank, Mumbai (for 2 APGs).   All the 

12 BGs which were valid up to 21.05.2020 have been extended up to 31.12.2020 and Original BGs were received on 21.07.2020 & 27.07.2020.      SFMS confirmation has also been 

received for all the 12 amended BGs. M/s.RIL vide  letter dt.27.05.2020  has  requested NLCIL to release the  CPGs furnished  by them as per the guidelines provided in the OM 

No.F.18/4/2020-PPD dt.13.05.2020 issued by MoF,  GOI, citing the Rule 171 of  General Financial Rules,  2017) to  enable them to refuel their economic activities at other fronts. 
 Secretary (Coord.), Cabinet Secretariat have taken a review meeting on 23.07.2020 and directed MoC to explore the most competitive tariff which can be offered and thereafter 

engage with GoR at appropriate level. Also, directed NLCIL to explore the market scenario and review viability of the Bithnok Thermal Power Project. 
 As per the directive of Competent Authority, an internal meeting was conducted through VC on 12.08.2020 to discuss and finalise M/s.RIL’s claims regarding BTPP & BTPSE 

projects, After the assessment, it is observed that the documents submitted by M/s.RIL is incomplete. Hence, M/s.RIL  was  addressed  on  21.08.2020  to  furnish additional documents for 

further assessment within an ultimatum date otherwise it is construed that the above documents are not available with RIL and 
NLCIL will decide the final claims based on the available documents with NLCIL. 
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Date of 

approval 

 
Sanctioned 

Cost 
Rs. Crore 

 
Scheduled 

date of 

completion 

 
Anticipated 

Cost Rs. 
Crore 

 
Anticipated 

date of 

completion 

Cumulative 

Expenditure 

upto31.03.20 

20 
Rs. Crore 

 

Capex 2020-21 

RsCrore 

 
Cumulative 

upto 
30.09.2020 
Rs. Crore 

Cumulative Progress (%)upto30.09.2020  

 
Remarks 

Physical Financial 
 

Target Actual Provl 

(upto30.09.2020) 
Target 
/Sched 

ule 

 

Actual 
 

Target 
Actual 

(upto30.09.20 
20) 

 As per the request of M/s.RIL, meeting washeld on 01st September 2020 with M/s.RIL through VC to discuss about the documents sought by NLCIL for their claims. 
 After deliberations, M/s.RIL agreed to send their representative to Barsingsar Project to provide  necessary clarification  with  respect to the  documents  furnished  by M/s RIL. 
 In an another letter dated 07th  September 2020, M/s. RIL stated that they are resubmitting the Claim-II documents (for the period from 01.03.2018 to 31.07.2019) and   the hard copy of 

the same has been received through courier on 14th September 2020. 
 Further vide mail dt. 23rd September 2020 they have submitted their claim-III for the period from 01.08.2019 to 31.08.2020 and the hard copy was received on 28th 

September 2020. 

 

 
 

Date of 

approval 

 
Sanctioned 

Cost 
Rs. Crore 

 
 

Scheduled date of 

completion 

 
Anticipated 

Cost Rs. 
Crore 

 
Anticipated 

date of 

completion 

Cumulative 

Expenditure 

upto 

31.03.2020 
Rs.Crore 

Capex 2020-21 Rs. 

Crore 
 

Cumulative 

upto30.09.20 

20 
Rs. Crore 

Cumulative Progress (%) upto 30.09.2020  

 
Remarks 

Physical Financial 
 

Target 
Actual 

Provl 

(upto 
30.09.2020) 

 

Target 
/Schedule 

 
Actual 

 

Target 
/Schedule 

 
Actual 

GHATAMPUR THERMAL POWER PROJECT (3X660 MW), U.P 

 
27.07.2016 

 
17237.80 

U-I: Nov2020 

U-II: May2021 

U-III: Nov 2021 

 
17237.80 

U -I: Mar 21 

U -II: Aug 21 

U -III: Nov21 

 
9,199.20 

 
2,000.0 

 
931.84 

 
10,131.04 

 
68.82 

 
60.64 

 
63.88 

 
58.77 

 

 PPA has been already signed with UPPCL and MoP has allocated 1599.85 MW for UPPCL. For balance power, unwillingness from all concerned received by MoP. (Latest letter from 

J&K Power Corporation Ltd dated 30th  December 2019). Final allocation letter for the remaining power 243.83 MW  to U.P. was issued by MoP on   02nd  January 2020.136.32 MW  shall 

remain unallocated.e-hearing regarding providing approval for  procuring 1843.68 MW  power  from GTPP conducted by UPERC   on 21.07.2020. On the second e hearing held on 
27.08.2020, certain details regarding energy charges during the period of bridge linkage of  coal until full coal is  obtained from linked coal mine. Work awarded to ICRA Analytics Ltd, 

Noida on 03rd September 2020 for Vetting/analysis of Indicative tariff consisting Energy charges using Coal from Talabira Coal block and fixed charges considering existing sanctioned cost 

with/without FGD. 
 GA1: Unit-I, II &III Boiler erection activities are in progress. Coal Silo fabrication works in progress. ESP structure erection work is in progress. 
 GA2: Unit-II, III Main Power House foundation work & I is in progress. Unit- I, II & III TG columns casting completed and TG Deck work under progress. 
 GA3: Construction activities in respect of switchyard,  raw water reservoir, DM plant, NDCT, Fore Bay,  CWPH CW  channel sidewall,  Coal Handling Plant,  Ash  Handling Plant, 

ESP and Chimney is in progress. 
 GA4: Price cover along with addendum price cover opened on 22nd August 2019. Reverse Auction conducted on 27th August 2019. Meeting was conducted with four bidders on 6th 

September 2019 to explain the connectivity problem in the system of MSTC Portal.  After the approval of  Competent  Authority Legal opinion from ASG was sought and the ASG’s legal 

opinion dt. 19th September 2019 was received on 21st September 2019.Details furnished to IEM as requested by them. Tender Committee met on 18th November 2019. Observation from one 

IEM member received on 22nd November 2019.TC met on 29th November 2019 and recommended to cancel the tender. 
 Flue Gas Desulphurization:  11th  PC Committee dated 11.02.2020 has approved for re-tendering with base value of Rs. 689.39 Crore during the 48th  Board Meeting      on 29th March 

2020.  PC committee held on 27th  June  2020 accorded approval for  change in the tender  specifications. Bids  opened on 25.09.2020.Bid evaluation are  in progress. LOA targeted for Dec 

2020. 
 Bridge linkage: Ministry of Coal (MoC) has granted the bridge linkage of 0.5 MT for the year 2020-21 for GTPP.  In line with the above CIL/BCCL had asked to sign  MoU for 0.25 

MT for Bridge Coal Linkage. NLCIL has requested Addl. Secretary, GoI, MoC vide letter dated 1st October 2020 that 3.0 MT of Coal Linkage for the FY 2020-21 and linkage for future 

requirement may also be granted for GTPP, Ghatampur, Kanpur dist. from nearest NCL Mines. The benefit of savings in coal transport shall be passed on to the beneficiaries’/ distribution 

companies. 
 Erection activities for the project werehampered due to restrictions imposed owing to COVID-19. 
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Date of 

approval 

 

 

Sanctioned 

Cost 
Rs. Crore 

 

 

Scheduled 

date of 

completion 

 

 

Anticipated 

Cost Rs. 
Crore 

 

 

Anticipated 

date of 

completion 

 
Cumulative 

Expenditure 

upto 

31.03.2020 
Rs.Crore 

 

Capex 2020-21 Rs. 

Crore 

 

Cumulative 
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30.09.2020 
Rs. Crore 

Cumulative Progress (%)upto30.09.2020  

 
 

Remarks 
Physical Financial 

 
Target 

Actual 

Provl (upto 
30.09.2020) 

 

Target 
/Schedule 

 
Actual 

 

Target 
/Schedule 

 
Actual 

PACHWARA SOUTH COAL OCP (9.0 MTPA), JHARKHAND 

04.05.2018 1,795.01 March 2020* 1,795.01 Sept 2022 29.02 0.00 1.68 30.70 @ @  
1.71  

*- As per corporate plan. @ Project under MDO mode work under progress. 
 Final Geological Report (FGR) has been submitted to MoC in Soft form for approval on 13th  April 2020.Hard copies of GR has been submitted to CMPDIL, RI-1,  Asansol, West 

Bengal as per the instruction of Deputy Secretary,  MoC on 04.06.2020 for  vetting.FGR submitted to CMPDIL,  RI-1, Asansol, West Bengal for perusal  on 21.07.2020.  After perusal the 

Final GR  has been concurred by the RI-1 Asansol on 24th  July 2020.Copy of the Final GR  along with letter of correctness provided   by CMPDI  was submitted to MoC for Approval on 

31stJuly 2020.  MoC has sent the FGR for verification to CMPDI.  After modification and incorporation of the details  the FGR has been submitted to CMPDI, Ranchi on 25.08.2020 for 

onward transmission. After vetting the FGR has been submitted to MoC by CMPDI on 27.08.2020. Final Geological Report Approved by MoC on 07th September 2020. 
 The Terms of Reference (ToR) has been uploaded to MoEF & CC portal on 14th August  2020.The  requisite  document  for  obtaining  TOR submitted to Expert Appraisal 

Committee (EAC) on 21st September 2020. EAC meeting was held on 29th September 2020 for consideration of ToR of PSCB. 
 AAP for Pachwara South Coal Block: Proposal was taken up by the Revised Cost Committee on 03.03.2020. The second  Revised  Cost  Estimates  Committee  meeting with Joint 

secretary and Financial Adviser, MoC and Adviser (Costs), MoF and Adviser (Projects), MoC was held on 24th April 2020  through  Video Conferencing. The estimates are modified to 

3949.91 lakhs and resubmitted as per the guidelines of the committee.Revised estimate of AAP has been submitted to  MoC on 20.06.2020 for approval. A reminder email has been 

submitted to Adviser (Projects), MoC on 27.08.2020. Revised estimate of AAP (Rs, 3582.61 Lakhs) has been submitted to MoC on 21st Sept 2020 for approval as suggested by RCC 

committee meeting held on 11th September 2020. 
 Mining Plan & Mine Closure Plan: Mining Plan & Mine Closure Plan has been submitted to MoC on 19th  June 2020 for approval.A letter was received from MoC      stating that 

Mining Plan & Mine Closure Plan  will taken up by internal committee after approval of  FGR.Modified Mining Plan & Mine Closure Plan submitted to MoC   on 9th September 2020. 
 Gazette Notification under Sec 7(1) of CBA(A&D) Act,1957-Gazette notification issued on 31.08.2020. 

Preliminary project activities are hampered due to restrictions imposed owing to COVID-19. 
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Target 
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Actual 

 
Target 

Actual 
(upto30.09.2 

020) 

TAMILNADU SOLAR PROJECT (709 MW): 

17.10.2017 
(In principle 

approval) 

 
3190Cr. 

 

 

22.04.2019 
/23.04.2019 

 

 

3,035.93 

 

 
Sept 

2019 

 

 

2927.81 

 

 

19.00 

 

 

2.29 

 

 

2930.10 

 

 

100.0 

 

 

99.82 

 

 

100.0 

 
 

96.51(A 
ccrual 

basis) 

 

 

 
 

-- 23.01.2018 
(Investment 

and  

Placement of 
orders) 

 
3172.98Cr 

. 
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Crore 

 

Cumulative 
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020 
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Actual 

(upto30.09. 
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Actual 

 
Target 

Actual 
(upto30.09.2 

020) 

 The entire 709 MW  Capacity of the projects was commissioned by 24th  September 2019 and COD for the entire projects were declared as 24th  October 2019.   Balance peripheral 

works like Road, Drainage, fencing and Module cleaning system are in progress and expected to be completed by October 2020. 
 

 
 
 
 
 
 

 
 
 
 
 
 

 
 Provisional Acceptance Certificate is issued to Premier Solar PowerTech on 21.09.2020 for 100 MW Pudur Solar Power Project. 

 

 
 

Date of 

approval 

 
Sanctioned Cost 

Rs. Crore 

 
Scheduled 

date of 

completion 

 
Anticipated 

Cost Rs. 
Crore 

 
Anticipated 

date of 

completion 

 

Cumulative 

Expenditure 

upto31.03.202 
0 Rs. Crore 

 
Capex 2020-21 Rs. 

Crore 

Cumulative 

upto30.09.20 

20 
Rs. Crore 

Cumulative Progress (%)upto30.09.2020 
Physical Financial 

Target 
/Schedul e 

 
Actual Target 

/Schedule 
 

Actual 
Target ActualProvl(u 

pto30.09.2020) 
TALABIRA II & III COAL OC MINE (20.0 MTPA), ODISHA: 

 
20.07.2017 

 
2,401.07 

18 months from 
date of LOA – 

06.02.18 

 

2,401.07 
 

Jan 2027 * 712.91 364.00 35.77 748.68 
 

87.00 
 

31.18 

* Coal Production commenced on 26th April 2020. 
 Government Non Forest Land:-Jharsuguda Tehsil: Out  of 196.260 Ha Jharsuguda Tehsil has handed over 155.070 Ha of  Land in the name  of  NLCIL. Possession   of  balance 

41.189 Ha.  Land yet to be obtained as the land is recorded as Jalbhandar in the name of Irrigation and Power Department, Government  of Odisha.  Rengali Tehsil: Out of 227.786 Ha 

Rengali Tehsil has handed over 225.233 Ha of land in the name of NLCIL. 
 Tenancy Land: R& R Policy approved by RPDAC on 7th April 2018.Jharsuguda District: The market value of tenancy land for Malda, Patrapali, and Rampur has been determined and 

communicated by the collector, Jharsuguda on 6th February 2019. The request for reviews the market value of tenancy land for Malda, Patrapali, and Rampur has been submitted to the 

Collector, Jharsuguda on 18th June 2019.The Market value of tenancy land for Malda, Rampur & Patrapali has been revised & communicated by District Collector, Jharsuguda on 30th 

December 2019. Addl. District Magistrate, Jharsuguda on 29th February 2020, has communicated the radial distance for Malda, Rampur & Patrapali villages of Jharsuguda district from 
nearest Urban/Municipality. 

 Public hearing under section 22 for SC/ ST land registration conducted by Sub Collector, Sambalpur on 05.06.2020, 06.06.2020,  11.06.2020  and 12.06.2020.Permission for 

registration of 4 khatas  of SC/ ST land has been obtained and  Registration of 1 khatas of SC/ST  land has been completed on 09th 
 September 2020. 

 Tree felling activities commenced on 06th December 2019. Talabira Mine operation commenced on 11th December 2019. Coal  Production commenced on 26th  April  2020. 
 Land compensation to PAPs started on 24th July 2019.Disbursement of compensation for Tenancy Land till 25thSeptember 2020, Payment was made for 154.74 

Acres and total value of the cheques disbursed was Rs.57.39 Crore. 

Project Commissioning Date PAC Date PG Date Total Generation (2020 – 21) in MU 
100 MW Maranthai 05.07.2019 05.03.20 01.04.20 85.674 
100 MW Kamuthi 29.04.2019 01.01.20 23.03.20 80.064 

109 MW Avathadai 06.08.2019  (95 MW) 
23.09.2019(14 MW) 31.07.20  

 
 

Yet to Start 

84.270 

100 MW Pulangal 21.09.2019 31.07.20 66.626 
100 MW Onamakulam 24.09.2019 31.07.20 73.796 
100 MW Pudur 09.09.2019 21.09.20 78.585 

100 MW Therkkupatti 
07.06.2019  (63 MW) 
24.09.2019  (37 MW) - 45.839 

Total 514.854 
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/Schedule 

 
Actual  

Target 
ActualProvl 

(upto30.09.202 
0) 

2X10MW PROJECT AT SOUTH ANDAMAN: 
28.05.2018 & 
09.10.2018 

(Order Value) 

 
130.77 

 
11.03.2020 

 
130.77Cr 

 
30.06.2020 119.82 0.00 0.00 119.82 100.00 99.70 100.00 

91.63( 
Accrual 

basis) 
 

 

 

 

 
*Total Generation as on 30th Sept 2020. 

 Andaman & Nicobar Administration, Electricity Department issued commissioning certificate on 16thJanuary 2019 indicating date of commissioning of 2.5 MWcapacity  out of 2x10 

MW capacity as 31stDecember 2018. 
 Balance 17.5 MW capacity of the plant has been commissioned on 30.06.2020 and Commissioning certificate for entire 20 MW is obtained from A&NA Electricity Department on 

08.07.2020 declaring Commissioning of the plant as 30.06.2020. 
 

7.0 PROJECTS IN PIPELINE. 
 

 

Date of 

approval 

 

 
Anticipated 

Cost 
Rs. Crore 

 

 
Scheduled 

date of 

completion 

 

 
Anticipated 

Cost Rs. 
Crore 

 

 
Anticipated 

date of 

completion 

 

Cumulative 
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upto31.03.202 

0Rs. Crore 

Capex 2020-21 Rs. 

Crore 
 

Cumulative 

upto30.09.20 

20 
Rs. Crore 

Actual 

Cumulative Progress (%)upto30.09.2020 
Physical Financial 

 
Target 

/Schedule 

 

Actual 
 

Target 
/Schedule 

 

Actual  
Target 

ActualProv 

l(upto30.09. 
2020) 

THERMAL POWER STATION II SECOND EXPANSION PROJECT (2X660 MW, Neyveli): 

23.03.2015 8,733.49 Unit-I 3/2023 

Unit-II- 9/2023 8,733.49 Unit-I 4/2026 

Unit-II- 10/2026 55.88 620.0 1.55 57.43 -- -- -- 0.66 

Railway Siding: Package-I: LoA has been issued to M/s Triveni Engicons Pvt Ltd on 13th March 2020. Package-II: LoA has been issued to M/s SMS Ltd on 5th June 2020.Govt. land of 

1.77 km in Hirma & Malda Village handed over to M/s SMS Ltd. (Package II) on 10.08.2020. D.G.P.S alignment for package II track alignment conducted upto 14th August 2020. 
 DCAC meeting was conducted on 28.08.2020 for acquisition of tenancy land of 23.47 acre in Jharsuguda District for Railway siding. 

Project Commissioning Date PAC Date PG Date Total Generation 

(2020-21) in MU* 

2x10 MW Andaman Solar 
31.12.2018 (2.5 

MW)30.06.2020 (17.5 MW) 
- - 2.853 
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 Feasibility Report: Consent Obtained from M/s. Desein for the extending the validity of contract upto 30th August 2020. The consultant furnished revised and updated  cost (base level 

Oct 2019) on 28th  October 2019.The EOT of contract was done up to 29th  August 2020. vide Lr. dated 06.08.2020, NLCIL has requested M/s Desin       to extend the contract validity 

extension request upto February 2021, without change in terms and conditions of contract  along  with  the  extended  BG  may be extended may be provided for furtherance at out our side.  

vide Mail dated 19.08.2020, M/s NLCIL lodged the claim with regard to CPG submitted by M.s Desein    against NLCIL’s contract. 
 An appeal has been filed before Green Tribunal, Southern Zone by Shri. P. Sundaravadhanam against the  Environmental Clearance  accorded to TPS-II 2nd 

 Expansion Project (29th 

October 2018) and the first hearing was held on 22nd May 2019. In the NGT hearing held on 08th November 2019, the application for condonation of delay was listed. The Bench after 

hearing all our submissions and perusing the application and counter affidavits on record condoned the delay in    filing the appeal and was inclined to proceed on the merits of the 

appeal. 
 NGT Case Hearing is posted to 15th September 2020 for completion of pleadings & completion of Hearing and given liberty to TNPCB and State Govt to file their 
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Date of 

approval 

 
Anticipate 

d Cost 
Rs. 

Crore 

 

 
Scheduled date of 

completion 

 

Anticipated 

Cost Rs 
Crore 

 

Anticipated 

date of 

completion 

Cumulative 

Expenditure 

upto 

31.03.2020 
Rs. Crore 

 
Capex 2020-21 Rs. 

Crore 

 

Cumulative 

upto30.09.2 

020 
Rs. Crore 

Cumulative Progress (%)upto30.09.2020 
Physical Financial 

Target 
/Schedule 

 
Actual Target 

/Schedule 
 

Actual 
Target Actual 

(upto30.09.2020) 
2400 MW PITHEAD COAL BASED TPP AT ODISHA (NTTPP) 

 
25.01.2017 

 
19422.44 

Unit-I 5/2023 
Unit-II 11/2023 

Unit-III 05/2024 

 
19422.44 

Unit-I 4/2026 
Unit-II 10/2026 

Unit-III 04/2027 
30.90 1575.0 0.00 30.90 -- -- -- 0.18 

 Ministry of Revenue, Govt. of Odisha issued Section 4 (1) Notification for acquisition of  land in the Jharsuguda District on  8thMarch 2019 and in the Sambalpur  District, on 

30thMay 2019. 
 Ministry of Coal was again requested, vide letter dated. 7th May 2019 to take up with MoP the issue of according approval for supply of power from NTTPP (Phase-      I - 3x800 

MW) by according exemption to NLCIL from tariff based competitive bidding route and also for allocation of power from this project to the beneficiaries       viz., Governments of Tamil 

Nadu, Kerala, Puducherry and Odisha. CEA vide Lr, dated. 6thAugust 2019 sought for certain clarifications on power allocation and   NLCIL’s reply for the same was submitted on 

11thOctober 2019. 
 In the meeting of 22nd HLCA meeting, 800MW of power out of 3200MW from NTTPP is allocated to Odisha State in two Phases. Phase-I is around 400 MW and  Phase – 2 is 

remaining 400MW. 
 Obtained Consent from Consultant upto 30thAugust 2020, to extend the validity of EIA/EMP study Contract. Form-2 Application along with EIA/EMP report &  Annexures etc. 

were submitted and uploaded in MoEF PARIVESH Online portal on 19th February 2020. NTTPP EC proposal was listed in the firstEAC meeting and EAC presentation was made to 

newly formed EAC Committee on 28.07.2020.FirstEAC Minutes (Re-constituted EAC committee) w.r.t NTTPP was uploaded in PARIVESH portal by MOEF&CC on 09th August 2020. 
 DFO/Jharsuguda informed to RO/Sambalpur that, “applied area for construction of 3X800 MW NTTPP is not falling any eco-sensitive zone, national park or wildlife sanctuary. No 

archaeological/heritage site/defence establishment or any other important monument is located in the area and also it is the proposed area is more    than 10 km radius from Debriagrh 

wildlife sanctuary.” 
 RO/Sambalpur forwarded the required compliance report submitted by DFO/Jhrsuguda to Addl.PCCF/CWW/Odisha. 

 

Steam Generator & Auxiliaries Package (NTT-1) & Steam Turbine Generator &Auxiliaries Package (NTT-2): 
 NLCIL board in its 495th meeting held on 08.11.2019 has accorded approval for deferring the multi package tenders (comprising of  all the four major  works viz.,  SG, 

STG, BOP and FGD) and to go in for Single EPC method through EOI method. 
 In its 438th  meeting held on 14.02.2020 the Empowered Committee of Directors of NLCIL, deferred the proposal for revised EPC cost. Note submitted for     approval of 

revised EPC cost to Project Sub Committee of Directors on 19th February 2020 to recommend to NLCIL Board of Directors. 
 Project Sub Committee of Directors of NLCIL, in its 34thmeeting, vide agenda PSC 34.05 resolution, held on 18th March 2020 desired that more details on the  related 

financials  including the feasibility of the project consequent to the increase in the project cost may be put up to the committee for consideration along       with the institutional 
arrangements to ensure execution of the project within the sanctioned cost and time limits.The process for floating single EPC mode is       under way. 

Preliminary project activities hampered due to restrictions imposed owing to COVID-19. 

counter. MoEF&CC submitted the reply to NGT. On 15.09.2020, NGT case hearing was  posted to 06.11.2020 for completion of  Pleadings and hearings of  the  appeal. 
 Consent To Establishment (CTE) order for TPS II 2nd Expansion Project was obtained from TNPCB on 07th April 2020. 

Steam Generator & Auxiliaries Package (SE-1) & Steam Turbine Generator &Auxiliaries Package (SE-2): 
Board vide its 494th Meeting held on 13th September 2019, accorded approval for cancellation of  Package-wise tender. In principle,  approval was obtained for executing  the project 

through single package EPC direct tender in November 2019. The process for floating single EPC mode is under way. 
Preliminary project activities hampered due to restrictions imposed owing to COVID-19. 
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Date of 

approval 

 
Anticipated 

Cost 
Rs. Crore 

 
Scheduled 

date of 

completion 

 
Anticipated 

Cost 
RsCrore 

 
Anticipated 

date of 

completion 

Cumulative 

Expenditure 

upto31.03.2 

020Rs. 
Crore 

 
Capex 2020-21 Rs. 

Crore 

Cumulative 

upto30.09.2 

020 
Rs. Crore 

Cumulative Progress (%)upto30.09.2020 
Physical Financial 

Target 
/Schedule 

 
Actual Target 

/Schedule 
 

Actual 
Target Actual 

(upto30.09.2020) 
MINE-III(11.50 MTPA) 

-- 2130.30 * 2130.30 * 43.05 87.00 0.00 43.05 -- -- -- -- 
* Project is under Formulation. 

 Board  of Directors of NLCIL  has accorded  approval for the expenditure  sanction of Rs.7.05 Crores for Phase-I AAP activities. As per instructions from  MOEF&CC   to go for 

supercritical boilers (2X660MW) instead of 1000MW  earlier,  approval was obtained to increase Mine capacity from 9.0 to 11.50 MTPA on 09th August    2016. 
 Mine Planning: As per MoC Guideline dated 16th December 2019, Director Geology & Mining has to give Letter of Intent to give lease. Director Geology & Mining, Chennai sent 

a letter on 10.08.2020 seeking land ownership details and rule provisions. MCR 1960 & Mining plan guideline, 2020 clearly explain about legal  provisions. Reply to Director Geology & 

Mining, Chennai with annexure was sent on 24.08.2020.NLCIL Senior Executives met Joint Director/Geology & Mining(JD)  and had discussion in Chennai on 25.09.2020 to expedite 

the issue of LOI 
 Land Acquisition:  District Collector (DC) recommended the Land acquisition proposal and forwarded to the CLA (Commissioner of Land Acquisition), Chennai on    31st July 

2018. CLA approved the proposal on 05th February 2020. It is forwarded to Govt. for further approval. 
 Environmental Clearance: Public Hearing was conducted on 11th December 2018. Form-II has been uploaded by the consultant in MoEF&CC portal on 06th March 2020. Again 

MoEF&CC issued EDS (Essential Details Sought) seeking Letter of Intent and mining Plan approval on 16th March 2020. MOC also sought Letter of  Intent for Mining plan approval. 

Letter of Intent proposal is pending with Tamilnadu Government. Further works  are getting delayed due to various  restrictions  imposed due to COVID-19. 

 

8.0 INDUSTRIAL RELATION: 
Industrial relation for the month ofSeptember 2020was smooth and cordial in all units, plants and projects of NLCIL. 

 

9.0 ASSISTANCE REQUIRED FROM MINISTRY OF COAL 
Details of the assistance required from MoC are furnished as Annexure-IV. 

 

10.0 UNREQUISITIONED SURPLUS POWER (URS): 
 For the period April 2020 to September2020, a quantity850.846 MU of surplus power has been traded which earned revenue of Rs.253.396Crore with an average traded value of 

Rs.2.52per KWHr for NLCIL.NTPL has commenced sale of URS power under trade membership of  IEX and Interstate Trading licence issued by  CERC from 7thNovember 2019. For the 

period,uptoSeptember 2020a qty of0.981 MU traded and earned net revenue of Rs. 0.865Crore. 
 

10.1 POWER TRADED UNDER TRADING LICENCE 
 The quantum of Power Traded under Trading License obtained by NLCIL during September2020 is 1.613 MU. 

a. URS of NTPL: 0.981 MU and 
b. Buying for Clients: 0.632 MU 

 Power was purchased for the existing clients M/s Ultimate Alloys (P) Ltd ,SRM Institute of Science and Technology & MIOT  Hospital  during  the  month. Commenced the 
purchase of power on behalf of new client M/s Dr.Kamakshi Memorial Hospital, Chennai from IEX from delivery date of 06thSeptember 2020. 
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11.0 OTHER HIGHLIGHTS: 

 

 NLCIL under CSR initiatives handed over 10 Nos. of Life Supporting Ambulances  available for 24X7 on hire basis to District Administration, Cuddalore, Tamilnadu     to support 

Covid 19 Care measures on 9th September 2020. District Collector/ Cuddalore, CMD/NLCIL flagged off the ambulances in the presence of Functional Directors and Senior officials of NLCIL 

during the inaugural function. 
 NLCIL organized various programme on 17th September 2020 on 70th Birth Day of Hon’ble Prime Minister of India. Blood Donation camp was inaugurated by   Director (HR)/NLCIL 

and blood donated by 70 employees  & volunteers. Mass Tree Plantation in Mines  and Thermal Units were organized in the presence of    Director (Planning & Projects)/NLCIL. Covid-19 

Screening of 70 persons organized per day for 15 days at NLCIL General Hospital. 
 As a part of Mahatma Gandhiji’s 150th Birth Anniversary Celebrations, NLCIL Organized SWACHH HI SEVA- MAHA SEVA on 17th September 2020. Director/HR NLCIL and 

Senior official participated in the function. Mass Tree Plantation in the premises of Corporate office NLCIL was organized on 29th September 2020. 
 NLCIL Investor Conference Call was held on 25th September 2020 on financial results for the Quarter 1 FY2020-21. 
 NLCIL commences large scale hi-tech agriculture in mined out areas to enhance and showcase fertility of reclaimed lands in pursuance of transforming mine dump lands into cultivable 

fertile lands. Inaugurated by CMD/NLCIL through VC on 28.09.2020 in the presence of Functional Directors and Senior Executives of NLCIL.   Four Polyhouses each of size 1936 sq.m have 

been constructed at a cost of Rs. 47.00 lakhs. 
 NLCILs  64th Annual General Meeting was  held on 29th September  2020 at Neyveli through Video Conferencing Mode.  JV NTPL 14th Annual General Body  Meeting was held on 

28.09.2020 and JV NUPPL 8th Annual General Body Meeting was held on 28.09.2020 in VC mode. 
 

                                                                                                                                ****** 
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SSttaatteemmeenntt  88..33::  SSttaattuuss  ooff  OOnn--ggooiinngg  PPrroojjeeccttss  ooff  SSCCCCLL 

  

TThere  aarree  13 Ongoing Projects in SCCL as on 30.09.2020 costing Rs. 20.00 Cr. and 

above. The Progress in construction of these Projects is furnished hereunder:     

Sl. No. Name of the Project 
Sanctioned Capital 

(Rs. Cr.) 

Capacity 

(MTPA) 

1 Srirampur OCP - II Expn. 272.73 3.500 

2 RCE of Indaram OCP 349.28 1.200 

3 RCE of MNG OCP 415.70 1.500 

4 RCE of Kondapuram UG (Outsourcing) 56.88 0.700 

5 RCE of Ramagundam OCP - II Extn. 489.62 4.000 

6 RCE of Kistaram OCP 164.04 2.000 

7 RCE of JVR OCP – II 473. 22 10.00 

8 Kasipet - 2 Incline 60.18 0.470 

9 RCE of KK OCP 384.32 1.750 

10 RCE of KTK OCP - II 442.42 1.250 

11 KTK OCP - III 413.84 2.500 

12 Godavarikhani Coal Mine (No.2 & 2A and No. 5) 438.98 3.000 

13 Naini Coal Mine 494.30 10.00 
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8.3 (a) SRIRAMPUR OCP-II ( Expansion) : 

 

 A) Date of sanction 
: FR : 20.10.2004 & RFR : 06.01.2006 

: RCE : 16.10.2015 & RCE : 04.11.2016 

 B) Financial Progress:  

  1) Sanctioned capital 
: RFR : Rs. 88.47 Cr. & RCE - I : Rs. 322.98 Cr. 

: RCE - II : Rs. 272.73 Cr. 

  2) Total Capital Outlay  : Rs. 384.33 Cr. 

  3) Cumulative expenditure up to Sep, 2020 : Rs. 153.75 Cr. (Provisional)  

  4) Now anticipated cost : Rs. 272.73 Cr.  

  5) Status of RCE/RFR : RCE - II approved on 04.11.2016 

 C) Physical Progress:  

  1) Ultimate Capacity 
: FR: 1.50 MTPA, RFR : 2.50 MT PA & RCE: 

3.50 MTPA 

  2) Anticipated year of completion : 2020-21 

  3) Production in 2020-21 up to Sep, 2020 : 0.76 MT 

  
4) Overburden removal in 2020-21 up to 

Sep, 2020 
: 13.13 M Cum  

 D) General Status in brief as on 30.09.2020 

 1. Forest Land (100.82 Ha): Obtained on 10.07.2009. 

 

2. Forest Land (162.45 Ha):  
Online application uploaded on 27.10.2017. On 16.01.2019, CF forwarded to PCCF & PCCF 

forwarded to GoT on 24.01.2019. GoT forwarded report to MoEF & CC on13.02.2019.  

RO, Chennai inspected site on 12.06.2019. On 16.07.2019, PCCF requested to furnish comments 

on ADGF (Central) letter regarding the violation of EC (increase in production more than 

stipulated in EC) granted to various projects.  

Comments submitted on 02.08.2019 & PCCF forwarded to State Govt. on 23.08.2019. On 

27.12.2019, State Govt. forwarded comments to MoEF & CC.  

On 20.05.2020, SCCL submitted information on 3 points to PCCF, Hyd.  

On 08.06.2020, PCCF requested DFO, MNCL to submit information on Site Suitability 

Certificate.  

On 16.06.2020, CF & FDPT, Kawal TR, reported to PCCF that FDO, MNCL has submitted site 

suitability certificate along with revised CA Scheme.  

On 05.08.2020, PCCF requested State Govt. to submit information sought by MOEF & CC. On 

18.08.2020, FAC conducted. MoEF & CC sought certain information. On 02.09.2020, SCCL 

submitted necessary information to PCCF, which was sought by MoEF & CC.  

On 08.09.2020, PCCF forwarded the information submitted by SCCL to State Govt. 

 
3. Public Hearing & EC: ToR obtained on 23.01.2018, Public Hearing conducted on 

19.09.2018. Form-II will be submitted after obtaining FL - Stage-1. 

 

4. Diversion of Private Land (50.21 Ha): Requisition submitted during Oct, 2017. SD & 

enjoyment surveys to be taken up. Peg marking by SCCL completed & survey to be taken up 

by Revenue department. 

 
5. Non-Forest Land acquisition (Thallapalli, Singapuram, Guthedarpalli & Ramaraopet 

Villages): 

 
a. Thallapalli (Ac. 60-08½gts) for dump area: PN published on 17.07.2019.  

Enquiry report on the representations was submitted by the Tahsildar, Naspur. 

 

b. Singapuram: Ac. 505-12gts (Agricultural Patta Land) for quarry area, Ac. 131-16gts 

(Structured Patta Land) for dump area Ac. 312-03gts (Assigned Land) for dump area: 

Completed 

 c. Ramaraopet & Guthedarpalli for quarry area: Ac. 49-07gts (Assigned land): Completed. 

 d. NF land (48.92 Ha) for expansion project: Requisition is to be submitted. 

 e. R&R: Thallapalli-800, Singapur-974, Guthedarpalli-136 Total PDFs =1910 
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f. R&R of Thallapalli village (800 PDF):  

798/800 plots allotted. Allotment of remaining 2 plots is in active stage. 

 

g. R&R of Singapur & Guthedharpalli villages (974 PDF in Singapur & 136 PDF in 

Guthedarpalli): Singapur: 934 plots allotted.  

Issue of balance 40 plots is under process. Guthedarpally: 136 - plots allotted.  

 h. R&R Dubbapalii (120 PDF): Action is to be initiated (required in 5th year).  

 6. Indoor & outdoor sub-station: Completed. 

 

7. Bifurcation of SRP 3 & 3A U/G workings beyond 100m depth line:  
Development towards project boundary stopped & final extraction will be completed before 

commencement of OC works. 

 8. Drilling of 6 Nos. large dia. (24") boreholes: Completed & two 300 HP pumps working. 

 9. Shifting of 33Kv line: Completed during Jan’19. 

 10. 2-bay maintenance shed: Completed by Jan’20. 

  11. CHP: All works completed & PWWLS commissioned on13.01.2020. 

 

12. Procurement of in - Pit Crushers & others: 3 Nos. supplied. P.O released on 12.10.2018, 

for Erection & commissioning of Feeder Breakers.  

Erection commenced from 23.09.2019 & likely to complete by Nov’20.  

 
13. Plough Feeders (2 Nos.):  

P.O. released on 08.02.2018, supplied on 08.07.2019 & erection completed by Nov’19. 

 
14. Rly. Line to STPP (21.175Km):  

Single track line completed. 1st coal load taken on 01.08.2018 

 15. OBR: OBR commenced from 01.06.2013. 

 

16. Coal Production: Production from the projects has started from 1.8.2009 

1. Year 2009-10 = 1.79 MT  

2. Year 2010-11 = 2.31 MT 

3. Year 2011-12 = 2.94 MT 

4. Year 2012-13 = 2.50 MT 

5. Year 2013-14 = 1.45 MT 

6. Year 2014-15 = 2.541MT 

7. Year 2015-16 = 2.70 MT 

8. Year 2016-17 = 2.03 MT 

9. Year 2017-18 = 2.575MT  

10. Year 2018-19 = 2.98 MT  

11. Year 2019-20 = 2.97 MT  
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8.3 (b) INDARAM OCP PROJECT: 

 

 A) Date of sanction : 04.07.2011 & RCE: 19.8.2017 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 162.76 Cr. & RCE: Rs. 349.28 Cr. 

  2) Total Capital Outlay   Rs. 358.43 Cr.  

  3) Cumulative expenditure up to Sep, 20 : Rs. 276.90 Cr. ( Provisional) 

  4) Now anticipated cost : Rs. 349.28 Cr. 

  5) Status of RCE : RCE approved on 19.8.2017. 

 C) Physical Progress:  

  1) Ultimate Capacity : 1.2 MTPA 

  2) Anticipated year of completion : 2021-22 

  3) Production in 2020-21 up to Sep, 2020 :- 

  
4) Overburden removal in 2020-21 up to 

Sep, 2020 
: 1.89 M Cum 

 D) General Status in brief as on 30.09.2020:  

 

Project was held up due to Villagers & Political leaders are opposing the OC project. RCE is 

approved by Board on 19.08.2017, with changed parameters as socio-political atmosphere is 

improved. Project grounded & commenced OBR from 15.05.2020. 
 
 

1. Mining plan: Approved on 17.09.2017.  

Integrated (IK-OC & IK-1A) MP was approved by MoC on 23.09.2019. 
 
 

2. Environmental clearance: Obtained for 1.50 MTPA (Peak) on 31.07.2008.  

Revised EC for 2.00 MTPA to be obtained.  
 

 

3. Private Land-Ac. 1048-38gts: Requisition submitted on 02.11.2016. SD & Enjoyment 

survey completed for Ac. 1096-17½gts. PN published on 23.08.2019 for Tekumatala & 

Kachanapally villages & Indaram village @ Ac. 624-10gts on 08.09.2019.  

Valuation of Trees & Structures completed. On 28.12.2019, finalised rate/Acre. PD published 

on 23.12.2019 for all the 3 villages. Fund of Rs. 232.89 Cr. deposited to DC on 17.02.2020. 

Indaram consent award passed on 13.03.2020 to an extent of Ac. 410-20gts.  

Tekumatla consent award passed on 11.03.2020 to an extent of Ac. 304-25½gts.  

Kachanpalli consent award passed on11.03.2020 to an extent of Ac. 40-21½gts.  

Total Consent award passed to an extent of Ac. 755-27gts. Rs. 171.05 Cr. disbursed.  

For remaining Ac.275-39gts.General Award preparation is under process. Notices are being 

served to the Pattedars for General Award.  
 

 

4. Diversion of 400Kv OHT lines (Power grid): 100% funds deposited by 21.08.2020. Tender 

awarded on 21.08.2020. Work to be taken up.  

Completion of Line shifting is expected by May’21. 
  5. Diversion of 400Kv OHT lines (TS Transco): Completed. 
 

 

6. Bridge on Highway: Work for construction of RUB commenced from 23.11.2019 & traffic 

diverted from 17.02.2020. Piling work completed.  

Raft for Bridge & Ramp side wall construction work is under progress. 
 

 

7. Embankment around Quarry: The embankment of 6.8Km in phase-I up to a height of 

838.50m RL is included in the OBR proposal. 2.27Km length bund, 0.6m depth bottom soil 

removed and 1.5m depth key trench completed along the Godavari River.  

Filled the Key trench & raised the bund 0.9m above the ground level for half width towards 

Godavari side for 1Km. Towards quarry side sand filling commenced from 29.04.2020.  

Sand filling completed along Godavari from 3100m to 4950m chainage. Bund rasied upto 

833.50m RL all along Godavari. Stone pitching, formation of drains & other works are to be 

made by civil department, SRP.  
 
 

8. Drilling of large dia. BHs: Work awarded on 09.08.2019.  

Drilling of one Borehole completed and pump is under erection.  
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9. CHP (PWTLS): PO released on 27.08.2019. Land handed over on 05.04.2020. Firm started 

mobilizing steel for fabrication and erection.  

Expected to complete by Oct’21. Mean while Mobile Crusher will meet the requirement.  
  10. P&M: Procurement is under progress.  
  11. Commencement of OBR: OBR commenced from 15.05.2020. 
  12. Commencement of Production: Expected from Oct’20. 
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8.3 (c) RCE OF MANUGURU OPENCAST PROJECT: 

 

 A) Date of sanction  
: FR: 03.01.2008, RFR: 10.11.2012 & RCE: 

13.05.2015 

 B) Financial Progress:  

  1) Sanctioned capital 

: FR: Rs. 431.45 Cr., RCE: Rs. 415.70 Cr. 

(Excluding WDV of existing facilities & actual 

expenditure at the time of RCE). 

  2) Total Capital Outlay   Rs. 380.73 Cr. 

  3) Cumulative expenditure up to Sep, 20  : Rs. 186.46 Cr. (Provisional) 

  4) Now anticipated cost(RCE) : Rs. 486.27 Cr. 

  5) Status of RCE : Approved by Board on 13.5.2015 

 C) Physical Progress:  

  1) Ultimate Capacity : 1.80 MTPA 

  2) Anticipated year of completion : 2020-21 

  3) Production in 2020-21 up to Sep, 2020 : 0.68 MT 

  
4) Overburden removal in 2020-21 up to 

Sep, 2020 
: 11.83 M Cum  

 
D) General Status in brief as on 30.09.2020 

: 
 

 1. Forest Land (33.58 Ha): Final approval obtained on 3.5.2016.  

 2. Non Forest land: Completed Possession taken 

 3. Govt. land (AC.28- 38gts): Collector, KMM issued proceedings on 10.10.2016.  

 4. Additional Mining Lease (373.90 Ha.): State Govt. granted Mining Lease on 06.02.2015.  

 5. R&R Tribal (181 PDF): Completed. 

 6. R&R Non Tribal (1063 PDF) : Completed  

 7. Flood Protection Bund: Flood protection bund work completed by Oct’19. 

 8. OBR: OB removal commenced from Jan, 2017. 

 

9. Coal Production: Production commenced from Feb, 2017 

i)  Year 2016-17=0.45 MT 

ii)  Year 2017-18=1.50 MT 

iii)  Year 2018-19=1.50 MT 

iv)  Year 2019-20=1.80 MT 

  Note: Project completion Report is under preparation. 
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8.3 (d) RCE OF KONDAPURAM UNDERGROUND MINE: 

 

 A) Date of sanction/ RCE : 19.12.2008/ 11.03.2016 

 B) Financial Progress:  

  
1) Sanctioned capital(up to construction 

period) RCE 

: Rs. 293.11 Cr. (Department option) 

: Rs. 56.88 Cr.( Outsourcing option) 

  2) Total Capital Outlay  : Rs. 447.21 Cr. 

  3) Cumulative expenditure up to Sep, 20 : Rs. 171.65 Cr. (Provisional) 

  4) Now anticipated cost 
: Rs. 293.11 Cr. (Department option) 

: Rs. 56.88 Cr. (Outsourcing option 

  5) Status of RCE : Approved on 11.03.2016 

 C) Physical Progress:  

  1) Ultimate Capacity : 0.70 MTPA 

  2) Anticipated year of completion : 2020-21 

  
3) Production realization in 2020-21 up to 

Sep, 2020 
: 0.03 MT 

 D) General Status in brief as on 30.09.2020:  

 1. Mining plan: Approved on 02.11.2018.  

 
2. Environmental clearance: Obtained on 05.03.2010.  

To be obtained for 0.92 MTPA & EPH to be conducted. 

 3. Forest Land: 477.03 Ha (UG rights): Obtained on 18.5.2015. 

 4. Forest land: 10.50 Ha (Surface rights): Obtained on 06.01.2016.  

 5. Drivage of Punch entries: Completed. 

 6. Power Supply: Power line and Substation (33/3.3KV): Completed.  

 7. Installation of Conveyors: Gear Head (55Kw) and cross belt (22Kw): Completed. 

 
8. P&M: LHDs (2 Nos.) received and commissioned.  

Diverted to GDK 1&3 and Adriyala (one each). 

 9. Approach road to Mine entries: Work commenced from 16.08.2019 & completed. 

 10. Drivage of Inclines: Open excavation & arching: Completed.  

 
11. Tunnels:  

LOI issued on 05.11.2018 & work commenced from 09.03.2019 & likely to complete by Dec’20. 

 
12. Commencement of Production:  

Production through punch entries commenced from 11.07.2015. 

 
13. Infrastructure: Except Agent/Manager office all other buildings completed. 

Agent/Manager office, work awarded & to be taken up   

 14. In-door and outdoor Sub –Station: Completed. 

 
15. CM:  

LOI issued on 11.08.2018. CM operations commenced from 30.10.2019 at punch entry district.  

  The project was delayed due to delay in Diversion of forest land.  
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8.3 (e) RCE of RAMAGUNDAM OC-II EXTENSION PROJECT: 

 

 A) Date of sanction : FR: 30.12.2009 & RCE: 16.11.2015 

 B) Financial Progress:  

  1) Sanctioned capital 

: FR: Rs. 418.97 Cr.; RCE: Rs. 489.62 (Excluding 

WDV of existing facilities for Rs. 155.43 Cr. & 

actual exp. of Rs. 57.98 Cr.)  

  2) Total Capital Outlay : FR: Rs. 896.32 Cr. & RCE: Rs. 1200.04 Cr.  

  3) Cumulative expenditure up to Sep, 2020 : Rs. 416.07 Cr. (Provisional) 

  4) Now anticipated cost  : Rs. 489.62 Cr. 

  5) Status of RCE : RCE is approved on 16.10.2015. 

 C) Physical Progress:  

  1) Ultimate Capacity  : 4.00 MTPA 

  2) Anticipated year of completion : 2022-23. 

  3) Production in 2020-21 up to Sep, 2020 : 1.03 MT 

  
4) Overburden removal in 2020-21 up to 

Sep, 2020 
: 13.66 M Cum  

 D) General Status in brief as on 30.09.2020: 

 1. Forest Land (333.48Ha.): Completed.  

 2. Non Forest land (1525-47 Ha): Land acquired - 1102.42 Ha. Land to be acquired - 423.05 Ha.  

 

3. R&R: Rachapalli-572, Akkepalli-780, Ladnapur-721, Vakeelpalli-202, Adivarampet-200,  

Budavarampet-800: Total=3275.  

Rachapalli Ladnapur & Akkepalli villages: SES was conducted for Rachapalli, Ladnapur & 

Akkepalli villages and draft SES published. SES for Akkapalli is completed.  

R&R center for Rachapalli PDF: Land for R&R Center for Rachapalli village is identified in 

Govt. & Govt. assigned land Ac. 283-00gts at Bittupalli. Development completed in phase-I for 

734 plots. Plots allotment for Rachapally PDF (209) is in process. Development in Phase-II is 

to be taken up for Akkepally PDF.  

 

4. R&R Center for Ladnapur PDF: Private Land Ac. 46-08gts and Govt. Land Ac. 8-27gts: 

Instead of this site, PDF requested to provide R&R site at SCCL acquired land near CNC. The 

proposal was approved by competent authority. Tenders awarded for development of site and 

works are under progress. 

 

5. Adivarampet & Budavarampet villages: SES to be conducted for Adivarampet & 

Budavarampet villages. But villagers are not co-operating for enumeration and SES.  

However this land is required at later stages of the project.  

 

6. R&R Development at Bittupally: Development of 734 plots for Rachapally PDF completed 

and allotment of plots (209) is in process. Development in Phase-II for Akkepally PDF: 

Tenders awarded for development of site & works to be taken up. 

  7. Diversion of L-6 Canal (Phase-I): Diversion completed & water diverted. 

 

8. Manthani Road Diversion: As the village is not shifted, it is not possible to take up temporary 

diversion. Hence a note is approved to drop temporary diversion. Permanent diversion will be 

taken up after land acquisition and shifting of Ladnapur Village.  

R&B department was requested to return the deposited amount. 

 9. OBR: OB removal is in progress.  
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10. Coal Production: Coal production commenced from 01.01.2010.  

 Year 2010-11=3.25 MT  

 Year 2011-12=2.14 MT 

 Year 2012-13=1.05 MT 

 Year 2013-14=0.73 MT 

 Year 2014-15=0.70 MT 

 Year 2015-16=1.50 MT 

 Year 2016-17=1.86 MT 

 Year 2017-18=1.93 MT 

 Year 2018-19=2.16 MT 

 Year 2019-20=2.37 MT 

  In view of abnormal increase in cost of land and R&R, RCE is approved on 16.10.2015.  
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8.3 (f) RCE of KISTARAM OCP: 

 

 A) Date of sanction : FR : 01.11.2010 & RCE: 04.03.2017 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 242.29 Cr. & RCE: Rs. 164.04 Cr. 

  2) Total Capital Outlay : Rs. 143.90 Cr.; RCE: Rs. 360.33 Cr. 

  2) Cumulative expenditure up to Sep, 2020 : Rs. 130.22 Cr. (Provisional)  

  4) Now anticipated cost  : Rs. 164.04 Cr. 

  5) Status of RCE : RCE approved on : 04.03.2017 

 C) Physical Progress:  

  1) Ultimate Capacity  : 2.00 MTPA 

  2) Anticipated year of completion : 2020-21 

  3) Production in 2020-21 up to Sep, 2020 : 0.20 T 

  
4) Overburden removal in 2020-21 up to 

Sep, 2020 
: 7.14 M Cum 

 D) General Status in brief as on 30.09.2020: 

 1. Mining plan: Obtained on 21.03.2014.  

 
2. Mining lease:  

Prior approval given by MoC on 21.03.2014. State Govt. issued GO on 05.07.2019. 

 
3. Environment clearance:  

EC obtained on 18.06.2019. CFE obtained on 20.07.2019. CFO obtained on 18.10.2019. 

 4. Forest Land (285.44Ha): State Govt. issued GO on 20.05.2019.  

 

5. Non - Forest Land Requisitioned: Private land (Ac. 91-29gts): PN published on18.12.2017. 

Award enquiry completed. On 10.05.2018, Rs. 11.96 Cr. deposited with Collector, KMM for 

Land compensation. On 29.01.2019, RDO finalised @ Rs.16.50 Lakh/Acre. Rs. 11.00 Cr. 

balance funds deposited on 08.05.2019. Compensation disbursed to land owners for Ac. 69-

15gts. Possession taken for Ac. 63-02gts on 28.12.2019.  

Court cases (Land owner’s dispute) Ac. 22-14gts.  

 

6. Govt. land (Ac. 106-35gts+ Ac. 79-30gts.): Requisition submitted on 27.03.2015. SD & 

enjoyment survey completed. Collector issued demand an Amount of Rs. 24.31 Cr. for Ac. 

186-25gts on 02.02.2018. Award enquiry completed. Compensation finalised @ Rs. 16.50 

Lakh/Acre & Rs. 24.34 Cr. was deposited with Collector as an advance for Ac. 177-29gts. 

Awards passed for Ac. 157-23¼gts. On 05.08.2019. Possession taken for Ac. 103-16¼gts on 

26.11.2019. Tank/Road/Sikam Land (free from encroachment) - Ac. 20-05¾gts. Ac. 54-07gts, 

Possession will be taken after shifting of PDF to R&R centre, which is under development. Ac. 

18-00gts - Balance land (disputed land). SDC inspected site on 17.03.2020.  

PN published on 07.07.2020. Award enquiry completed on2.09.2020. 

 

1. R&R details (160 PDF): R&R site is identified at Cherukupalli. SES completed on 

01.02.2018. Draft R & R Plan is to be prepared and to be published. PN published on 

22.10.2018. Award enquiry completed. DLNC Meeting held on 16.04.2019 at O/o Collector, 

KMM & compensation finalised @ Rs. 16.50 Lakh/Acre for Ac. 14.05gts. On 15.05.2019, 

demand received from Collector for Rs. 2.43 Cr. & money disbursed to land owners on 

11.06.2019. Possession of land taken on 04.07.2019 & tenders awarded for development works. 

Site leveling work is in progress. Draft R&R plan published in the village on 01.09.2020. Site 

leveling work is in progress. Gramasabha conducted on 18.09.2020. R&R plan approval is 

pending with DC.  

 

2. Power supply arrangement: Rs. 48.00 Lakh deposited to TSNPDCL & temporary power 

charged on 06.01.2020. Rs. 4.50 Cr. deposited on 14.10.2019 for dedicated power supply from 

Penuballi 33Kv Substation to JVR OCPs, Kistaram OCP and SCCL Quarters. Contract 

awarded by TSNPDCL & Work is under progress. 

 3. OBR: OBR Commenced from 18.10.2019. 

 
10. Coal Production:  

Coal production commenced from 15.02.2020 & achieved 0.192 MT during 2019-20. 
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8.3 (g) RCE of JVR OCP II: 

 

 A) Date of sanction : FR : 04.07.2011 & RCE: 26.08.2016; RCE II: 

13.03.2019 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 437.51 Cr. & Rs. 473.22 Cr. (RCE II) 

  2) Total Capital Outlay : Rs. 1261.65 Cr. 

  2) Cumulative expenditure up to Sep, 2020 : Rs. 18.60 (Provisional) 

  4) Now anticipated cost  : Rs. 447.06 Cr. 

  5) Status of RCE/RFR : Approved on 26.08.2016 

 C) Physical Progress:  

  1) Ultimate Capacity  : 10.00 MTPA 

  2) Anticipated year of completion : 2020-21 

  3) Production in 2020-21 up to Sep, 2020 : 1.55 MT 

  4) Overburden removal in 2020-21upto 

Sep, 2020 

: 6.36 M Cum 

 D) General Status in brief as on 30.09.2020 

 1. Mining Plan: Comprehensive MP for 10MT approved on 11.02.2019. 

 2. Environment Clearance: Form-I uploaded on 11.02.2019 for 10 MT. ToR received on 

21.05.2019. EPH conducted on 14.02.2020. Minutes submitted to MoEF & CC. Form-II to 

clear JVR OC I violation is uploaded on 24.06.2020. EAC held on 07.08.2020 in which ADS 

raised & submitted on 25.08.2020. 2nd EAC held on 22.09.2020 & minutes awaited.  

Final EMP of JVR OC II will be uploaded after obtaining JVR OC I EC. 

 3. Mining lease: Obtained on 03.11.2016. 

 4. Forest Land (776.20Ha): MoEF issued Stage-I on 12.09.2016 & Stage II on 30.5.2017.  

State Govt. issued G.O on 07.07.2017. Completed 

 5. Non Forest land (686.80 Ha as per RCE): Private Land - 563.45 Ha & Govt. land – 

123.35 Ha. Acquisition of Private land (Ac. 94-07gts. of Kistaram (dump yard): 

Completed. 

 6. Acquisition of Private land (Ac. 489-04 gts. of Kommepalli):  

09 land owners filed Writ Petition No. 21315/ 2017 on 20.06.2017 in Hon’ble High Court, Hyd. 

challenging the Awards passed by Lok Adalat, KMM in respect of certain Survey Numbers. 

Hon’ble High Court issued orders to maintain Status-quo. On 28.11.2017, Hon’ble Prl. Dist. & 

Sessions Judge, KMM referred the case to Hon’ble High Court, Hyd. to pass appropriate orders 

on the Award. On 30.04.2018, Hon’ble high Court directed Dist. Judge to disburse amounts by 

30.06.2018. During trail hearing on 30.07.2018, Dist. Judge informed that compensation would 

be disbursed for about Ac.309-00gts by 16.08.2018 on filing of individual Cheque Petitions.  

On 31.07.2018, GM, Kgm & GM(Est) met Dist. Judge, KMM for disbursement of payments.  

On 31.8.2018, Dist. Judge, KMM instructed the concerned to withdraw the amount for 

disbursement to the land owners for an extent of Ac. 235-00 gts, who got Hon’ble High Court 

Orders (99 land owners). Further, for Ac. 110-00gts, land owners have to approach the High 

Court to get the similar orders for compensation (28 land owners). On 30.09.2018 individual writ 

petitions’ submitted at Dist. Judge, KMM by land owners for an extent of Ac. 124-00gts. Dist. 

Judge, KMM disbursed compensation during 2nd week of Jan’19 for an extent of Ac. 238-00gts of 

Patta Land of Kommepalli village. Balance Ac. 63-00gts, the land owners are submitting 

individual Cheque Petitions in the Dist. Court. For remaining extent of Ac. 125-10gts Patta Land, 

award enquiry is under process at Dist. Judge KMM & expected to be finalized by Dec’20. 

 7. Kommepalli Village Site (Ac 23-07gts) R&R: Completed.  

 8. Govt. land (Ac 304-27gts): Ac. 260-26gts land is under possession of SCCL. 

Remaining land is required in subsequent years at different stages of the Project. 
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 9. R&R details (229 PDF) (Kommepalli): R&R approved for 229 PDF by Commissioner, 

R&R. 

On 07.08.2018. R&R amount (Rs. 17.79 Cr.) was deposited with Collector, KMM. RDO, 

Kallur, disbursed the R&R entitlements to the PDF of Kommepalli on 28.08.2018 to 

30.08.2018. On 02.10.2018, RDO, Kallur handed over house plots to PDF. Development of 

R&R centre is under progress. 

 10. CHP: Construction of conventional CHP: Work commenced from 18.04.2019. One stream 

is ready out of 3 streams & balance works are under progress.  

Hiring of mobile crushers:  

PO released on 09.07.2019. Machine commissioned on 11.11.2019.  

 11. Construction of CHP under EPC mode: PO released on 19.04.2019. The Firm commenced 

work from 01.11.’19. Scheduled completion is 18 months from Zero date i.e. from 01.11.2019 

to 30.04.2021.  

 12. Railway line between Bhadrachalam Road to Sattupalli (53.20Km &Rs. 704.31 Cr.): 

SCCL deposited Rs. 406.38 Cr. to SCR. Possession of land was handed over in14/14 villages 

(811 Acres/864 Acres handed over) to Railways. Stage II approval accorded by MoEF & CC, 

Chennai on 20.11.2019 in Mandalapadu village for diversion of 4.3762 Ha (Ac. 10-32gts) 

from Km. 49.10 to Km. 49.70 FL processed by Railway authorities & taken over possession 

of land. Earth work of Embankment started in two stretches, i.e., between Ch. 0.00 Km to Ch. 

25.00Km (Aprx. 21.50 L Cum) & Ch. 25.00Km to 53.70Km (Aprx. 23.00 L Cum) and work is 

in progress. On 30.10.2018, tender awarded for 10 Nos. major bridges (5 Nos. completed, 4 

Nos. are in progress and 1 No. is yet to commence). 34 other minor bridges-22 Nos. 

completed & 6 Nos. are under progress. 2 ROBs across National and State Highway- Work is 

in progress. 4/4 Relay, Battery, Generator rooms and Station buildings –work is in progress. 

 13. OBR: OB removal commenced from 1st Sept, 2017.  

 14. Coal Production: Production commenced from 31.10.2017. 

1. Year, 2017-18 = 0.749 MT 

2. Year, 2018-19 = 2.955 MT 

3. Year 2019-20 = 4.83 MT 
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8.3 (h) KASIPET – 2 Incline: 

 

 A) Date of sanction : FR : 04.07.2011 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 60.18 Cr. 

  2) Total Capital Outlay : Rs. 57.86 Cr. 

  2) Cumulative expenditure up to Sep, 20 : Rs. 50.13 Cr. (Provisional) 

  4) Now anticipated cost  : Rs. 60.18 Cr. 

  5) Status of RCE/RFR : Not required. 

 C) Physical Progress:  

  1) Ultimate Capacity  : 0.47 MTPA 

  2) Anticipated year of completion : 2020-21 

  3) Production in 2020-21 up to Sep, 2020 : 0.02 MT 

 D) General Status in brief as on 30.09.2020: 

 1. Mining Plan: Approved on 01.01.2015.  

 2. Environment Clearance: Obtained on 11.05.2015. 

 3. NF Land required (33.08 Ha.). Completed. 

 4. Tunnels: Completed @ 211.30m & 226.60m. Coal production commenced from 23.01.2019. 

 5. Power supply – Completed  

 6. Surface infrastructures: Completed by Aug’19. 

 7. Surface Bunker: Work commenced from 11.12.2017 & completed.  

 

8. Sinking of Air Shaft (61m): Sinking completed. Inset with 4 Nos. of openings completed. 

Underground gallery connected to Air Shaft. 8.70m elevation work on Surface is under 

progress. 

 
9. Construction of Fan house & erection of Fan: Contract awarded for construction of fan 

house & work to be taken up.  

 10. Stowing Plant: Action to be initiated at later stages. 

 11. Road Diversion: Completed. 

 
12. Coal production:  

Coal production commenced from 23.01.2019 & achieved 0.043 MT in 2019-20. 
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8.3 (i) RCE OF KK OCP: 

 

 A) Date of sanction FR/ RCE : FR/RCE : 24.07.2012/ 11.03.2016 

 B) Financial Progress:  

  1) Sanctioned capital FR/RCE : Rs. 417.33 Cr./ Rs. 384.32 Cr.  

  2) Total Capital Outlay : Rs. 493.18 Cr. 

  2) Cumulative expenditure up to Sep, 2020 : Rs. 122.81 Cr. (Provisional) 

  4) Now anticipated cost  : Rs. 384.32 Cr. 

  5) Status of RCE/RFR : RCE approved on 11.03.2016. 

 C) Physical Progress:  

  1) Ultimate Capacity  : 1.75 MTPA 

  2) Anticipated year of completion : 2020-21 

  3) Production in 2020-21 up to Sep, 2020 : 0.41 MT 

  
4) Overburden removal in 2020-21 up to 

Sep, 2020 
: 5.42 M. Cum 

 D) General Status in brief as on 30.09.2020: 

 1. Mining Plan: Approved on 25.11.2014 

  2. Mining Lease: Covered under NGML valid for further 20 years. 

 3. Environment Clearance: Obtained on 19.03.2015.  

 

4. NF Land required (799.96 Ha as per FR): Requisitioned for Ac. 1201-00gts :  

On 19.04.16, Akenapalli Village Govt. Land Ac. 44.20gts (Quarry) handed over to SCCL. 

On 09.6.2016, Govt. Assigned Ac. 32-34gts (MM), handed over to SCCL.  

Ac.125-16gts: On 15.05.2018, land handed over to SCCL.  

Ac. 173-06gts: For Ac. 50-21gts, on 05.03.2019, land handed over to SCCL. 

Remaining Ac.122.25gts: PN published on 07.07.2019. Objections filed against PN and 

verified by the LAO, BPA. PD published on 08.07.2020. To be awarded by the LAO, BPA. 

  

5. Status of R&R of Dubbagudem Village (350PDF): Enjoyment & SES completed on 

22.05.2019 (Structures land: Ac. 8-20gts & Agriculture land: Ac.17-13gts i.e. Total land = Ac. 

25-33gts & Total houses-243). PN published on 08.02.2020 to an extent of Ac. 08-20gts of 

structures land of Dubbagudem. PN published for agriculture land to an extent of Ac.17-13gts 

on 24.03.2020. On 24.07.2020, RDO, BPA conducted meeting at Dubbagudem, explained the 

PN and informed that houses estimates will be completed as soon as possible. Letters sent to 

forest, horticulture, RWS & Excise for valuation of trees, bore wells on 28.07.2020 by the 

RDO, BPA. Estimation of trees completed by Horticulture dept. from 15.09.2020 to 

17.09.2020 on field. Forest, RWS & houses estimation to be taken up. 

 

6. Development of R&R centre: PN published. RDO, BPA conducted Negotiation with land 

owners on 04.07.2020. Pattedars requested to pay the compensation @16L per Acre. Letters 

sent to forest, horticulture, RWS & Excise for valuation of trees, bore wells on 28.07.2020 by 

the RDO, BPA. RDO, BPA fixed the compensation amount @ 12 L/Acre and Land owners 

consent given. On 12.09.2020, RDO, BPA sent DLNC copies to DC for approval. 

 7. Diversions of 132KV OHT lines: Completed on 5.03.2017.  

 
8. Diversion of 33Kv OHT lines:  

Div.by NPDCL@ 8.30Km completed on 03.11.2019 & SCCL @ 5.40Km is in progress. 

 9. Diversion of Nallah: Completed with RCC lining for about 300m. 

 10. CHP: Completed.  

 11. Diversion of Road (5.48 Km) Part-A: Work awarded & work is under progress. 

 

12. Diversion of Road (5.57Km) Part-B - R&B accepted to take up the work & land handed 

over. DPR submitted along with estimation of Rs. 39.00 Cr.  

Work awarded by R&B. Work to be taken up.  

 13. Flood protection bund (6.1Km): Will be taken up departmentally.  

 14. Procurement of HEMM: Required HEMM procured.  

 15. OBR: OB removal commenced from 21.04.2017. 
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16. Coal Production: Coal production commenced. 

1. Year, 2017-18 = 1.01 MT  

2. Year, 2018-19 = 0.80 MT 

3. Year 2019-20 = 1.75 MT 
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8.3 (j) KTK OC-2: 

 

 A) Date of sanction : FR : 14.05.2015, RCE: 19.8.2017 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 427.46 Cr. RCE: 442.42 Cr. 

  2) Total Capital Outlay : Rs. 368.23 Cr. 

  3) Cumulative expenditure up to Sep, 20 : Rs. 105.92 Cr. (Provisional)  

  4) Now anticipated cost  : Rs. 442.42 Cr. 

  5) Status of RCE/RFR : RCE approved on 19.8.2017 

 C) Physical Progress:  

   1) Ultimate Capacity  : 1.25 MTPA 

  2) Anticipated year of completion : 2018-19 

  
3) Production realization in 2020-21 up to 

Sep, 2020 
: 0.26 MT 

  
4) Overburden removal in 2020-21 up to 

Sep, 2020 
: 5.47 M. Cum 

 D) General Status in brief as on 30.09.2020: 

 1. Mining plan: Approved on 26.07.2016. 

 2. Environment clearance: Obtained on 29.10.2016.  

 

3. NF Land required (668.23 Ha.). 594.65 Ha is under possession.  

Govt. Land (Ac. 55-03gts) –Required for R&R: Survey is to be taken up 

Govt. Land (Ac. 23-25gts) - Deputy Inspector of Survey inspected on 27.09.2018. ADSLR 

has to approve SDR after inspection of site.  

   MRO has to submit scrutinized enjoyment report to RDO. 

Pvt. Land (Ac. 75 - 21gts) -: SDR submitted to RDO during May’18.  

 

4. R & R Status (922 PDF and 125 PAF): Gaddiganipalli, Faqeergadda and Balajinagar villages 

have to be rehabilitated. R&R site is identified at SCCL land at Chelpur village, Ghanpur, 

Mandal. Gaddiganipalli Village boundary demarcated by fixing pillars. SD & SES Survey 

completed and report submitted to RDO on 28.10.2018. Wood value measurement completed. 

Consent to be obtained from Gaddiganipalli committee and a letter to be taken from RDO for 

technical committee approval. 

 5. Power supply arrangement (33 Kv line): New H.T line commissioned and charged. 

 6. Diversion of Nallah: Completed. 

 7. Diversion of road: Completed.  

 8. CHP construction: Completed.  

 9. Procurement of HEMM: Required HEMM procured.  

 10. OBR: OB removal commenced by contractor from 01.09.2017.  

 

11. Commencement of Production: Coal production commenced from 22.02.2018. 

1. Year, 2017-18 = 0.340 MT  

2. Year, 2018-19 = 0.652 MT 

3. Year, 2019-20 = 1.27 MT  
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8.3 (k) KTK OC III:  

 

 A) Date of sanction  : 04.03.2017 

 B) Finan B) Financial Progress:  

  1) Sanctioned capital  : Rs. 413.84 Cr.  

  2) Total Capital Outlay   : Rs. 530.83 Cr. 

  3) Cumulative expenditure up to Sep, 2020  : Rs. 163.62 Cr. (provisional). 

  4) Now anticipated cost   : Rs. 413.84 Cr. 

  5) Status of RCE/RFR  

 C) Physical Progress:  

  1) Ultimate Capacity   : 2.50 MTPA 

  2) Anticipated year of completion  : 2021-22 

  3) Production in 2020-21 up to Sep, 2020  : -  

  
4) Overburden removal in 2020-21 up to 

Sep, 2020 
 : 0.54 M. Cum  

 D) General Status in brief as on 30.09.2020: 

 1. Mining plan: Approved on 19.11.2018. 

 2. Mining lease: On 10.07.2020, State Govt. Issued LoI/Memo 

 3. Environment clearance: EC obtained on 27.04.2020. CFE obtained on 03.07.2020.  

 

4. Non forest land acquisition: Revised Requisition submitted to Revenue Authorities on 

21.04.2018, for Ac.2031-01gts. SD & enjoyment surveys completed. PN published for Ac. 

411-01½gts on 05.05.2019. Consent obtained @ Rs. 15 L/Acre from villagers. Demand 

received on 10.12.2019. Award enquiry conducted on 19/20.03.2020 & Rs. 64.04 Cr. 

deposited to DC. Award passed by DC & compensation disbursed on 10.06.2020. 21 dispute 

cases to be addressed by Revenue dept.PN published for 412 acres on 03.02.2020. Award 

enquiry was completed on 23.06.2020. Note approved for Rs. 71 Cr. & Rs. 35 Cr. allocated on 

10.07.2020. Declaration is under process.  

 

5. R&R: Plots allotted to all Madhavaraopalli villagers on 25.08.2018. R&R plan approved by 

R&R Commissioner @181 PDF. Village vacated & dismantling of structures completed. 03 

dispute cases to be addressed by Revenue dept. 

 
6. CHP: Land of Ac. 16-10gts handed over for erection of Mobile Crusher. Construction of 

permanent CHP (PWTLS) will be taken up later.  

 7. Diversion of transmission line: Work completed on 20.02.2020.  

 
8. Diversion of Roads for Coal Transportation and Service road (1.80 KM): Work is under 

progress. 

 9. OBR: OBR commenced from 15.07.2020. 

 10.Coal production: Coal production expected from Dec’20. 
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8.3 (l) Godavarikhani Coal Mine (No. 2 & 2A and No. 5): 

 

 A) Date of sanction : FR: 26.07.2019  

 B) Financial Progress:  

   1) Sanctioned capital : FR: Rs. 438.98 Cr. 

  2) Total Capital Outlay  : Rs. 607.04 Cr. 

  3) Cumulative expenditure up to Sep, 20 : Rs. 18.25 Cr. (Provisional) 

  4) Now anticipated cost : Rs. 438.98 Cr. 

  5) Status of RCE :  

 C) Physical Progress:  

  1) Ultimate Capacity : 3.00 MTPA 

  2) Anticipated year of completion : 2022-23 

  3) Production in 2020-21 up to Sep, 2020 : -  

  
4) Overburden removal in 2020-21 up to 

Sep, 2020 
: - 

 D) General Status in brief as on 30.09.2020: 

 1. Mining plan: Approved on 29.03.2019. 

 

2. Environmental clearance: Linked to GDK 1, 2 & 5 EC violation issue. 4th EAC held on 

22.09.2020 & recommended for EC. After obtaining EC for violation mines, Form-I will be 

processed for GDK Coal Mine. It is also linked to Sivaram ESZ for which draft ESZ 

notification has to be given by MoEF & CC. Meeting held on 05.10.2020 with State Govt. & 

recommended to MoEF & CC to issue NoC from NBWL.  

 3. Mining Lease: Available. 

 

4. Acquisition of Private land (Ac. 24-15gts required for Road & Nallah): PN published on 

30.05.2019. On 23.09.2019 compensation fixed as Rs. 12.00 L/Acre. PD published. Rs.1.89 Cr. 

paid for Ac. 15-30gts as on 22.06.2020. 

 

5. Acquisition of Govt. Land (Ac. 40-36gts): Ac.6-15gts in Janagaon Village-PD approved on 

15.08.2020. 

Ac.6-21gts of Mutyala village-PD approved on 15.08.2020. 

Ac.01-34 gts of Janagaon Village for diversion of Nallah is pending. 

Ac.23-15gts of Sundilla village-Enjoyment survey is under dispute. 

 

6. Acquisition of NFL (Ac. 186-19gts required for Quarry & Dump yard-Ac. 77-29gts, 

Private land + Ac.108-30gts, Govt. land): SD & Enjoyment survey completed for Ac. 33-

33gts of private land. PN published (for Ac. 17-29gts+Ac. 16-04gts) on 05.12.2019. Remaining 

land Ac. 44-02gts is pending due to overlapping of village boundaries. Ac.108-30gts of Govt. 

land - SD & Enjoyment Survey completed for Ac. 48-31gts. PN pending due to verification of 

assignment records. SD & enjoyment Survey for Ac. 79-25gts is pending due to overlapping of 

village boundaries 

 

7. Govt. Land (Ac. 294-30gts): Addl. Collector, Peddapalli, advised to take up the detailed 

enjoyment survey for the said lands for finalization of the issue. Enjoyment survey was started 

on 15.06.2020 and it is under dispute. 

 
8. Diversion of Road:  

8 Hume pipe Culverts & 5 Slab Culverts completed and further work is under progress. 

 9. Diversion of Nallah: Work awarded on 04.05.2019.Work commenced during Dec’19. 

 
10. Relocation of Main Magazine: Location finalised near Upparlakesaram. Land 

acquisition to be done. SD & Enjoyment Survey completed.  

 11. Shift. of existing Nursery: Completed.  

 12. Shift. of Gas godown: Construction of buildings is under progress. 

 13. Diversion of 33Kv TSNPDCL OHT Line: To be taken up 

 14. Diversion of BSNL Tele Communication Cables: To be taken up 

 15. Shifting of 33Kv outdoor Sub-station: Construction of substation is under progress. 

 16. Procurement of P&M: Existing MOCP equipment will be utilized for some time. 

114



  
 

 17. OBR: Commencement of OBR is expected from Apr’21. 

 18. Commencement of Production: Coal production expected from Jun’21.  
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8.3 (m) Naini Coal Mine: 

 

 A) Date of sanction : FR: 20.03.2020  

 B) Financial Progress:  

   1) Sanctioned capital : FR: Rs. 494.30 Cr. 

  2) Total Capital Outlay  : Rs. 961.01 Cr. 

  3) Cumulative expenditure up to Sep, 2020 : Rs. 66.61 Cr. (Provisional) 

  4) Now anticipated cost : Rs. 494.30 Cr. 

  5) Status of RCE :  

 C) Physical Progress:  

  1) Ultimate Capacity : 10.00 MTPA 

  2) Anticipated year of completion : 2023-24 

  3) Production in 2020-21 up to Sep, 2020 : -  

  
4) Overburden removal in 2020-21 up to 

Sep, 2020 
: - 

 D) General Status in brief as on 30.09.2020: 

 1. Mining plan: Approved on 29.03.2019. 

 

2. Environmental Clearance: ToR obtained on 26.11.2019. Draft EIA submitted to Odisha 

SPCB on17.07.2020. On 28.09.2020, Rs. 75,000/- deposited & 9 copies of Draft EIA report 

submitted to OSPCB. SPCB is likely to conduct EPH during Oct’20. 

 
3. Mining Lease: 11(1) Notification uploaded in Gazette of India website on 26.06.2020. Thus 

the ML for total project is obtained.  

 

4. Acquisition of NFL (129.524 Ha): Work order released on Nabakrushna Choudhary centre for 

Development Studies (NCDS) on 06.05.2020 for conducting Socio Economic survey & work 

may take up after COVID-19, likely during Oct’20.  

 
5. Diversion of FL (783.275 Ha): State Govt. recommended the proposal on 04.09.2020 to 

MoEF & CC. On 21.09.2020 FAC conducted for issue of stage-1. Minutes waited. 

 

6. Consultant for preparation of DPR for Railway siding: LoI given to IRCON international 

Ltd on 17.04.2020. M/s IRCON has made field visit on 27.07.2020. Preparation of FSR is 

under progress.  

 
7. DPR/Chhendipada-Jarpada road (25Km): Under preparation by R&B Govt. of Odisha, 

Angul for strengthening of existing Road. 

 

8. DPR for Strengthening of Chendipada-Nisha Road: DPR for strengthening of NH 63 Road 

is prepared & submitted to SE, Dhenkanal. After Scrutiny, S.E Dhenkenal has forwarded the 

DPR to Chief Engineer (DPI & Roads) on 06.07.2020 for onward transmission tor 

Administrative approval. 

 
9. Consultant/design, supply, erection & commissioning of CHP (EPC): To be taken up after 

appointment of MDO. 

 

10. Diversion of Nallah: DPR prepared and submitted to Angul irrigation Dept. on 

10.06.2020. EE, scrutinized the DPR & likely to forward the same to higher Authority for 

further action.  

 

11. Temporary Power supply (3 MVA) arrangement: EE, TPCODL (formerly CESU), 

informed that the initial 3 MVA power can be arranged from the existing 33KV feeder line 

from Chhendipada to Kosala which is passing nearby project area. The matter is under active 

consideration by TPCODL. 

 

12. Permanent Power supply arrangement for Naini (21 MVA) & New Patrapara (30 

MVA): SR GM (CP), OPTCL submitted report on 30.06.2020, stating that the system is 

adequate for drawl of 21 MVA power form 220/33KV substation at Rengali (30Km from Naini 

Project). Officials of OPTCL and SCCL met the Tahsildar, Chhendipada to discuss regarding 

availability of land for establishing 220/33KV substation recently.  
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13. Railway line (3.50Km)(Tentuloi to Naini): Mahanadi Coal Railway Ltd (MCRL), a JV 

company between MCL, IRCON & IDCO is constructing 68Km common Rail Corridor 

between Angul-Balaram- Putagadia-Jarapada (linking different Coal Blocks including Naini 

coal block) at an approximate cost of Rs. 1700 Cr. Phase-I of the project between Angul to 

Balaram (14Km) is under progress. SCCL agreed for 15% equity participation in MCRL along 

with Director in MCRL Board. NA & JS, MoC convened a meeting through VC on 08.07.2020 

with CIL, MCRL, IRCON, SCCL and other stakeholders like NALCO. The status of 

important issues as informed by MCRL and IRCON during the meeting are:  

Appt. Of CEO: The CEO has been appointed and joined on 01.09.2020 

Financial closure: Negotiations with Bank of Baroda & Punjab National Bank is in progress 

for full term loan.  

Equity re-structuring: Expected to take some more time as this involves legal process. The 

matter will be put to MCRL Board for deliberation.  

Phase –II works: LAO has been appointed, development work is in progress. Requisition for 

LA submitted to Tahsildar, Chhendipada. FD plan submitted to ORSAC for certification, 

thereafter the FD proposal will be submitted. 68Km inner corridor is likely to be completed by 

Mar, 2024. 

 

14. Exploration -130 BH (58 BH in NFL & 72 BH in FL) & GR Preparation: Drilling 

commenced in NFL from 17.06.2019. So far 27 BH/58 BH (6000m) completed. The work is 

temporarily stopped due to lockdown. 

Stage-II Forest clearance obtained on 06.06.2019 for drilling in forest land. Drilling will be 

taken up in the forest land after completion of drilling in NFL.  

 15. OBR: Commencement of OBR is expected from Apr’21. 

 16. Commencement of Production: Coal production expected from Jun’21.  
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MINISTRY OF COAL 

O/o Deputy Director General 

A-Wing, 5th Floor, Lok Nayak Bhavan, 

      Lok Nayak Bhavan, New Delhi- 110003 
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