

File No. NA-610/2/2022-NA
Government of India
Ministry of Coal
Nominated Authority

120 -F, Shastri Bhawan, New Delhi
Date: 01.02.2024

OFFICE MEMORANDUM

Subject: Minutes of meeting chaired by Additional Secretary & Nominated Authority (AS&NA), Ministry of Coal, on 24.01.2024 at 03:00 PM to review the non-operational coal mines allocated by Ministry of Coal.

.....

The undersigned is directed to refer the subject mentioned above and to forward herewith the minutes of meeting held on 24.01.2024 at 03:00 PM under the chairmanship of Additional Secretary & Nominated Authority (AS&NA), to review the non-operational coal mines allocated by Ministry of Coal.



(Alok Verma)

Under Secretary to the Govt. of India
Tel: 011 23384106

To,

1. Chief Secretary, Govt. of Chhattisgarh, Odisha, Madhya Pradesh, Maharashtra & Assam.
2. Secretary, MoEF&CC, Indira Paryavaran Bhawan, Jor Bagh Road, New Delhi.
3. Secretary, Department of Mines & Geology, Govt. of Chhattisgarh, Odisha, Madhya Pradesh, Maharashtra & Assam.
4. PCCF, Forest, Govt. of Chhattisgarh, Odisha, Madhya Pradesh, Maharashtra & Assam.
5. Coal Controller, Coal Controller Organization, 5th Floor, Core-2, Scope Minar, Laxmi Nagar, Delhi - 110092.
6. CMD, CMPDIL, Gondwana Place, Kanke Road, Ranchi.
7. Coal Block Allocattees as per Annexure

Copy to:-

1. PPS to Additional Secretary & NA
2. Director (NA)/ Director (Tech/NA)
3. Concerned staff of O/o NA

Minutes of the meeting chaired by Additional Secretary & Nominated Authority (AS&NA), Ministry of Coal on 24.01.24 at 3:00PM to review the status of Non-Operational Coal blocks of States of Chhattisgarh, Odisha, Madhya Pradesh, Maharashtra and Assam.

The list of participants is at Annexure I.

At the outset, AS & NA (Coal) welcomed all the participants. A mine wise presentation was made, and progress and development of individual coal blocks were discussed.

1&2. Durgapur Sariya / Taraimar, M/s KPCL

Durgapur Sariya: The allottee informed that the vested FC-I &II was supposed to be transferred to them, however, MoEF&CC has revoked it and asked to apply afresh. They have initiated the process for new application and floated a tender for selection of a consultant. Allottee also stated that the project is coming under Bharatmala project.

Durgapur Taraimar: The allottee informed that Forest Stage I has already been obtained, however, application for Mining Lease was delayed as the state has declared that a part of the block falls under the Lemru Elephant Corridor. CMPDIL has been engaged for DGPS survey.

AS&NA stated that they have been asked a number of times in review meetings from year 2021 itself to apply afresh for FC, however, they are unnecessarily delaying it. In case they had applied for fresh FC, they may have got new permission and even mine may have started operation. Once again it was advised to expedite the steps for grant of fresh FC .it was also informed to the allottee that the issue of alignment of Bharatmala project has been taken in a meeting with NHAI and it will be resolved soon.

3. Bhaskarpara, M/s Prakash Industries Limited

The allottee informed that entire CA land of around 314 ha has been transferred to the Forest department. Reserve Forest Notification for around 140 ha land has already been issued, and notification for the balance land is expected by 29.01.24. They further informed that NPV of 23.25 Crores has already been paid, and they expect demand notes from DFO, Surajpur for CA land and Wildlife Conservation Plan on 24.01.24 and will pay it by 29.01.24. CTE has been granted on 18.01.24 and Mining Lease application has been forwarded by Director (Mines) to the State Government. Compliances for Forest Stage II will be submitted by 07.02.24.

4. Jhigador, M/s CG Natural Resources

The allottee informed that the grant of PL is pending with the state government. Lots of forest land is coming inside the mine and there is huge resistance of local villagers against mining in this block. Due to ongoing agitation of villagers, it has been difficult for them to make any progress in the mine.

5. Khargaon, M/s CG Natural Resources

The allottee informed that the grant of PL is pending with the state government. Lots of forest land is coming inside the mine and there is huge resistance of local villagers against mining in this block. Due to ongoing agitation of villagers, it has been difficult for them to make any progress in the mine.

6. Barra, M/s Bharat Aluminum Company Ltd.

The allottee informed that application for PL cum ML has been submitted to DMO, Raigarh and korba on 6th July 2023. Land verification for PL cum ML has been completed, and the recommendation has been forwarded from the district to the state government and they expect to receive it by 31.01.24. Once they get the licence for drilling, exploration work will start immediately. The allottee also stated that they have received an in-principal approval for entry into forest.

7. Datima, M/s Shree Cements Ltd.

The allottee informed that Mine plan presentation has been completed and they have submitted the compliances against the observation raised by the internal committee. They are waiting for approval of the Mine plan. For EC, ToR has been granted and they are required to locate an incline entry at least 1 KM away from any inhabitation area, however, since the block is very small, the allottee has requested for an amendment in the ToR condition. The allottee further informed that Mining Lease application will be resubmitted following changes advised by the DMG.

8. Kente Extension, M/s RVUNL

Regarding EC, the Allottee informed that the TOR was granted on 08.01.2020 and they submitted the draft EIA/EMP report on 9.3.2021. Since then, they are repeatedly requesting for public hearing, however, it has not been held till date. Public hearing was scheduled on 14.07.21 and 13.6.2022, however, it has not been held so far. Allottee requested coal ministry to take it up with the GoCG for arrangement of public hearing. .

Regarding Forest Clearance, the application was submitted long back on 16.11.2019. Several times EDS were raised and they have replied them. APCCF has directed to submit fresh FC as per the new guidelines.

AS&NA advised allottee to apply afresh as per the direction of APCCF for further progress in the mine.

9. Kerwa, M/s Kerwa Coal Ltd.

The allottee informed that exploration has been completed. GR too has been prepared and has been submitted for CMPDIL for vetting and approval. A feasibility study was conducted by the allottee, and they find it unviable. The allottee has requested time to conduct a stakeholder meeting before any decision is taken on surrender of the mine.

10. Manoharpur Dip side, M/s OCPL

The allottee informed that Forest Clearance Stage 1 was received on 29.12.23 and EC was recommended on 07.01.24. Upon receipt of the EC letter, the allottee will apply for CTE. The allottee expects the EC letter to be received by the end of January. Compliances for Forest Stage II will be completed by Q4, FY 2024.

11. Mandakini, M/s KPCL

FC stage -II was granted on 22.10.2021. Regarding transfer of forest land by state forest department, the allottee explained that all compliances including payment for WLMP have been completed, however, the biodiversity study plan and WLMP is still pending. DFO, Angul has assured the allottee that it will be forwarded to PCCF (Wildlife) for approval in a week's time.

Regarding ML, the allottee informed that ML was granted on 29.12.2021; however, execution of ML is pending as DGPS survey could not be completed due to protests by public. Once DGPS survey is over, the ML will be executed. The allottee further mentioned that R&R package has been approved at a cost of Rs. 320 Crores and this will be communicated to the District Collector for further negotiation and finalization of R&R plan. Regarding MDO, the allottee informed that the issue will be taken up in the board meeting which is scheduled on 01.02.24. All payments relating to Land has been made.

12. Radhikapur (West), M/s Vedanta Ltd.

The allottee informed that FC -I was granted on 6.1.2022 and MoEF&CC has sought clarification for CA land which was earlier declared suitable for CA purpose to prior allottee. The MoEF&CC

has also sought clarification on the issue of Elephant corridor. Allottee stated that the compliances will be completed in next 6 months.

Regarding LA, the allottee stated that the Gram Sabha has been completed for 3 out of the 5 villages.

13. Kurloi North (A), M/s Vedanta Ltd.

The allottee informed that they have received the Suitability certificate for total CA land of 528 acres in 2 districts, and the FRA application is being prepared. Gram Sabhas will be completed by the end of January. As for Land Acquisition, Social Impact Assessment study will be commenced soon. EC has been recommended by EAC, however, it will be granted after grant of FC-I.

14. Utkal A, M/s Mahanadi Coalfields Ltd.

M/s MCL informed that FC Stage 1 has been granted on 5.12.2023 and they are in the process of completion of compliances for grant of FC-II. They are hopeful to submit the compliance report by July 2024.

Regarding EC, they informed that it was considered in the EAC meeting on 17.01.24 and they are expecting a favorable recommendation by March, 2024. The allottee has also applied for CTE on 27.12.23 and expects the inspection to be completed by the end of March.

Regarding Land Acquisition, they informed that a notification has already been published and R&R is in progress for 2 villages. The MDO was appointed in June, 2022.

15. Bijahan, M/s Mahandi Mines and Minerals Pvt. Ltd.

Regarding EC, the Allottee informed that they have received ToR, and public hearing has successfully been completed on 01.12.23 and final EIA/EMP is under preparation. Regarding FC Stage 1, the allottee informed that all required CA land has been identified. They have already received Suitability certificate for 230 ha, and DGPS survey has been completed for 200 ha. A total of 248 ha land is required for OCP operation. As for Land acquisition, a proposal has been submitted to IDCO, which in turn has now forwarded it to the Steel and Mines department. The allottee is confident of starting the mine well before schedule.

16. Bankhui, M/s Yazdani Steel and Power Ltd.

The allottee was not present in the meeting. The allottee submitted PL cum ML application on 5.12.2022 to Collector, Angul. The application has been forwarded to Director (Mines), Bhubaneswar on 30.12.2023.

AS&NA asked Special Secretary (Mines &Steel), Odisha to expedite the proposal of PL Cum ML as more than one year has already lapsed.

17. Alaknanda, M/s Rungta Sons Pvt. Ltd.

The allottee informed that after grant and execution of Prospecting deed, they have started drilling/exploration from 3.11.2023 and it is likely to be completed in next three months. Thereafter, GR will be prepared and submitted for approval post completion of exploration.

18. Bandha, M/s EMIL Mines and Mineral Resources Ltd.

The allottee informed that EC has been recommended in July, 2023 and the grant is pending for want of FC Stage 1. Regarding FC proposal, they informed that MoEF&CC has raised 4 nos. of queries including query about 23 ha of CA land which is encroached. The allottee has submitted the compliance of 3 points and also details of an additional 23 ha of CA land has been submitted to the state, however, MoEF&CC has asked the state to carry out a detailed verification of the encroached land as it is being claimed by both Forest and Revenue departments. A decision is

yet to be made regarding this. The allottee has sought the help of MoC to resolve the issue of 23 ha CA land.

19. Sahapur West, M/s Sarda Energy and Minerals Ltd.

The allottee informed that EC has been recommended by EAC and the grant is pending for want of FC Stage 1. Regarding FC, the allottee informed that FC Stage 1 was considered in the FAC meeting on 17.01.24 and the meeting of the minutes are awaited. Land Acquisition for surface infrastructure has been completed. Application for ML has been submitted and the grant order is expected post EC and FC. CTE was obtained on 18.05.23, and an application for NOC license for explosives has been submitted to DC, Shahdol.

20. Brahmapuri, M/s Birla Corporation Limited.

The allottee informed that EC has been recommended, however, the grant is pending for want of FC I, which in turn has been kept on hold for the compliances of Bikram mine. The allottee has submitted additional CA land of 3.5 ha, against a want of 2.5 ha and expects the compliance for Bikram to be completed in the next FAC meeting in February, and the compliances for Brahmapuri mine in the subsequent FAC meeting.

21. Sahapur East, M/s Chowgule and Company Pvt. Ltd.

Regarding EC, the allottee informed that the proposal was considered in EAC meeting on 17.11.2022. The EAC has advised for revision of mining plan and submission of detailed plan for installation of the solar plant in the barren land. The allottee informed that revised mining plan has been prepared and it will be submitted for approval in next 10 days.

Regarding FC, the allottee informed that proposal was considered in EAC on 24.3.2023; however, it was differed for want of revised mining plan and revised cost benefit analysis. The revised cost benefit analysis has been completed and the report is awaited.

22. Dhirauli, M/s Stratatech Mineral Resources Pvt. Ltd.

The allottee informed that EC has been recommended, however, it is on hold for want of FC Stage I. For FC Stage 1, the proposal has been forwarded to MoEFCC on 22.01.24. The Mining Lease has already been granted and is under process of DGM. As for Land Acquisition, hearing of objections has been completed and the award for 3 villages has been forwarded to DC, Singrauli for final approval. Allottee further explained that physical possession of 159.22 ha of land for R&R colony is still pending which may prove to be a hurdle. Joint Collector, Singrauli stated that the allocation of land has been done for R&R and its physical possession will be given to them soon.

23. Urtan North, M/s JMS Mining Pvt. Ltd.

The allottee explained they are about one and half year ahead of schedule and only CTO, and MOP are pending. They will get mine opening permission soon.

Since, application for conditional approval for Urtan North has been submitted which is expected soon. Regarding CTO, the allottee informed that all documents have been submitted, and that they have requested State PCB to get CTO with zero coal production as this will help the allottee to make incline drivage to reach coal seam.

24. Urtan , M/s JMS Mining Pvt. Ltd.

Conditional mine opening permission has been granted on 26.12.2023 subject to grant of CTO. They have applied for grant of CTO with zero production for first two years as it will help in starting and completing incline drivage.

AS&NA advised allottee to take up the issue with state pollution control board (SPCB) and if required coal ministry will also take up the issue with SPCB.

25. Marki Barka, M/s Birla Corporation Ltd.

The allottee stated that FC stage-I has been transferred to them on 21.3.2023. The compliances of FC-I has been submitted to DFO, Singarauli on 28.8.2023 and the proposal is presently with CCF, Rewa. The Nodal Officer of state forest department assured that he will check up the issue with CCF, Rewa and expedite it.

Regarding Land acquisition, the allottee informed that 12 ha private land required for mine infrastructure has been identified and the asset valuation is in progress.

26. Gondbehera Ujheni East, M/s MP Natural Resources Pvt. Ltd.

The allottee informed that PL cum ML has been granted on 3.5.2023 and drilling/exploration of 23 boreholes in non-Forest area has been completed. They have also received permission from IRO, Bhopal for drilling of 22 boreholes in the Forest Land.

27. Beheraband North Extension, M/s Auro Coal Pvt. Ltd.

The allottee informed that PL was granted on 5.10.2023 and drilling/exploration activity started on 10.10.2023. They have completed 40% of drilling work in the non-Forest areas, however, they are yet to receive permission for drilling of 30 boreholes in the Forest land. The proposal for drilling permission for 30 boreholes in forest area is under examination with ACS (Forest). The Nodal Officer of state forest department assured that he will check up the issue with state government.

28. Maiki North, M/s Maiki South Mining Pvt. Ltd.

The allottee informed they had applied for a prospecting license in December, 2022. They attributed the delay to an error in the allocation order which incorrectly mentioned 5 villages instead of 9 villages, and post DGPS survey discrepancies regarding quantum of forest land. They further informed that their proposal is presently at the district level, and they expect it to be forwarded to the State level by the end of January.

29. Bandha North, M/s Jai Prakash Power Ventures Ltd.

The allottee informed that PL was granted on 1.8.2023 and drilling/exploration started in non-forest land on 23.8.2023. They have applied for PL in forest land on 2.6.2023 and the proposal are waiting for PL in the forest area.. The Nodal Officer of state forest department stated that the proposal has been forwarded to state government on 22.01.2024.

30. Mandla North, M/s Dalmia (Bharat) Cements

The allottee informed that EC and FC have been transferred to them. They have applied for execution of ML and it is expected that ML will be executed in next 10 days. They also highlighted that registered papers for 16 acres of land vested to the allottee from the prior allottee are yet to be shared with them.

31. Nerad Malegaon, M/s Indrajit Power Ltd.

The allottee informed that as per the vested mining plan, working is to be done through UG and OCP methods of mining. However, they have found that UG working in the mine is not possible. They have decided to revise the mine plan and it is under preparation. Additionally, they are in the process of acquiring 75 ha private land.

32. Marki Mangli II, M/s Yazdani International Pvt. Ltd.

Regarding EC, the allottee informed that public hearing has been completed and they are in the process of preparation of final EIA/EM report. The allottee further mentioned that they are waiting for a Nallah diversion report which will be needed for EC

Regarding FC, the allottee informed that MoEF&CC raised EDS on their proposal on 30.8.2023 and they have submitted reply on 20.12.2023 and the proposal has been form the state government to MoEF&CC on 9.1.2024 .They expect that their Forest Stage I application will be considered in the next FAC meeting in February.

33. Gondkhari, M/s Adani Power Maharashtra Ltd.

The allottee informed that FC Stage 1 has been granted, and EC has been recommended and it is expected that it will now be granted after grant of FC-I. .Mining Lease has been applied and will be granted post FC and EC. Further, Land Acquisition for 18 ha is in the final stages.

34. Bhivkund, M/s Sunflag Iron and Steel Company Ltd.

Regarding EC, the allottee informed that they had submitted draft EA/EMP report and requested for a date of public hearing at the earliest. Director (Mines), Maharashtra stated that he will talk to DC, Chandrapur for early date of public hearing.

35. Marki Mangli IV, M/s Sobhgaya Mercantile Ltd.

The allottee informed that their application for transfer of EC was rejected, following which they went for a fresh application. ToR meeting was conducted on 07.12.23. The allottee mentioned that in the minutes of the ToR meeting received on 19.12.23, the allottee has been asked to put conveyor belt till railway station and silos loading. Nala diversion is also not being permitted and due to this, lots of coal will be sterilized. Allottee also raised the issue of claim period of BG in MoC due to the format issued by the banks.

AS & NA suggested the allottee to represent to MoEF&CC with a copy marked to him. With regard to BG issue, allottee was advised to take up with the bank to issue the BG in the format given by the coal ministry.

36. Koilajan, M/s Assam Mineral Development Corporation Ltd.

The allottee informed that the earlier submitted mining plan was rejected by the internal committee and therefore they have prepared a revised mining plan and uploaded it on the SWCS on 15.1.2024. Again observation was raised by the internal committee and they will submit the compliances by end of January. .

37. Garampani, M/s Assam Mineral Development Corporation Ltd.

The allottee informed that the earlier submitted mining plan was rejected by the internal committee and therefore they have prepared a revised mining plan and uploaded it on the SWCS portal on 21.11.2023. They have received an observation of the committee regarding the vetting of Geo coordinates by CMPDIL. It was requested by the allottee that they should be allowed to get the boundary certified by DGM office of Assam as the boundary delineated by DGM, Assam only was considered by CMPDIL while auctioning the block. Allottee was advised to submit the compliance with the DGPS surveyed boundary certified by DGM, Assam.

Annexure I

1. List of participants from Ministry of Coal

S. No	Name	Designation
1.	Shri. M. Nagaraju	Additional Secretary & Nominated Authority
2.	Shri. V Marapally	Director (Technical)
3.	Shri. Jitendra Kumar	Chief Manager (Mining)
4.	Shri. Prince Kumar	Executive Engineer, O/o NA
5.	Shri. Harishchand	Manager, O/o NA
6.	Shri. Komirineni	Additional Manager, O/o NA
7.	Shri. Jaibant Kishore	Deputy Manager, O/o NA
8.	Shri. Arvind Mehta	GET, O/o NA
9.	PMU Team	

2. List of participants from MoEF&CC

S. No	Name	Designation
1.	Shri Amit Vasishtha	Scientist D, MoEF&CC

3. List of participants of Officials of State Government

Department	Name	Designation
Chhattisgarh		
PCCF	Shri Sunil Mishra	APCCF
Directorate of Mines & Geology	Mr. Anurag Deewan	Director (Mines)
Madhya Pradesh		
PCCF	Shri H.S. Mohanta (IFS)	APCCF (Land Management)
Department of Mineral Resources	Shri Anup Mishra	Director (Mines)
Odisha		
Special Secretary	Mr. S. K. Swain	Steel & Mines
Maharashtra		
Geology & Mining	G D Kande	Director
Geology & Mining	T. R. Rao	Director General

4. List of participants representing coal mines

Sr. No.	Name of Mine	Name of Allottee	Allottee
Chhattisgarh			
1&2	Durgapur II/ Taraimar& Sariya	Karnataka Power Corporation Ltd	Mr. Deewakar (CM, Technical) Mr. Nagraj R. (Finance Director) Mr. Yethiraj (SE, Mines) Mr. Bijay Lal Meena (Head, Env. & Forest)
3	Bhaskarpara	Prakash Industries Ltd	Mr. A. K. Chaturvedi (Director)
4	Jhigador	CG Natural Resources Pvt Ltd	Mr. Shanto Mukherjee (VP)
5	Khargaon	CG Natural Resources Pvt Ltd	

Sr. No.	Name of Mine	Name of Allottee	Allottee
6	Barra	BALCO	Mr. V Shrikanth (CEO) Mr. Kuldeep Posti (Business Analyst)
7	Datima	Shree Cement Ltd	Mr. Mahendra Garg (DGM)
8	Kente Extension	RRVUNL	Mr. Devendra Shringhi (Director, Technical) Mr. Sanjay Baheti (CE, fuel)
9	Kerwa	Kerwa Coal Limited (JV of Chhattisgarh Mineral Development Corpn. and M.P. State Mining Corporation Ltd.)	Mr. P. S. Yadav (CGM)
Odisha			
10	Manoharpur Dip side	Odisha Coal & Power Limited	Mr. R. K. Narayan (Advisor, Coal)
11	Mandakini	Karnataka Power Corporation Ltd	Mr. Deewakar C M, (Director, Technical) Mr. Nagraj R. (Director Finance) Mr. Yethiraj (SE, Mines) Mr. Bijay Lal Meena (Head, Evt. & Forest)
12	Radhikapur (West)	Vedanta Ltd.	Mr. V. Shrikant (CEO)
13	Kuraloi (A) North	Vedanta Ltd.	
14	Utkal (A)	Mahanadi Coalfields Ltd.	Mr. Kripa Shankar Singh (General Manager)
15	Bijahan	Mahanadi Mines and Minerals Private Limited	Mr. Dharmendra Dubey (Site Head)
16	Bankhui	YAZDANI STEEL AND POWER LIMITED	Mr. Ashok Kr. Pani (VP)
17	Alaknanda	Rungta Sons Private Limited	Mr. Kamlesh Rai (AVP) Mr. Krishna Kr. Kaushik (APV)
Madhya Pradesh			
18	Bandha	EMIL Mines and Mineral Resources Limited	Mr. Dipesh Bhatia (Jt. President)
19	Sahapur West	Sarda Energy and Minerals Limited	Mr. Shivshankar Shrivastav (VP) Mr. Rajat Mehrotra (Assistant GM)
20	Brahampuri	Birla Corporation Ltd.	Dr. Sharad Singh (GM) Mr. Ramesh Mishra (GM) Mr. Bhupendra Choudhary (AVP)
21	Sahapur East	Chowgule And Company Private Limited	Mr. Anuj Mishra (Technical In-Charge)
22	Dhirauli	Stratatech Mineral Resources Private Limited	Mr. Raj Kishore Singh (Site Head)
23&24	Urtan &Urtan North	JMS Mining Private Limited	Mr. Nilay Ghosh (GM Mining) Mr. Kaushik Bose Ms. Ria Ghosh

Sr. No.	Name of Mine	Name of Allottee	Allottee
25	Marki Barka	Birla Corporation Ltd	Dr. Sharad Singh (GM) Mr. Ramesh Mishra (GM) Mr. Bhupendra Choudhary (AVP)
26	GonbaheraUjheni East	MP Natural Resources Private Limited	Mr. Lolla Sudhakar (Site Head)
27	Beheraband North Ext.	AURO COAL PRIVATE LIMITED	Mr. Vinrendra Singh (AVP) MR. Satyanarayan Meena (AGM) MR. Sai Sharwan (Sr. Engineer)
28	Maiki North	Maiki South Mining Pvt. Ltd.	Mr. Nilay Ghosh (GM Mining) Mr. Kaushik Bose Ms. Ria Ghosh
29	Bandha North	Jaiprakash Power Ventures Limited	Mr. S. N. Chawla (DGM)
30	Mandla North	Dalmia Cement Bharat Limited	Mr. Basant Narayan Singh (Project Head) Mr. Sandeep Kr. Jain (Head, Coal)
Maharashtra			
31	Nerad Malegaon	Indrajit Power Private Ltd.	Mr. Rajiv Munjal
32	Marki Mangli II	Yazdani International Private Limited	Mr. Ashok Kr. Pani (VP)
33	Gondkhari	Adani Power Maharashtra Ltd	Mr. Lolla Sudhakar (Site Head)
34	Bhivkund	Sunflag Iron and Steel Company Limited	Dr. Ganesh Manekar (Advisor, Mining) Mr. Pawan Kumar (Section Head)
35	Marki Mangli IV	Sobhagya Mercantile Ltd	Mr. N. T. Agadhe (Head, Mining) Mr. Yash Lodha
Assam			
36	Koilajan	Assam Mineral Development Corporation Limited	Mr. S. Anand (MD, AMDC)
37	Garampani	Assam Mineral Development Corporation Limited	